

Social Monitoring Report

Project No. 42173-013
Semi-Annual Report
April 2021

Bangladesh: Dhaka Environmentally Sustainable Water Supply Project

Part 3 of 3 (pages 151-284)

Prepared by the Management, Design and Supervision Consultant, Government of Bangladesh for the Asian Development Bank. This document is made publicly available in accordance with ADB's Access to Information Policy 2018 and the Safeguard Policy Statement 2009.

This social monitoring report is a document of the borrower. The views expressed herein do not necessarily represent those of ADB's Board of Directors, Management, or staff, and may be preliminary in nature.

In preparing any country program or strategy, financing any project, or by making any designation of or reference to a particular territory or geographic area in this document, the Asian Development Bank does not intend to make any judgments as to the legal or other status of any territory or area.

SI No.	ID No.	Area of Book No.	AP's Name	Father's/Husband Name	Mother's Name	Munici- pa's Name	LA Case No.	Plot No.	Land Type	Land Affected (Decimal)	Additional Grant For Land(AGL)	AL	HL	WE	CFS	GT	SC	TP	COSLL	RS	BS	SS	CPMP	AEC	BR	LIP	VH	RA	MRC	STG	SRG	CGNUC	IGT	KARO	UAI	Total Amount	Payable Amount	Remarks									
																																							Cal 1	Cal 2	Cal 3	Cal 4	Cal 5	Cal 6	Cal 7	Cal 8	Cal 9
###	1101110012	28/ KA	IAHAR ALI	Late Hafil Uddin	Late Johra Khatun	Chaita	03/2015-16	2728	Nali	1.0000	55,845	55,845	0	0	0	0	1,300	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	21,750	0	0	0	78,895	78,895				
###	11021113731	MD MISHR ALI	LATE KODDAM ALI	RAHIMUN	Chaita	03/2015-16	2557	Nali	0.5000	13,961	13,961	0	0	0	0	0	325	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	58,500	0	5,418	0	0	0	78,224	78,224				
###	11042213542	36/ KA 56/ KA	ANIYA	SANAUL LAH	RAHMA	Atad	04/2015-16	601	Home-lead	0.6400	16,123	14,004	16,323	0	0	0	0	839	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	20,566	0	0	0	51,733	51,733				
###	11042113802	17/ KA 81A/ KA	MD SALIM JAVED	MD SONA MIA	ARIJ DA BEGUM	Atad	04/2015-16	110	Nali	13.5000	146,576	146,576	0	0	0	0	8,775	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	78,000	0	116,100	0	0	0	349,411	349,411		
###	11042113818	23/ CA	MD AYEZ UDDIN MOLLAH	JAHEJ ALI MOLLAH	LATE JOALA KHATUN	Atad	04/2015-16	381	Nali	5.0000	54,288	54,288	0	0	0	0	3,250	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	43,000	0	0	0	100,518	100,518			
###	11062213826	1/ KA	PARUL BEGUM	HAHOO OR ALI	AYSH A	Langur	06/2015-16	100	Nali	0.5000	3,180	3,178	0	0	0	0	825	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	4,000	0	0	0	7,504	7,504		
###	11062113809	67/ KA	MD AFJAL BHUIYAN	MD AHMAD ALI BHUIYAN	LATE FOYUN BEGUM	Kumar abag	06/2015-16	72	Nali	1.2500	0	0	0	0	0	0	813	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	136,500	0	9,285	0	0	0	146,597	146,597		
###	11062110427	12/ H 12/ H	ALEULLAH	MIRAJ UDDIN	FULJAN	Eidoba rdi	06/2015-16	476	Strut	0.0000	0	0	0	0	0	0	0	600	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	97,500	72,000	0	1,500	2,000	6,000	179,600	179,600		
###	11062113827	43/ CA 45/ KA 55/ KA	MD HALIM	ABDUL MALEK	BASIR UNNISA	Eidoba rdi	06/2015-16	471	Nali	0.6000	0	0	0	0	0	0	2,368	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	28,881	0	0	0	32,247	32,247		
###	11062113824	102/ KA	RAJ MOHAMMAD ABU MAJID	LATE KAZI MD ABU YOUSUF	ALTAF UNNISA	Eidoba rdi	06/2015-16	766	Nali	10.6000	0	0	0	0	0	0	6,890	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	97,500	0	87,018	0	0	0	191,408	191,408		
###	1106220430	51/ KA 58/ KA	SAHERA AK HOSSAIN	MOBAR AK HOSSAIN	SOJ MOR	Eidoba rdi	06/2015-16	485	Nali	0.0224	2	0	0	0	0	0	540	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	97,500	0	4,288	0	0	0	102,128	102,128	Power AP	
###	11062210446	51/ KA 56/ KA	HABIBA AKTER	MOBAR AK HOSSAIN	SAHE RA BEGUM	Eidoba rdi	06/2015-16	485	Nali	0.0394	0	0	0	0	0	0	594	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	7,506	0	0	0	8,101	8,101		
###	11062211043	51/ KA 56/ KA	MARJA AKTER	MOBAR AK BHUIYAN	SAHE RA BEGUM	Eidoba rdi	06/2015-16	485	Nali	0.0394	0	0	0	0	0	0	594	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	7,506	0	0	0	8,101	8,101			
###	11062110489	51/ KA 56/ KA	MD SAMM BUAYA	MD MOBAR AK BHUIYAN	SAHE RA BEGUM	Eidoba rdi	06/2015-16	485	Nali	0.0788	0	0	0	0	0	0	1,189	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	15,013	0	0	0	16,202	16,202		
###	11062113829	37/ KA	ANOWA R HOSSAIN	LATE ISLAM	REZIA BEGUM	Eidoba rdi	06/2015-16	437	Nali	1.0800	0	0	0	0	0	0	702	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	117,000	0	8,866	0	0	0	126,568	126,568	
###	11062110395	37/ KA	GOLZAR	LATE ISLAM	REZIA BEGUM	Eidoba rdi	06/2015-16	437	Nali	1.0800	0	0	0	0	0	0	702	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	8,866	0	0	0	9,568	9,568		

SI No.	ID No.	Area of Book No.	AP's Name	Father's/Husband Name	Mother's Name	Munasa	LA Case No.	Plot No.	Land Type	Land Affected (Decimal)	Additional Grant For Land(AGL)	AL	HL	WE	CFS	GT	SC	TP	COSLL	RS	BS	SS	CPMP	AEE	BR	LIP	VH	RA	MRC	STG	SRG	CGNUC	TGT	KARO	UAI	Total Amount	Payable Amount	Remarks				
																																							Cal 1	Cal 2	Cal 3	Cal 4
###	11062113508	8/O BO S/ga	MD ABDUSH SHAHED	FORIMU LLAH	ANJU MAN BEGU M	Baliap ara	06/2015- 16	80	Struct ure	0.0000	0								900	0	0	0	0	0	0	0	0	97,500	72,000	0	8,000	12,000	6,000							197,400	197,400	
###	11062113812	84/ KA	MONIR HOSSAI N	LATE SHAMSU DDIN	LATE FUL MEHE RIN	Baliap ara	06/2015- 16	1471	Nall	0.9000	0							585	0	0	0	0	0	0	0	0	0	78,000	0	8,819	0	0	0							86,424	86,424	
###	11062110513	4/K HA 12 01	MST MAJEDA BEGUM	H MD MESBAH UDDIN MOLLAH	ROHE MUN NES	Baliap ara	06/2015- 16	80	Homes lead	1.1300	0								1,200	0	0	0	0	0	0	0	0	58,500	72,000	76,222	8,550	11,400	6,000						233,872		Power AF	
###	11062113730	6/C HA 02 01	MD SAGAR HOSSIN MOLLA	F MESBAH UDDIN MOLLAH	MAJE DA BEGU M	Baliap ara	06/2015- 16	80	Homes lead	2.7500	0								300	0	0	0	0	0	0	0	0	72,000	66,968	2,793	3,724	6,000						151,785				
###	11062110292	55/ GA 16 22	NOORE ALAM BHUYAN	ARJU BHUYA N	NURU NNES A BEGU M	Baliap ara	06/2015- 16	670	Homes lead	10.1500	0								2,400	0	0	0	0	0	0	0	0	72,000	247,173	11,550	15,400	0						348,523		Power AF		
###	11062210535	55/ GA	BLKIS AKTER	KAMRU JAMAN	NURU NNES A BEGU M	Baliap ara	06/2015- 16	670	Homes lead	5.0800	0								0	0	0	0	0	0	0	0	0	0	123,708	0	0	0						123,708		607,559		
###	11062210295	55/ GA	NURDO N NESA	LATE ARJU BHUYA N	TOSIR UN SHAT UN	Baliap ara	06/2015- 16	670	Homes lead	3.8200	0								0	0	0	0	0	0	0	0	0	0	88,154	0	0	0						88,154				
###	11062110511	55/ GA	NOOR MOHAM MAD BHUYAN	LATE ARJU BHUYA N	NURU NNES A BEGU M	Baliap ara	06/2015- 16	670	Homes lead	10.1500	0								0	0	0	0	0	0	0	0	0	0	247,173	0	0	0						247,173				
###	11062113786	17/ KA 16/ KA 51/ KA	MOHAM MED MAYNU L HASAN	LATE GAS UDDIN MOLLAH	MON OYAR A BEGU M	Baliap ara	06/2015- 16	511	Nall	1.9400	0								3,491	0	0	0	0	0	0	0	0	0	59,500	0	0	0						62,990		Power AF		
###	11062113787	17/ KA 18/ KA 51/ KA	RUI ARIFIN PAVAL	LATE MD GAS UDDIN MOLLA	MON OYAR A BEGU M	Baliap ara	06/2015- 16	511	Nall	1.9400	0								3,497	0	0	0	0	0	0	0	0	0	59,637	0	0	0						63,134				
###	11062113788	17/ KA 18/ KA 51/ KA	MD MAMUN MOLLA	LATE MD GAS UDDIN MOLLAH	MON OYAR A BEGU M	Baliap ara	06/2015- 16	511	Nall	1.9400	0								3,497	0	0	0	0	0	0	0	0	0	59,637	0	0	0						63,134		252,364		
###	11062213789	17/ KA 13/ KA 51/ KA 17/ KA	MANDA RA BEGUM	LATE MD GAS UDDIN MOLLA	LATE RABE YA	Baliap ara	06/2015- 16	511	Nall	0.9700	0								1,742	0	0	0	0	0	0	0	0	0	29,682	0	0	0						31,424				

SI No.	ID No.	Area of Book No.	AP's Name	Father's/Husband Name	Mother's Name	Months	LA Case No.	Plot No.	Land Type	Land Affected (Decimal)	Additional Grant For Land(AGL)	AL	HL	WE	CFS	GT	SC	TP	COBLL	RS	BS	SS	OPMP	AEC	BR	LIP	VH	RA	MRC	STG	SRG	CGNUC	IGT	KARO	UAI	Total Amount	Payable Amount	Remarks			
Col 1	Col 2	Col 3	Col 4	Col 5	Col 6	Col 7	Col 8	Col 9	Col 10	Col 11	Col 12	Col 13	Col 14	Col 15	Col 16	Col 17	Col 18	Col 19	Col 20	Col 21	Col 22	Col 23	Col 24	Col 25	Col 26	Col 27	Col 28	Col 29	Col 30	Col 31	Col 32	Col 33	Col 34	Col 35	Col 36	Col 37	Col 38				
###	11062110536	1/K A	MD NASUM BILLAH	SOLIM ULLAH	HALI MA BEGUM	Baliap ara	06/2015-16	65	Homes trad	0.2900	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	7,062	7,062		
###	11062110537	1/K A	MD HABIBU LLAH	SOLIM ULLAH	HALI MA BEGUM	Baliap ara	06/2015-16	65	Homes trad	0.2900	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	7,062	7,062		
###	11062110538	1/K A	MD KAWSAR	MD SOLIM ULLAH	HALI MA BEGUM	Baliap ara	06/2015-16	65	Homes trad	0.2900	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	7,062	7,062		
###	11062113819	67/ KA 68/ KA 69/ KA 35 33	MD ALI IMAM	MD KALAI MIAH	AYSH A BEGUM	Baliap ara	06/2015-16 06/2015-16 06/2015-16 06/2015-16 06/2015-16	1474	Nall Viti Doba Struct ure Tree	3.0000 3.0000 3.0000 0.0000 0.0000	0	0	0	0	0	1,950	300	0	0	0	0	0	0	0	0	0	0	0	97,500	72,000	105,105	8,000	8,000	6,000				290,855	403,309	Power AP	
###	11062213820	67/ KA 68/ KA 69/ KA	DIL AFROZA IMAM SHARNA	MD SHAMSU UJAMAN	RASHI DA JAMANA	Baliap ara	06/2015-16 06/2015-16 06/2015-16	1474	Nall Viti Doba	3.0000 3.0000 3.0000	0	0	0	0	0	1,950	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	105,105	107,055	
###	11062113775	4/NA 11 12	MASUM MIA	SAMSU MIA	MAS UDA BEGUM	Baliap ara	06/2015-16 06/2015-16 06/2015-16	81	Homes trad Struct ure Tree	0.6500 0.0000 0.0000	0	0	0	0	0	0	300	0	0	0	0	0	0	0	0	0	0	97,500	72,000	15,829	33,000	44,000	6,000				268,629	Power AP			
###	11062113774	4/K HA	SHA ALAM	SHAMSU	MAS UDA	Baliap ara	06/2015-16	81	Homes trad	0.6500	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	15,829	15,829			
###	11062213776	4/K HA	MST SHEULI BEGUM	TITU MIAH	MASE DA	Baliap ara	06/2015-16	81	Homes trad	0.3300	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	8,036	8,036		
###	11062213777	4/N HA	PARBA ND	SHAMSU	MAJE DA	Baliap ara	06/2015-16	81	Homes trad	0.3300	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	8,036	8,036		
###	11062213778	4/K HA	MASUD A	SHAMSU	HARU N NISA	Baliap ara	06/2015-16	81	Homes trad	0.2900	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	7,062	7,062		
###	11062113014	92/ KA	ABDUL MANNAN SHARIFA	YOUSUF ALI SAREAR H	ASIA BEGUM	Baliap ara	06/2015-16	585	Nall	1.1800	0	0	0	0	0	0	767	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	12,900	13,667	Power AP	
###	11062113015	92/ KA	SAMSUL HOUQ	LATE YOUSUF ALI SARKER	ASIA BEGUM	Baliap ara	06/2015-16	585	Nall	1.1800	0	0	0	0	0	0	767	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	12,900	13,667	55,017		
###	11062113016	92/ KA	NASHIR UDDIN	LATE ABDUL KAZEM	ASIA BEGUM	Baliap ara	06/2015-16	585	Nall	1.1900	0	0	0	0	0	0	774	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	13,010	13,788			
###	11062213017	92/ KA	SERWAN MAMUN	ABDUL KAZEM	ASIA BEGUM	Baliap ara	06/2015-16	585	Nall	0.6000	0	0	0	0	0	0	390	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	6,559	6,949			
###	11062213018	92/ KA	MANO WERA	MD ALMAS	ASIA BEGUM	Baliap ara	06/2015-16	585	Nall	0.6000	0	0	0	0	0	0	390	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	6,559	6,949			
###	11062113632	97/ KA	JASIR UDIN	LATE HASIB	LATE AJIB	Estoba	06/2015-16	761	Nall	1.4400	0	0	0	0	0	0	936	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	11,821	12,757			
###	11062113630	97/ KA	MD SHAHAB	LATE ABDUL HASIB	LATE AJIB	Estoba	06/2015-16	761	Nall	8.0000	0	0	0	0	0	0	3,800	0	0	0	0	0	0	0	0	0	0	97,500	0	48,255	0	0	0	0	0	0	150,655	150,655			
###	11062113631	97/ KA	MD NASIR UDIN MOLLA	LATE HASIB MOLLA	LATE AJIB	Estoba	06/2015-16	761	Nall	1.4400	0	0	0	0	0	0	936	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	13,745	16,679			
###	11062113632	51/ KA	ALI ZUBAIRA	YOUSUF	KAMR UNNISA	Estoba	06/2015-16	485	Nall	0.1800	0	0	0	0	0	0	1,113	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	97,500	114,641	Power AP	

SI No.	ID No.	Area of Book No.	AP's Name	Father's/Husband Name	Mother's Name	Muzas	LA Case No.	Plot No.	Land Type	Land Affected (Decimal)	Additional Grant For Land(AGL)	AL	HL	WB	CFS	GT	SC	TP	COSLL	RS	BS	SS	CPMP	AEE	BR	LIP	VH	RA	MRC	STG	SRG	CGNUC	IGT	KARO	UAI	Total Amount	Payable Amount	Remarks			
																																							Cal 1	Cal 2	Cal 3
###	11062113768	21/060	SULTAN MAHAMUD BHUIYAN	LATE JOYNAL ABEEDIN BHUIYAN	LATE MEHEBUBUNESA	Bulapara		100	Strait	0.0000	0														60000	0	117000	72000		42945	57260	6000	0	0	0	355205	355,205				
###	11032113864	14/CHA	MD SAMSUL HAQUE	LATE SEBOT ALI	SAMS UNNAHAR	Agumdhri	03/2013-16	190	Nali	3.4900	75555.82	75555.82															97500	0	43920	0	0	0	0	0	0	220544	220,544				
###	11062113848	38/KA	MD SALIM MIAH	LATE ABDUL MALEK MIAH	FATE MA REGUM	Eidoba	06/2013-16	455	Nali	0.5000	0.00																97500	0	4104.60	0	0	0	0	0	0	101930	101,930				
###	11062213833	19/GA	SELINA AKTER	MOTU UDDIN	ABUR UNNESA	Eidoba	06/2013-16	73	Homes	0.3800	0.00																														
		06/2013-16					473	Nali	0.7000	0.00																															
		06/2013-16					473	Doba	0.1000	447.70																															
		06/2013-16					473	Nali	0.9100	0.00																															
		06/2013-16					489	Nali	1.0180	0.00																															
###	11062213832	19/GA	AMANA BEGUM	ABDUL BATEEN BHUIYAN	LATE AFIRUN REGUM	Eidoba	06/2013-16	73	Homes	0.3700	0.00																														
		06/2013-16					473	Nali	0.7000	0.00																															
		06/2013-16					473	Doba	0.1000	447.70																															
		06/2013-16					473	Nali	0.9100	0.00																															
		06/2013-16					489	Nali	1.0180	0.00																															
###	11062113849	90/KA	SERAJUL HAQUE	LATE SOEJU UDDIN	LATE JAYTUN	Eidoba	06/2013-16	643	Nali	3.0000	0.00															117000	0	24627.60	0	0	0	0	0	0	143578	143,578					
###	11062113850	90/KA	ZAHIRUL BOSSOR UDDIN	LATE JOYTON	Eidoba	06/2013-16	643	Nali	3.0000	0.00																	97500	0	24627.60	0	0	0	0	0	0	124078	124,078				
###	11062113815	91/KA	JALIL ALAM KIRON	AFAZ UDDIN	SHOR IFUN NESA	Eidoba	06/2013-16	745	Nali	4.2500	0																	78000	0	34889.1	0	0	0	0	0	0	115652	115,652	Power AP		
###	11062113816	91/KA	HARUN RASHED BHUYAN	LATE AFAZ UDDIN BHUYAN	SHOR IFUN NESA	Eidoba	06/2013-16	745	Nali	4.2500	0																		34889.1	0	0	0	0	0	0	0	37652	37,652	190,955		
###	11062113817	91/KA	ABDUL KARIM ARUN BHUYAN	LATE AFAZ UDDIN BHUYAN	SHOR IFUN NESA	Eidoba	06/2013-16	745	Nali	4.2500	0																		34889.1	0	0	0	0	0	0	0	37652	37,652	190,955		
###	11062213851	43/CA	SHAHAN AZ	HASEM	BASIR UN	Eidoba	06/2013-16	473	Nali	0.9100	0.00																														
		06/2013-16					473	Nali	0.6600	0.00																															
		06/2013-16					489	Nali	0.8500	0.00																															
###	11052113591	66/KA	MD AB RAHMAN	Late Mizanur RAHMAN	Late Jaher a begu	Hali	05/2013-16	357	Nali	5.0000	25,935	44837.3																													
		05/2013-16					371	Nali	7.5000	38,902.50																															

SI No.	ID No.	Area of Booth No.	AP's Name	Father's/Husband Name	Mother's Name	Muzas	LA Case No.	Plot No.	Land Type	Land Affected (Decimal)	Additional Grant For Land(AGL)	AL	HL	WE	CFS	GT	SC	TP	COBLL	RS	BS	SS	OPBMP	AEE	BR	LIP	VH	RA	BNC	STG	SRG	CGNUC	IGT	KARO	UAI	Total Amount	Payable Amount	Remarks					
Col 1	Col 2	Col 3	Col 4	Col 5	Col 6	Col 7	Col 8	Col 9	Col 10	Col 11	Col 12	Col 13	Col 14	Col 15	Col 16	Col 17	Col 18	Col 19	Col 20	Col 21	Col 22	Col 23	Col 24	Col 25	Col 26	Col 27	Col 28	Col 29	Col 30	Col 31	Col 32	Col 33	Col 34	Col 35	Col 36	Col 37	Col 38						
		80/KA				04/2015-16	715	Nali	0.0300	1,139.59																																	
		81/KA				04/2015-16	716	Nali	0.2700	10,256.35																																	
###	11042213895	75/KA	SHAHAN AJ AKTER	WLAS UDDIN	SHAHIDA KHATUN	Bijoy Nagar	04/2015-16	681	Chala	0.3300	10,719.55	47128	0	0	0	0	910	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	59788			
		76/KA				04/2015-16	682	Chala	0.4400	14,282.74																																	
		77/KA				04/2015-16	683	Chala	0.2200	7,146.37																																	
		78/KA				04/2015-16	684	Chala	0.1100	3,573.18																																	
		80/KA				04/2015-16	715	Nali	0.0300	1,139.59																																	
		81/KA				04/2015-16	716	Nali	0.2700	10,256.35																																	
###	11042213897	75/KA	MST LIP	NAZMUL HASSAN	AYSH A	Bijoy Nagar	04/2015-16	681	Chala	0.3300	10,719.55	47128	0	0	0	0	910	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	59788			
		76/KA				04/2015-16	682	Chala	0.4400	14,282.74																																	
		77/KA				04/2015-16	683	Chala	0.2200	7,146.37																																	
		78/KA				04/2015-16	684	Chala	0.1100	3,573.18																																	
		80/KA				04/2015-16	715	Nali	0.0300	1,139.59																																	
		81/KA				04/2015-16	716	Nali	0.2700	10,256.35																																	
###	11042213896	75/KA	SHILPI AKTER	ABUL KASHEM	SHAHIDA	Bijoy Nagar	04/2015-16	681	Chala	0.3300	10,719.55	46478	0	0	0	0	897	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	58955			
		76/KA				04/2015-16	682	Chala	0.4300	13,967.90																																	
		77/KA				04/2015-16	683	Chala	0.2200	7,146.37																																	
		78/KA				04/2015-16	684	Chala	0.1100	3,573.18																																	
		80/KA				04/2015-16	715	Nali	0.0300	1,139.59																																	
		81/KA				04/2015-16	716	Nali	0.2700	10,256.35																																	
###	11042213898	78/KA	PARBIN AKTER	HAFIZ SALIMUL ILAM	SAHIDA	Bijoy Nagar	04/2015-16	681	Chala	0.3200	10,394.72	46858	0	0	0	0	904	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	58421		
		76/KA				04/2015-16	682	Chala	0.4300	13,967.90																																	
		77/KA				04/2015-16	683	Chala	0.2200	7,146.37																																	
		78/KA				04/2015-16	684	Chala	0.1100	3,573.18																																	
		80/KA				04/2015-16	715	Nali	0.0300	1,139.59																																	
		81/KA				04/2015-16	716	Nali	0.2800	10,636.22																																	
###	11042213899	75/KA	MAWA BEGUM	ABDUL KORIM	ROHATUN BEGUM	Bijoy Nagar	04/2015-16	681	Chala	0.3200	10,394.72	47188	0	0	0	0	910	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	59838		
		76/KA				04/2015-16	682	Chala	0.4400	14,282.74																																	
		77/KA				04/2015-16	683	Chala	0.2200	7,146.37																																	
		78/KA				04/2015-16	684	Chala	0.1100	3,573.18																																	
		80/KA				04/2015-16	715	Nali	0.0300	1,139.59																																	
		81/KA				04/2015-16	716	Nali	0.2800	10,636.22																																	
		75/KA				04/2015-16	681	Chala	0.3700	12,018.89																																	

SI No.	ID No.	Area of Booth No.	AP's Name	Father's/Husband Name	Mother's Name	Sex	LA Case No.	Plot No.	Land Type	Land Affected (Decimal)	Additional Grant For Land(AGL)	AL	HL	WB	CFS	GT	SC	TP	COSLL	RS	BS	SS	OPMF	AEE	BR	LIP	VH	RA	MRC	STG	SRG	CGNUC	IGT	KARO	UAI	Total Amount	Payable Amount	Remarks			
																																							Cal 1	Cal 2	Cal 3
###	11032163924	67322711 67688	MD SABIL HOSSAIN	ABUL HOSSAIN	ABUL HOSSAIN	Boys			Wage Labour	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	33,600	33,600	
###	11032163977	67322942 54625	CHALAK HOSSAIN	HASIM	HASIM	Boys			Wage Labour	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	33,600	33,600	
###	11032263951	67322711 67467	KEKHA BEGUM	MD ILAN	MD ILAN	Boys			Wage Labour	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	33,600	33,600		
###	11032163922	67322711 67624	GAFFAR	LATE ABU BAKUR	LATE ABU BAKUR	Boys			Wage Labour	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	33,600	33,600		
###	11032163915	67322711 67936	ZAKIR HOSSAIN	SEKAI UDDIN	SEKAI UDDIN	Boys			Wage Labour	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	33,600	33,600		
###	11032163894	67322711 67968	ROBAL MAH	MD MOHAMMED KAI	MD MOHAMMED KAI	Boys			Wage Labour	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	33,600	33,600		
###	11032163917	67322711 67408	MONIR HOSSAIN	ABDUL AZIZ	ABDUL AZIZ	Boys			Wage Labour	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	33,600	33,600		
###	11032162965	67322942 57422	MD AKTER HOSSAIN	MD SAREK MAH	MD SAREK MAH	Boys			Wage Labour	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	33,600	33,600		
###	11032163950	18914730 29400000 5	RAYHAN	SURUJAMA	SURUJAMA	Boys			Wage Labour	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	33,600	33,600		
###	11032163918	18914730 27300017	MD JAMAL	REZEK	REZEK	Boys			Wage Labour	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	33,600	33,600		
###	11032163914	67322942 12900	ROUF MA	ABDUL MAANNAN	ABDUL MAANNAN	Boys			Wage Labour	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	33,600	33,600		
###	11032263946	67322942 13420	HABIBULLAH	HABIB	HABIB	Boys			Wage Labour	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	12,000	12,000		
###	11032163920	67322711 67534	MD TAHER ALI	MD SOHED	MD SOHED	Boys			Wage Labour	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	33,600	33,600		
###	11032163925	67322711 67704	MD EUDUF ALI	MD OFINAL UDDIN	MD OFINAL UDDIN	Boys			Wage Labour	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	33,600	33,600		
###	11032163916	11179040 35	MD ALAMIN MA	MD OMOR ALI	MD OMOR ALI	Boys			Wage Labour	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	33,600	33,600		
###	11032263947	67322942 14461	REHANA	KAMAL HOSSAIN	KAMAL HOSSAIN	Boys			Wage Labour	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	12,000	12,000		
###	11032163946	46329940 02	MD TYANUS ALI	ABDUL AZIZ	ABDUL AZIZ	Boys			Wage Labour	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	33,600	33,600		
###	11042164031	67322711 67940	MD MAZIBUL	ASKAR BEFAR	ASKAR BEFAR	Boys			Wage Labour	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	33,600	33,600		
###	11032164030	18914730 27300018	HABIB MA	SALIR	SALIR	Boys			Wage Labour	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	33,600	33,600		

SI No.	ID No.	Age of Beneficiary	AP's Name	Father's/Husband's Name	Mother's Name	Moaza	LA Case No.	Plot No.	Land Type	Land Affected (Decimal)	Additional Grant For Land(AGL)	AL	HL	WE	CFS	GT	SC	TP	CGSLL	RS	BS	SS	OPMP	AEE	BR	LIP	VH	RA	BNC	STG	SRG	CGNUC	IGT	KARD	UAI	Total Amount	Payable Amount	Risks		
Col 1	Col 2	Col 3	Col 4	Col 5	Col 6	Col 7	Col 8	Col 9	Col 10	Col 11	Col 12	Col 13	Col 14	Col 15	Col 16	Col 17	Col 18	Col 19	Col 20	Col 21	Col 22	Col 23	Col 24	Col 25	Col 26	Col 27	Col 28	Col 29	Col 30	Col 31	Col 32	Col 33	Col 34	Col 35	Col 36	Col 37	Col 38			
###	11062103942		6710229 075309	KARIM	LATE SAFIR UDDIN	Bijoy Nagar			Wage Labour	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	33,600.00	33,600.00	
###	11062103941		4.2E+09	AL AMIN BHUIYAN	ABDUR RAOUF BHUIYAN	Bijoy Nagar			Wage Labour	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	33,600.00	33,600.00	
###	11062263943		5.0E+09	SHULI BEGUM	MOSARAF BHUIYAN	Bijoy Nagar			Wage Labour	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	33,600.00	33,600.00	
###	11032110044		6710271 267896	MD SABUL HOSUR	LATE HAZRAT ALI	Bijoy Nagar			Wage Labour	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	33,600.00	33,600.00	

Note: End of December 2020, serial numbers for payment estimate were 1516 though actual number of affected persons was 1475 because 41 affected persons received payment more than once.

C. Sample Photographs of determining Affected Structures in Rupganj



Kartik Chandra (R-4112271367) , Darikandi Chak, Rupganj (Residential Structure)



Sree madan biswash (R-4112271371), Dorikandi Chak, Rupganj (Residential Structure)

D. Comparative pictures of old and newly built graveyard







Graveyard (before rehabilitation)





Graveyard (undergoing rehabilitation)

E. Comparative Photos of Old and Relocated Structures

Pre-Relocation	Post Relocation
 <p>AP Name: Rofiqul Islam, AP ID: 11042112960, Mouza: Sripoti Chak</p>	 <p>AP Name: Rofiqul Islam, AP ID: 11042112960 Mouza: Sripoti Chak</p>
 <p>AP Name: Md Kasam Miah, AP ID: 11042112964, Mouza: Sripoti Chak</p>	 <p>AP Name: Md Kasam Miah, AP ID: 11042112964, Mouza: Sripoti Chak</p>
	

Pre-Relocation	Post Relocation
<p>AP Name: Amal Das, AP ID: 11032112854, Mouza: Aguandi</p>	<p>AP Name: Amal Das, AP ID: 11032112854, Mouza: Aguandi</p>
	
<p>AP Name: IQBAL HOSSEN, AP ID: 11032113350, Mouza: Aguandi</p>	<p>AP Name: IQBAL HOSSEN, AP ID : 11032113350, Mouza: Aguandi</p>
	

Pre-Relocation	Post Relocation
<p>AP Name: JAHGANGIR HOSSAIN, AP ID: 11042110561, Mouza: Atadi</p>	<p>AP Name: JAHGANGIR HOSSAIN, AP ID: 11042110561, Mouza: Atadi</p>
	
<p>AP Name: MODON KUMAR DASH, AP ID: 11032110530, Mouza: Aguandhi</p>	<p>AP Name: MODON KUMAR DASH, AP ID: 11032110530, Mouza: Aguandhi</p>

F. List of Structures which need to be relocated in Section 2 as on 31 December 2020

Dhaka environmentally sustainable water supply project (DESWSP) Development Organization of the rural Poor (DORP) Name of Area office: Araihasar. Section-2 List of Structures to be Relocated Date: 31.12.2020						
Sl.No.	Name of owners	Description of Structures	Mouza	Plot Number	Present status of the structures	Remarks
1	Prodip Kumar Mitra	Shop house-1 (2- roof)	Bijoyagar	55, 61, 62	. Yet to remove	Enlisted as 'Ka' <i>Khatian</i> in the land record office.
2	Madhabi Rani Dhar	Residential house-2 (4 roof) Cow house-1	Bijoyagar	61	Yet to remove	Enlisted as 'Ka' <i>Khatian</i> in the land record office. Applied to GRC
3	Ashit Chandra Kar	Shop-1 (4 roof)	Bijoyagar	61	Yet to remove	Listed as 'Ka' <i>Khatian</i> in the land record office
4	Abdul Matin	Residential house-1 Cow house-1	Aguandi	354	Yet to remove	All Payment Clear
5	Yeasin	Residential house-1 (4-roof)	Aguandi	354	Yet to remove	All Payment Clear
6	Nazrul Islam Monir	Residential house-1 Kitchen-1 Cow house-1	Aguandi	354	Yet to remove	All Payment Clear
7	Md. Idris Ali	Residential house (CI sheet)-1 (2 roof)	Aguandi	354	Yet to remove	Application in GRC rejected.
8	Zahirul Islam	Residential house-1 (2 roof)	Aguandi	354	Yet to remove	All Payment Clear
9	Jahangir	Residential house-1 with verandah	Atadi	601	Yet to remove	Constructed after cut-off-date. GRC rejected application. Notice served for relocation.
10	Sufian	Residential house-1 with verandah	Atadi	601	Yet to remove	Constructed after cut-off-date. GRC rejected application. Notice served for relocation.

11	Abu Talek	Residential house-1 (four roof) Cow house-1 (two roof)	Baliapara	610	Yet to remove	All Payment Clear
12	Awlad Hossain	Residential house-1 (four roof)	Baliapara	617	Yet to remove	All Payment Clear
13	Md. Suman Bhuiyan	Residential house-1 (four roof) Kitchen-1 (one roof)	Baliapara	670	Yet to remove	All Payment Clear
14	Halima Begum	Semi pucca residential house-1 (four roof) with two verandah	Baliapara	80	Yet to remove	All Payment Clear
15	Jamila Textile	Textile Mill-1 (one roof) Building-1 Boundary wall with gate1	Baliapara	594, 595, 617	Yet to remove	CCL not Paid due to Llgal case ongoing in the court between two parties.

G. List of JVS missed out Structures to be Paid

Sl. No.	Name and Address of Affected Persons	Type of Structures
1	Md Hasen Ali, Father: Mizanur Rahman Mouza:Choitankanda, Araihasar, Narayanganj	1. 1 one-roof cattle shed; Length-38 feet, Breadth-16.5 feet, Fence-CI Sheet, Floor-pucca. 2. Bathroom: Lengt-7.6 feet, width-7.6 feet, fence-CI Sheet, no roof; 3. Tube well with motor with 195 feet depth-;
2	Madhabi Rani Kar Husband's name: Ashit Chandra Kar Mouza: Bijoynagar, Araihasar	1. 1 one-roof CI sheet cowshed; Length- 17 feet, Breadth-9.6 feet, Fence- Tin, floor pucca.
3	Indrazit Chandra dey Father: Subor Chandra day Mouza: Bijoynagar, Araihasar, Narayanganj	1. Toilet (Ring-slab)
4	Md. Babul Hossain, Father: Abdul Malek Mouza: Aguandi, Araihasar, Narayanganj	1 one-roof CI Sheet shed house, Length-19 feet, breadth-10 feet, Fence-CI Sheet
5	Md. Fazlul Haque Father:Late Sayed Ali Master, Mouza: Aguandi, Araihasar, Narayanganj	1. 1 semi-pucca house: Length-60 feet, Breadth-20 feet, brick wall and pucca floor. 2. House: Length-3.6 feet, breadth- 2.5 feet, height-2 feet; total number-12;
6	Mariam Begum Husband:Abdur Rahman, Mouza: Atadi, Araihasar, Narayanganj	1. 1 four-roof house; Length-24 feet, Breadth-13 feet, fence and roof-CI Sheet, floor-mud. 2. 1 two-roof house: Length-17 feet, Breadth-13 feet, Fence and Roof-CI Sheet, Floor-mud.
7	Md. Shahidullah Father: Md. Ali Mouza: Atadi, Araihasar, Narayananj	1. 1 two-roof house: Size: Length-23, Breadth 13 feet, Fence and Roof-CI Sheet, Floor-Mud 2. 1 one-roof verandah: Length-13 feet, Breadth-8 feet, Fence and Roof: CI Sheet, Floor-mud; 3. Tube well- 60 feet deep 4. 1 four-roof house; Length-26 feet, Breadth-18 feet, Fence and Roof-CI sheet, Floor-Mud 5. 1 one-roof Verandah; Length-13 feet, Breadth-9 feet, Fence and Roof-CI Sheet, floor- mud;

SI. No.	Name and Address of Affected Persons	Type of Structures
		6. Toilet: Length-3 feet, Breadth-3 feet.
8	Hazi Md. Saiful Islam, Father: Azizur Rahman, Mouza: Atadi, Araihasar, Narayanganj	1. 1 two-roof store house of firewood: Size: Length-11 Feet, Breadth-11 feet, Fence and Roof: CI Sheet, Floor-Mud; 2. Tubewell 150 feet deep; 3. Toilet (Ring-slab)-1; 4. 7 Bio-gas plants
9	Montazuddin Father Mirazuddin, Mouza: Edbardi, Araihasar, Narayanganj	1. 1 one-roof kitchen; Length-15 feet, Breadth-10 feet, Fence and Roof-CI Sheet, Floor: kutcha
10	Habibullah Father: Miazuddin, Mouza: Edbardi, Narayaganj	1. 1 one-roof kitchen; Length-15 feet, Breadth-10 feet, Fence and Roof-CI Sheet, Floor: kutcha

H. Information on CCL unpaid affected persons of non-priority Mouzas as of December 2020

H.1 Information on CCL unpaid affected persons of 3 non-priority Mouzas of Section-2

Information (Detailed) CCL non-paid APs on rest 3 Mouza of section-2, Date :19-10-2020

Sl. No.	Mouza	Award No.	Name	Father's/Husband's Name	Plot No.	Total land (Decimal)	Affected land (Decimal)	Loss significant or insignificant (significant >50%, insignificant <50%)	In case of significant loss their source of income	Information on economic losses	Information on physical displacement if any	CCL to be paid by DC (Doe)	Additional Payment/Top up to be paid by DWASA	Other resettlement benefits to be paid by DWASA	Vulnerable	Plan of Action	Time based	Responsible Person/ person/ Department/ Organization	Reason of non-payment		
1	Kumarbag	53-KA	1. Abdur Rahim	Late Abdur Wahid Mia	12	16	10	Significant	Agriculture	Full loss of agriculture based livelihoods	No need of physical displacement	735557.15	0	197778.50	BPL Family member - 0	Legal opinion needs to be taken.	Uncertain case not to be predicted	NGO and PMU	Court case is ongoing		
2	Kumarbag	69-KA	2. Sarmin Akhter (Under 18)	Late Hasibur	83	76	0.55	Insignificant	Not applicable	No economic losses will be incurred	Do	139717.85	0	4442.82	Female Headed Family member - 5	DORP and PMU will process and assist AP in arranging papers.	6 months	NGO and PMU	Land document (partially) is not in order		
3			3. Ruzmin (Under 18)				0.55	Insignificant	Not applicable	Do	Do	0	4442.82								
4			4. Surmin (Under 18)				0.56	Insignificant	Not applicable	Do	Do	0	4523.60								
5			5. Parvin Begum (Mother)	Late Late Hasibur			0.24	Insignificant	Not applicable	Do	Do	0	99438.68								
6	Kumarbag	70-KA	6. Joni	Late Jamal Bhuiyan	85	68	0.24	Insignificant	Not applicable	Do	Do	36767.86	0	1938.68	Female Headed Family member - 4	DORP and PMU will process and assist AP in arranging papers.	6 months	NGO and PMU	Land document (partially) is not in order		
7			7. Most. Piara Begum					0.13	Insignificant	Not applicable	Do	Do	0	79050.12							
8			8. Sahina Begum					0.13	Insignificant	Not applicable	Do	Do	0	79050.12							
10	Idbardi	1-KA	1. Abdul Aziz	Late Taber Ali	26, 27	38	4.1000	Insignificant	Not applicable	Do	Do	893981.88	0	172822.72	BPL Family member - 7	Legal opinion needs to be taken.	Uncertain case not to be predicted	NGO and PMU	Court case is ongoing		
11			2. Abdul Awaul					40.89	4.1000	Insignificant	Not applicable	Do	Do	0	153322.72						
12			3. Amir Hossain					50.1	4.1000	Insignificant	Not applicable	Do	Do	0	133822.72						
13			4. Rupban					54	2.0500	Insignificant	Not applicable	Do	Do	0	18161.36						
14			5. Safia					64	2.0500	Insignificant	Not applicable	Do	Do	0	18161.36						
15			6. Rubi					50	2.0500	Insignificant	Not applicable	Do	Do	0	115661.36						
16			7. Saenta					42	2.0500	Insignificant	Not applicable	Do	Do	0	96161.36						
17	Idbardi	6-KA & 9-KA	8. Abdul Motin	Late Rahmat Ali Sarkar	36,	57	0.4500	Insignificant	Not applicable	Do	Do	1483197.21	0	81986.64	BPL Family member - 4	Legal opinion needs to be taken.	Uncertain case not to be predicted	NGO and PMU	Court case is ongoing		
18			9. Rofiqul				52	0.4500	Insignificant	Not applicable	Do	Do	0	101486.64							
19			10. Samsul Haque	Late Yusuf Ali			36, 39	122	5.7833	Insignificant	Not applicable	Do	Do	0	51235.41						
20			11. Abdul Mannan					110	5.7834	Insignificant	Not applicable	Do	Do	0	51236.63						
21			12. Md. Nasir					102	5.7833	Insignificant	Not applicable	Do	Do	0	51235.41						
22	Idbardi	7-KA	13. Md. Based Ali	Samir Uddin	37	17	7.75	Insignificant	Not applicable	Do	Do	629850.87	0	68658.80				NGO and PMU			
23			14. Md. Tota Mia	Late Abdur Razzak			40	35	6.12	Insignificant	Not applicable	Do	Do	0	171218.30						
24	Idbardi	10-KA	15. Bul Mia		42	6.13		Insignificant	Not applicable	Do	Do	0	151806.90	BPL Family member - 2				NGO and PMU	Court case is ongoing		
25			16. Md. Romij Uddin	Late Basor Uddin			67	18	7.25	Insignificant	Not applicable	Do	Do	0	147303.83					32458.25	22837.50
26	Idbardi	21-GA	17. Md. Abu Dien Bhuiyan	Late Md. Taquddin	75	28		0.8654	Insignificant	Not applicable	Do	Do	17760.60	3874.40	2726.01		DORP and PMU will process and assist AP in arranging record	1 year	NGO and PMU	Record correction needed according to RS packets	
27			18. Saylina Akhter	H/ Aliaz Abdur Sattar			25	0.8654	Insignificant	Not applicable	Do	Do	0	17760.60	3874.40	2726.01					
28			19. Arna Begum	H/ Abdul Buton			29	0.8654	Insignificant	Not applicable	Do	Do	0	17760.60	3874.40	2726.01					
29			20. Arna Khatun	H/ Late Md. Abdur Rashid			26	0.8654	Insignificant	Not applicable	Do	Do	0	17760.60	3874.40	2726.01					
30			21. Sahin Mia	Late Abdul Malek Mia			32	0.8654	Insignificant	Not applicable	Do	Do	0	17760.60	3874.40	2726.01					
31			22. Md. Halim				36	0.8654	Insignificant	Not applicable	Do	Do	0	17760.60	3874.40	2726.01					
32			23. Most. Jahanara Begum				18	0.8654	Insignificant	Not applicable	Do	Do	0	17760.60	3874.40	2726.01					
33			24. Shanz				22	0.8654	Insignificant	Not applicable	Do	Do	0	17760.60	3874.40	2726.01					
34			25. Saiful Islam	Late Abdul Samad Mia			31	0.8654	Insignificant	Not applicable	Do	Do	0	17760.60	3874.40	2726.01					
35			26. Al Amin				26	0.8654	Insignificant	Not applicable	Do	Do	0	17760.60	3874.40	2726.01					
36			27. Most. Salma Akhter				18	0.8654	Insignificant	Not applicable	Do	Do	0	17760.60	3874.40	2726.01					
37			28. Md. Alom				21	0.8653	Insignificant	Not applicable	Do	Do	0	17758.55	3873.95	2725.70					
38			29. Rukia Begum	H/ Late Abdul Samad Mia			20	0.8653	Insignificant	Not applicable	Do	Do	0	17758.55	3873.95	80725.70					Women Headed Family member - 4
39			Idbardi	25-KA			30. Momtaj Uddin	Md. Miaz Uddin	81	39	0.25	Insignificant	Not applicable	Do	Do	20317.77					0
40	Idbardi	50-KA	31. Nosu Mia	Late Alimuddin Prodhan	480	122	0.8	Insignificant	Not applicable	Do	Do	20317.77	0	65587.36	BPL Family member - 5	DORP and PMU will process for receiving CCL from DC office	1 year	NGO and PMU	Due to small quantity of land and dense distribution problems APs are not interested to go to DC office for CCL payment		
41			32. Soliman			59	0.8	Insignificant	Not applicable	Do	Do	0	7087.36								
42			33. Jomiruddin			85	0.9	Insignificant	Not applicable	Do	Do	0	7973.28								
43	Idbardi	63-KA	34. Abdul Aziz	Late Asar Ali	521	44	3.12	Insignificant	Not applicable	Do	Do	101588.5	0	144640.70	Elderly and Women headed household Family member - 4	Legal opinion needs to be taken.	Uncertain case not to be predicted	NGO and PMU	Due to pending case in the court APs are not willing CCL from DC office		
44			35. Wohab				42	3.13	Insignificant	Not applicable	Do	Do	0	105729.30							
45			36. Wahid				38	3.12	Insignificant	Not applicable	Do	Do	0	27640.70							
46			37. Saylim				56	3.13	Insignificant	Not applicable	Do	Do	0	27729.30							
47	Idbardi	79-KA & 122-KHA	38. Johirul	Late Nuru Beart	621, 866	56	1	Insignificant	Not applicable	Do	Do	121906.08	0	8859.92		DORP and PMU will process for getting necessary data and in receiving CCL	6 months	NGO and PMU	Loss of mutation AP can not withdraw CCL from DC office		
48	Idbardi	84-KA	39. Mohiuddin Bhuiyan	Moslim Uddin	633	345	0.25	Insignificant	Not applicable	Do	Do	812710.8	0	2214.80		DORP and PMU will process for receiving CCL from DC office	6 months	NGO and PMU	Due to small quantity of land and dense distribution problems APs are not interested to go to DC office for CCL payment		
49		84-KHA	Late Hamuruddin	38	0.25	Insignificant	Not applicable	Do	Do	0	119214.80										
50	Idbardi	90-KA	41. Sirajul Haque	Late Sohu Uddin	643	36	1	Insignificant	Not applicable	Do	Do	568897.56	0	8859.20		Legal opinion needs to be taken.	Uncertain case not to be predicted	NGO and PMU	Due to pending case in the court APs are not willing CCL from DC office		
51	Idbardi	93-KA	42. Md. Ruhul Amin Molla	Md. Kofil Uddin Molla	747	16	0.52	Insignificant	Not applicable	Do	Do	406355.4	0	4606.78		DORP and PMU will process for receiving CCL from DC office	1 year	NGO and PMU	According to land record owner is not correct and for this reason APs are not willing CCL from DC office		
52		93-KA	43. Abul Hasem Molla			37	0.52	Insignificant	Not applicable	Do	Do	0	4606.78								
54	Baliapara	3-UMO	1. Md. Soriful Islam	Pear Hossain	80	33	0.5	Insignificant	Not applicable	Do	Will be displaced	6750388.26	0	12176.03		Legal opinion needs to be taken.	Uncertain case not to be predicted	NGO and PMU	Due to pending case in the court APs are not willing CCL from DC office		
55			2. Soron Bhuiyan			29	0.5	Insignificant	Not applicable	Do	Do	0	12176.03								
56		3-CA	3. Md. Asad Sikder	Abdur Rouf Sikder		59	2	Insignificant	Not applicable	Do	Do	0	48704.10								
57		3-CHA	4. Most. Mazeda Begum	H/ Muzib Uddin Molla		32	0.5	Insignificant	Not applicable	Do	Do	0	90176.03	Women Headed Family member - 4							
58		5. Md. Sagor Hossain Molla		70		0.5	Insignificant	Not applicable	Do	Do	0	12176.03									

Sl. No.	Mouza	Award No.	Name	Father's/Husband's Name	Plot No.	Total land (Decimal)	Affected land (Decemil)	Loss significant or insignificant (significant->50%, Insignificant-<50%)	In case of significant loss their source of income	Information on economic losses	Information on physical displacement if any	CCL to be paid by DC (Doe)	Additional Payment/Top up to be paid by DWASA	Other resettlement Benefits to be paid by DWASA	Vulnerable	Plan of Action	Time bound	Responsible Person/ person's Department/ Organization	Reason of non-payment		
59	Baliapara	3-JA	6. Md. Al Amin	Late Anower Hossain		33	2	Insignificant	Not applicable	DO	Will be displaced		0	48704.10							
60	Baliapara	3-JHA	7. Hazera	H/ Yanus		52	0.3	Insignificant	Not applicable	DO	There will be no physical displacement		0	7305.62							
61	2	Baliapara	7-GA	8. Firoj Mia	Late Sakkor Ali	100	68	34	Significant	Agriculture	Economic losses will be incurred	Will be displaced	8196900.03	0	925469.70	BPL, Family member = 5	DORP and PMU will pursue for receiving CCL from DC office	6 months	NGO and PMU	Vested property, Ka Lined, but AGL Paid on Structure	
62	3	Baliapara	11-KA	9. Muktl Sikder	Late Abdul Gaffar Sikder	105	102	7	Insignificant	Not applicable	No economic losses will be incurred	There will be no physical displacement	757618.79	0	81077.15		DORP and PMU will pursue for receiving CCL from DC office	6 months	NGO and PMU	Lack of mutation AP can not withdraw CCL from DC office	
63	4	Baliapara	32-KA	10. Saleha Begum	H/ Abdul Khalek Mredha	594	89	31	Insignificant	Not applicable	DO	Do	4354595.81	0	437526.54		DORP and PMU will pursue for receiving CCL from DC office	1 year	NGO and PMU	Due to share distribution problem (after the death of Saleha) APs can not collect CCL from DC office	
64	5	Baliapara	33-KA																		
65	6	Baliapara	34-KA																		
66	7	Baliapara	38-KA	11. Abu Talek	Late Noab Ali	610	36	1.25	Insignificant	Not applicable	Do	Do	33822.73	0	127940.06	BPL, Family member = 5	DORP and PMU will pursue for receiving CCL from DC office	6 months	NGO and PMU	Lack of mutation AP can not withdraw CCL from DC office	
67	8	Baliapara	44-CA	12. Rojina Begum	H/ Late Monir Uddin	617	33	0.57	Insignificant	Not applicable	Do	Do	1480892.49	0	13880.67		Legal opinion needs to be taken.	Uncertain can not be predicted	NGO and PMU	Due to pending case in the court APs can not withdraw CCL from DC office	
68		Baliapara		13. Md. Morshed Alam Bhuiyan	Late Monir Uddin		108	1	Insignificant	Not applicable	Do	Do		0	24352.05						
69		Baliapara		14. Arif Hossain Bhuiyan			88	1	Insignificant	Not applicable	Do	Do		0	24352.05						
70		Baliapara		15. Rubi Akhter			52	0.5	Insignificant	Not applicable	Do	Do		0	12176.03						
71		Baliapara		16. Mst. Farjana Naznin			38	0.5	Insignificant	Not applicable	Do	Do		0	129176.03						Woman Headed Family member = 8
72		Baliapara		17. Nadia Afroz			81	0.53	Insignificant	Not applicable	Do	Do		0	90906.59						Woman Headed Family member = 4
73		Baliapara		18. Rabia Sultana			55	0.5	Insignificant	Not applicable	Do	Do		0	90176.03						Woman Headed Family member = 4
74	10	Baliapara	54-KA	19. Yanus Miah	Late Sakkor Ali Munshi	669	86	1.5	Insignificant	Not applicable	Do	Do	2367565.2	0	138473.40	BPL, Family member = 6	DORP and PMU will pursue for receiving CCL from DC office	6 months	NGO and PMU	Lack of mutation AP can not withdraw CCL from DC office	
75	11	Baliapara	58-KA	20. Halima Begum	H/ Md. Solimulla	673	39	5	Significant	Not applicable	Economic losses will be incurred	Do	1205426.46	0	238760.25	Woman Headed Family member = 6	Legal opinion needs to be taken.	Uncertain can not be predicted	NGO and PMU	Due to pending case in the court APs can not withdraw CCL from DC office	
76	12	Baliapara	88	21. Joinal Abedin	Late Abdul Jalil	1582	30	4.5	Insignificant	Not applicable	No economic losses will be incurred	Do	487040.65	0	169121.03	BPL, Family member = 6	Legal opinion needs to be taken.	Uncertain can not be predicted	NGO and PMU	Due to pending case in the court APs can not withdraw CCL from DC office	
Total						3611.99	203.59					33893275.43	82824.5	5315689.23							

N.B: Court case-37, Record correction and mutation is needed-21, Papers are not in order and partial-7, Due to small quantity of land and share distribution problem APs are not interested to visit DC office-6, Vested property-1.

H.2 Information on CCL unpaid affected persons of Section 1 & priority Mouzas of Section 2

H.2.1 Section 2

Information on CCL Non-Paid APs, Section-2, Out of 21 Priority Mouze

Sl No	Mouza name	Name of APs	Plot Nos.	Loss significant or insignificant (significant->50%, Insignificant- <50%)	In case of significant loss their source of income	Information on economic losses	Information on physical displacement if any	Responsible Person/ persons/Department / Organization	Total land owned by AP (in decimal)	Affected Land (in decimal)	Affected Land (in percentage)	CCL Amount to be paid by DC office	Additional/Top-up (AGL) to be paid by DWASA	Other resettlement benefits to be paid by DWASA	Vulnerable	Plan of action	Time bound	Responsible Person/ persons/Department / Organization	Remarks
1	Chaitonkanda	1. Mosle Uddin	2815	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	30	1.37	4.57	110734	38254	15789		DORP and PMU will pursue and assist AP in arranging papers.	One Year	NGO and PMU	Land mutation is needed based on RS record. AP is advised to pursue the matter with DC office.
		2. Motaleb	2815	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	32	1.38	4.31	111542	38533	15905		do	One Year	NGO and PMU	Do
		3. Shohel	2818	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	35	1.15	3.29	92952	32111	13254		do	One Year	NGO and PMU	Do
2	Kahindi	1. Tara Mia	379, 380	Partial Loss	Dead	No economic losses will be incurred	There will be no physical displacement	NGO and PMU	150	33.50 14.75)	22.33 9.83	4298536 1892639	0	650480		do	One Year	NGO and PMU	Do
		2. Md. Kashem	491	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	80	1.17	1.46	150128	0	15774		do	One Year	NGO and PMU	Papers submitted to DCs office. AP is advised to pursue the matter with DC office.
		3. Md. Urush Ali	491	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	150	1.16	0.77	148845	0	15638		do	One Year	NGO and PMU	Do
		4. Md. Harif	491	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	70	1.16	1.66	148845	0	15638		do	One Year	NGO and PMU	Do
		5. Md. Shajahan	491	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	70	1.17	1.67	150128	0	15773		do	One Year	NGO and PMU	Do
		6. Md. Al- Amin	491	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	45	1.17	2.60	150128	0	94273	BPL (3)	do	One Year	NGO and PMU	Do
		7. Md. Shohel	491	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	20	1.17	2.60	150128	0	15773		do	One Year	NGO and PMU	Do
		8. Rahmatullah	506	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	60	0.25	0.42	32079	0	3370		do	One Year	NGO and PMU	Do
3	Kamaldi	1. Hamdul Haque	2053	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	258	7.00	2.71	323946	26054	39550		do	One Year	NGO and PMU	Do
		2. Abu Kalam	2058	Partial Loss	Agriculture	No economic losses will be incurred	There will be no physical displacement	NGO and PMU	50	10.00	20.00	462780	37220	193500	BPL (6)	do	One Year	NGO and PMU	Mutation not yet done. Advised to submit papers to DCs office.
		3. Ala- Uddin	2115	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	34	1.25	3.68	57848	4653	105063	BPL (4)	do	One Year	NGO and PMU	Do
		4. Ataur Rahman	2161	Partial Loss	Business, mp	No economic losses will be incurred	There will be no physical displacement	NGO and PMU	49	19.00	38.78	879283	70718	107350		do	One Year	NGO and PMU	Do
		5. Doly Akhter	2214	Partial Loss	Business, mp	No economic losses will be incurred	There will be no physical displacement	NGO and PMU	15	4.25	28.33	196682	15819	122012	Female headed household (4)	Govt. land	Uncertain and less possibility.	NGO and PMU	This land (Govt. land). Advised to consult with a Lawyer.
4	Katirdia	1. Abdul Kalam	410	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	72	3.00	3.85	135999	0	15550		DORP & PMU will pursue the matter.	Six Months	NGO and PMU	Mutation to be done as per RS record. AP is advised to pursue the matter with DCs office.
5	Atabdi	1. Md. Shamsul Haque Bhuiyan	45,46	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	390	4.00	1.03	311394	0	33739		Legal opinion needs to be taken.	Uncertain difficult to predict	NGO and PMU	Case is on going in the Court. AP is advised to consult the matter with a Lawyer.
		2. Jahirul Haque Bhuiyan	45,46	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	340	4.00	1.18	311394	0	33719		do	do	NGO and PMU	Do
		3. Jaidul Haque Bhuiyan	45,46	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	340	6.50	1.91	506025	0	54807		do	do	NGO and PMU	Do
		4. Fazlul Haque Bhuiyan	45,46	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	394	4.00	1.02	311394	0	33739		do	do	NGO and PMU	Do
		5. Hazrat Ali	162	Partial Loss	Agriculture	No economic losses will be incurred	There will be no physical displacement	NGO and PMU	52	14.00	26.92	1089889	0	118048		do	One Year	NGO and PMU	Papers submitted to DC office. AP is advised to pursue the matter with DCs office.
		6. Md. Helal Uddin	176	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	150	8.25	5.50	642250	0	69588		NGO will talk with the APs cousin and try to find an amicable solution	One Year	NGO and PMU	Papers submitted to DC office but due to objection raised by his cousin it has been delaying.
6	Bjoynagar	1. Anis Kumar Dey	2	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	45	3.00	6.67	257144	102857	36000		do	do	NGO and PMU	Vested property, owned by the government. He has been advised to consult with a Lawyer.
		2. Sharafat	57	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	48	3.00	6.25	257144	102857	36000		do	do	NGO and PMU	Do
7	Ramdi	1. Md. Dilur Rahman	20, 22	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	250	19.50	7.80	1294326	0	140513		Updated information to be collected and pursued with DCs office by PMU	Six Months	NGO and PMU	1. Required more papers to submit to DCs office. Expected to receive CCL Soon. 2. Mutation not yet done. Advised to pursue the matter at DC office.
		2. Md. Babul Molla	22	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	78	0.50	0.64	37809	0	4106		do	Six Months	NGO and PMU	Mutation not yet done. Advised to pursue the matter at DC office.
		3. Md. Parul	22	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	25	0.25	1.00	18905	0	2053		do	Six Months	NGO and PMU	Do
		4. Mst. Selina Begum	22	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	32	0.25	0.78	18905	0	2053		do	Six Months	NGO and PMU	Do

Sl No	Mouza name	Name of APs	Plot Nos.	Loss significant or insignificant (significant->50%, Insignificant- <50%)	In case of significant loss their source of income	Information on economic losses	Information on physical displacement if any	Responsible Person/ persons/Department / Organization	Total land owned by AP (in decimal)	Affected Land (in decimal)	Affected Land (in percentage)	CCL Amount to be paid by DC office	Additional/Top-up (AGL) to be paid by DWASA	Other resettlement benefits to be paid by DWASA	Vulnerable	Plan of action	Time bound	Responsible Person/ persons/Department / Organization	Remarks
		5. Tornis Uddin	593	Partial Loss	Dead, agr.	No economic losses will be incurred	There will be no physical displacement	NGO and PMU	45	5.00	11.11	378090	0	139059	Elderly headed household (4)	do	One Year	NGO and PMU	Mutation not yet done. Advised to pursue the matter at DC office.
		6. Tota Mia	593	Partial Loss	Agriculture	No economic losses will be incurred	There will be no physical displacement	NGO and PMU	50	5.00	10.00	378090	0	158539	Elderly headed household (5)	do	One Year	NGO and PMU	do
		7. Samoddi	593	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	60	5.00	8.33	378090	0	119539	Elderly headed household (3)	do	One Year	NGO and PMU	do
		8. Jahatun	593	Partial Loss	Agriculture	No economic losses will be incurred	There will be no physical displacement	NGO and PMU	34	5.00	14.71	378090	0	139059	Elderly headed household (4)	do	One Year	NGO and PMU	do
		9. Laily	593	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	55	5.00	9.09	378090	0	158539	Elderly headed household (5)	do	One Year	NGO and PMU	do
8	Verankur	1. Sunj Mia	120, 121	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	40	1.50	3.75	55823	11658	7705		Counselling and convincing by DORP	One Year	NGO and PMU	AP is not interested in receiving the CCL as the amount is very less. He is being motivated through individual meetings to accept the amount.
		2. Md. Mostafizur Rahman	166, 168	Partial Loss	Agriculture	No economic losses will be incurred	There will be no physical displacement	NGO and PMU	110	31.00	28.18	1153670	241355	159710		Legal opinion needs to be taken.	One Year	NGO and PMU	AP did not receive CCL due to lack of original deed. He is advised to collect/search original deed and submit to DC office.
		3. Farzana Boby	166	Full Loss	HW, daughter of ex chairman, rich	Full loss of agriculture based livelihood.	There will be no physical displacement	NGO and PMU	25	17.00	68.00	632655	132345	107550		do	One Year	NGO and PMU	Mutation not yet done. Advised to pursue the matter at DC office. She will receive one time training grant of BDT 20,000 and INGO will engage him in local level micro-credit institution for enhancing the capital in his livelihood activities.
9	Sreepoti	1. Abed Ali	25	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	240	16.25	6.77	121875	365625	59313		do	Uncertain difficult to predict	NGO and PMU	Court case is on. Advised to consult with a lawyer.
10	Parashimendi	1. Begum Samsumahar Khondokar	314	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	210	20.50	9.76	1582112	0	172536		DORP will assist AP to receive CCL	Six Months	NGO and PMU	AP's successors reside abroad. They are now back and papers are being processed for CCL. APs have been requested to submit papers urgently to DC office for CCL payment.
11	Bazinaband	1. Md. Bakul	14	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	34	2.45	7.21	64360	21390	10168		do	Six Months	NGO and PMU	Received partly and the rest part papers have been submitted to DC office for payment. Advised to pursue the matter at DC office.
		2. Siddikur Rahman	15	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	90	4.00	4.44	105078	34922	16600		Legal opinion needs to be taken.	One Year	NGO and PMU	Record correction is needed according to RS Khatalan. Ap is advised to pursue the matter at DC office.
		1. Amzad Hossain	297	Full Loss	Agriculture	Full loss of agriculture based livelihood.	There will be no physical displacement	NGO and PMU	13	8.25	63.46	328457	42793	62488		do	One Year	NGO and PMU	Record correction is needed according to RS Khatalan. Ap is advised to pursue the matter at DC office. He will receive one time training grant of BDT 20,000 and INGO will engage him in local level micro-credit institution for enhancing the capital in his livelihood activities.
		2. Ainal Hossain	297	Full Loss	Agriculture	Full loss of agriculture based livelihood.	There will be no physical displacement	NGO and PMU	13	8.25	63.46	328457	42793	62488		do	One Year	NGO and PMU	do
		3. Mozibor	297, 315	Full Loss	Agriculture	Full loss of agriculture based livelihood.	There will be no physical displacement	NGO and PMU	19.25	12.50	64.94	497622	64893	84317		do	One Year	NGO and PMU	do
		4. Shahid Ullah	310,312	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	40	2.34	5.85	93162	12138	12051		DORP & PMU will pursue the matter.	One Year	NGO and PMU	Ownership problem. Abdul Mazid is the actual owner, he has submitted papers to DC office.
		5. Nazmul	310,312	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	40	2.34	5.85	93162	12138	12051		do	One Year	NGO and PMU	do
		6. Jakir Hossain	310,312	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	40	2.34	5.85	92366	12034	11948		do	One Year	NGO and PMU	do
		7. Md. Lutfur Rahman Vata	313	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	120	3.00	2.50	119439	15450	15450		do	One Year	NGO and PMU	Ownership problem. Md. Dulal Miah is the actual owner, he has submitted papers to DC office.

SI No	Mouza name	Name of APs	Plot Nos.	Loss significant or insignificant (significant->50%, Insignificant- <50%)	In case of significant loss their source of income	Information on economic losses	Information on physical displacement if any	Responsible Person/ persons/Department / Organization	Total land owned by AP (in decimal)	Affected Land (in decimal)	Affected Land (in percentage)	CCL Amount to be paid by DC office	Additional/Top-up (AGL) to be paid by DWASA	Other resettlement benefits to be paid by DWASA	Vulnerable	Plan of action	Time bound	Responsible Person/ persons/Department / Organization	Remarks		
12	Hazishahadi	8. Tara Mia	314	Full Loss	dead, Agriculture	Full loss of agriculture based livelihood.	There will be no physical displacement	NGO and PMU	8	6.50	81.25	258785	33716	53475		do	One Year	NGO and PMU	There was a problem with shareholders, now they will submit papers to DC office. He will receive one time training grant of BOT 20,000 and INGO will engage him in local level micro- credit institution for enhancing the capital in his livelihood activities.		
		9. Bokul Mia	314	Full Loss	grocery shop, Business	Full loss of agriculture based livelihood.	There will be no physical displacement	NGO and PMU	10	6.50	65.00	258785	33716	53475		do	One Year	NGO and PMU	do		
		10. Md. Kashem	315	Full Loss	Agriculture	Full loss of agriculture based livelihood	There will be no physical displacement	NGO and PMU	6.25	4.25	68.00	169205	22045	41888		Consultations need to be carried out to understand the matter.	Six Months	NGO and PMU	Ownership problem. It has been claimed that Md. Selim and other APs are not owners. Despite this, they got land acquisition notice. The actual land owners have been advised to consult with a lawyer and at the		
		11. Md. Hashem	315	Full Loss	Agriculture	Full loss of agriculture based livelihood	There will be no physical displacement	NGO and PMU	7.25	4.25	58.62	169205	22045	41888		do	Six Months	NGO and PMU	do		
		12. Md. Selim	315	Full Loss	Agriculture	Full loss of agriculture based livelihood	There will be no physical displacement	NGO and PMU	6.25	4.25	68.00	169205	22045	41888		do	Six Months	NGO and PMU	do		
		13. Md. Monir	316, 445	Full Loss	Non Govt. Job	Full loss of agriculture based livelihood	There will be no physical displacement	NGO and PMU	44	19.34	43.95	769984	100317	119605		Legal opinion needs to be taken.	One Year	NGO and PMU	1. Mutation not done. Advised to pursue the matter at DC office. He will receive one time training grant of BOT 20,000 and INGO will engage		
		14. Abdur Rahman	350	Partial loss	Agriculture	No economic losses will be incurred	There will be no physical displacement	NGO and PMU	300	1.12	1.12	44591	5809	5768		Consultations with Akbar Ali needs to be held to understand the matter.	Six Months	NGO and PMU	Ownership problem. Abdur Rahman is not the owner of the land, the owner is Samiruddin. He has been advised to get the records corrected.		
		15. Md. Akbar Ali	350	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	60	1.12	1.87	44591	5809	5768		Legal opinion needs to be taken.	Six Months	NGO and PMU	Mutation not done. Advised to pursue the matter at DC office.		
		16. Abdul Kadir	357, 367, 369, 371	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	125	12.00	9.60	477757	62265	61927		DORP & PMU will pursue the matter.	Six Months	NGO and PMU	Papers have already been submitted, now waiting for the CCL payment. Advised to pursue for acceleration of the CCL payment		
		17. Abdur Rahim	367, 369, 371	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	90	4.50	5.00	179159	23342	23175		do	One Year	NGO and PMU	do		
		18. Abdus Samad	367, 369, 371	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	80	4.50	5.63	179159	23342	23175		do	One Year	NGO and PMU	do		
		19. Dolal	409, 410	Partial loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	120	4.25	3.54	169205	22070	21898		do	One Year	NGO and PMU	do		
		20. Lal Mia	427	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	50	0.33	0.66	13138	1732	1700		DORP & PMU will try to settle the matter with the help of local elites.	One Year	NGO and PMU	Problem of distribution of money among the shareholders. Advised to resolve the problem for quick submission of the names to DC office.		
		21. Sona Mia	427	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	20	0.33	1.65	13138	1732	1700		do	One Year	NGO and PMU	do		
		22. Gotesha Begum	427	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	10	0.34	3.40	13536	1764	138751	Female headed household (F)	do	One Year	NGO and PMU	do		
		23. Abul Kalam	444	Partial Loss	Agriculture	No economic losses will be incurred	There will be no physical displacement	NGO and PMU	30	3.25	10.83	129392	16858	16738		do	Uncertain difficult to predict	NGO and PMU	Vested property. Advised to consult with a Lawyer.		
		24. Abul Basar Mia	444, 445	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	143	5.08	3.55	202272	26355	26123		Legal opinion needs to be taken.	do	NGO and PMU	do		
		25. Abdul Wahid	445	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	20	1.83	9.15	72858	9492	9425		do	do	NGO and PMU	do		
		13	Lengardi	1. Mohsin	104	Partial Loss	Agriculture	No economic losses will be incurred	There will be no physical displacement	NGO and PMU	110	25.00	22.73	1841025	158975	216250		do	Uncertain difficult to predict	NGO and PMU	Matter is in the Court. Advised to consult a Lawyer.
				2. EID Ga- Adv. OmorFaruk	111	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	40	1.50	3.75	110462	9539	12975		DORP & PMU will pursue the matter.	One Year	NGO and PMU	CCL is ready, they will go to collect it.
				3. High School- Adv. Rashid	237	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	49	4.00	8.16	294564	25436	34600		do	Three Months	NGO and PMU	do
				4. High School	330	Partial Loss	President of Edgah	No economic losses will be incurred)	NGO and PMU	49	10.25	20.92	754820	65180	88663		do	Three Months	NGO and PMU	do
				5. High School- Adv. Rashid	331	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	49	12.50	25.51	920513	79488	108125		do	Three Months	NGO and PMU	do
				6. Komol Mia	350	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	135	7.12	9.27	524692	45308	61631		do	Three Months	NGO and PMU	do
				7. Faruk	350	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	95	7.12	7.49	524692	45308	61631		do	Three Months	NGO and PMU	do

Sl No	Mouza name	Name of APs	Plot Nos.	Loss significant or insignificant (significant->50%, Insignificant- <50%)	In case of significant loss their source of income	Information on economic losses	Information on physical displacement if any	Responsible Person/ persons/Department / Organization	Total land owned by AP (in decimal)	Affected Land (in decimal)	Affected Land (in percentage)	CCL Amount to be paid by DC office	Additional/Top-up (AGL) to be paid by DWASA	Other resettlement benefits to be paid by DWASA	Vulnerable	Plan of action	Time bound	Responsible Person/ persons/Department / Organization	Remarks
		8. Labu	350	Partial Loss	Non- govt. job	No economic losses will be incurred	There will be no physical displacement	NGO and PMU	70	7.12	10.17	524692	45308	61631		do	Three Months	NGO and PMU	do
		9. Raja Mia	350	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	85	7.12	8.38	524692	45308	61631		do	Three Months	NGO and PMU	do
		10. Moulvi Abu Hanifa	351	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	72	4.17	5.79	307083	26517	36071		Legal opinionion needs to be taken.	Uncertain difficult to predict	NGO and PMU	Court case on-going. Dispute with the Government over category of land. Advised to consult with a Lawyer.
		11. Abu Taleb	351	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	45	4.18	5.79	307819	26581	36157		do	do	NGO and PMU	do
		12. Abdul Awal	351	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	45	4.18	5.79	307819	26581	36157		do	do	NGO and PMU	do
		13. Most. Hosnara Begum	416	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	75	0.25	0.33	18410	1590	139163		Female headed household (6)	do	One Year	NGO and PMU
14	Laanipur	1. Safer Uddin	19	Partial Loss	Agriculture	No economic losses will be incurred	There will be no physical displacement	NGO and PMU	10	1.41	14.10	91163	0	10037		do	One Year	NGO and PMU	do
		2. Abul Bashar	19	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	30	1.41	4.70	91163	0	10037		do	One Year	NGO and PMU	Ownership problem. Land does not belong to him. Advised to go to DCoffice for resolution of the land ownership
		3. Md. Hossain	19	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	25	1.41	5.64	91098	0	10030		do	One Year	NGO and PMU	do
		4. Misan	24	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	9	0.33	3.67	21231	0	2338		do	One Year	NGO and PMU	Ownership problem. Mutation not done. Misan is the actual owner but resides outside the country. The notice was also issued to Razi, Rasul, Baki and Ekim. But they
		5. Md. Asadullah	24	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	15	0.33	2.20	21231	0	2338		do	One Year	NGO and PMU	do
		6. Razu	24	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	44	0.33	0.75	21231	0	2338		do	One Year	NGO and PMU	do
		7. Razel	24	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	35	0.34	0.97	21231	0	2338		do	One Year	NGO and PMU	do
		8. Poly	24	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	35	0.34	0.97	21874	0	2408		do	One Year	NGO and PMU	do
		9. Fahima	24	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	30	0.34	1.13	21874	0	2408		do	One Year	NGO and PMU	do
15	Agaundi	1. Md. Kamal Uddin	150	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	150	1.00	0.67	66231	13769	8650		To be motivated by DORP	Six Months	NGO and PMU	Amount of CCL is too small and is not willing to receive it. He is being motivated to receive the amount
		2. Md. Fazal Haque & others	195	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	75	0.50	0.67	33116	6885	4325		Legal opinionion needs to be taken.	One Year	NGO and PMU	Mutation not done. Advised to pursue the matter at DCs office.
		3. Abdur Rouf	232	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	320	1.00	0.31	66231	13769	8650		DORP & PMU will try to settle the matter with the help of local elites.	One Year	NGO and PMU	Ownership problem. Advised to meet at DCs office for solution of the land ownership. The actual owner of the land. Delower will submit papers to
		4. Delower	353	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	60	0.16	0.27	10597	2201	1384		Legal opinionion needs to be taken.	One Year	NGO and PMU	Mutation not done. Advised to pursue the matter at DCs office.
		5. Md. Ismail	353	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	6	0.17	2.83	11259	2341	1471		DORP & PMU will try to settle the matter with the help of local elites.	One Year	NGO and PMU	Problem of distribution of money among the shareholders. Advised to resolve the problem for quick submission of the papers to DC office.
		6. Abdul Wahab	353	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	7	0.17	2.43	11259	2341	1471		do	One Year	NGO and PMU	do
		7. Sombhu Kanto Das	368	Partial Loss		No economic losses will be incurred	There will be no physical displacement	NGO and PMU	212	0.50	0.24	33116	6885	4325		Legal opinionion needs to be taken.	One Year	NGO and PMU	Matter is in the Court. Advised to consult a Lawyer.
Total									471.07			32647435	2562128	5245826					

Note-a: All (103) APs have been covered under discussion on Escrow/Dedicated account where the amount payable from DWASA (additional and other resettlement benefits) will be kept secured until all payments have been made. It was also informed CCL non-paid APs that the amount payable from DCs office has already been transferred to the account of DC office, and they can receive payment after resolution of their problems. The APs agreed to vacate the land for project construction work. A Leaflet containing information on the process of operation of the Escrow/dedicated account has been developed and distributed in the meeting. During the time 8 APs received CCL and AGL fully and 1 AP received CCL and AGL partially from DC office and DWASA. 95 APs (94 fully and 1 partially) remain unpaid. Note-b: The figure 0 comes when CCL amount is equal or more than the current market value of land

H.2.2 Section 1

Information on CCL unpaid affected persons of Section-1

Sl. No.	Mouza name	Name of Affected persons	Plot Nos.	Loss significant or insignificant (significant->50%, Insignificant-<50%)	In case of significant loss their source of income	Information on economic losses	Information on physical displacement if any	Plan of actions	Total land owned by AP (in decimal)	Affect ed Land (in decimal)	Affecte d land in Percent age	CCL Amount	Additional/ Top-up (AGL) to be paid by DWASA	Other resettlement benefits to be paid by DWASA	Vulnerable	Plan of actions	Time bound	Responsible Person/ persons/Department/ Organization	Remarks
		. Anowara	131	Partial Loss		No economic losses will be incurred	There will be no need of physical displacement	do	48	6.50	13.54	423872	34379	50050	Women headed family	do	Do	NGO and PMU	Legal problem (record correction) Expecting to solve soon
Total									48	6.50		423871.50	34378.50	50050.00					

Note: All (3) Affected persons have been covered under discussion on dedicated account where the amount payable from DWASA (additional and other resettlement benefits) will be kept secured until all payments have been made. It was also informed CCL non-paid Affected persons that the amount payable from DCs office has already been transferred to the account of DC office, and they can receive payment after resolution of their problems. The affected persons agreed to vacate the land for project construction work. A Leaflet containing information on the process of operation of the dedicated account has been developed and distributed in the meeting. During the time other 2 affected persons have received CCL and AGL fully. Resettlement Plan for Section 2 will be updated following a sectional approach. In this Resettlement Plan mouzas have been divided into two; first priority and second-priority. First priority mouzas are those where civil works need to start immediately as contractor has been mobilized already. Second-priority mouzas are those where civil works will start subsequently. After updating the Resettlement Plan for Section 2, it will be submitted to ADB for concurrence.

I. LIRP Training

I.1 List of LIRP Training Recipients for Section 1 & 2

SL no	AP ID	Name	Fathers/Husbanded name	Amount in BDT	Training Receive
				Investment Grand	
1	2	5	6	7	
1	11032110049	Monir Hossain	Late Hazrat Ali	20,000.00	Chicken & Duck Rearing
2	11042212976	Mst.Asaifa Begum	Late Mulsem Uddin	20,000.00	Chicken & Duck Rearing
3	11052113873	Md Aminul	Late Shamsul Islam	20,000.00	Chicken & Duck Rearing
4	11012212847	Foyjullah Begum	Romij Uddin	20,000.00	Chicken & Duck Rearing
5	11022213196	Rowshanara Begum	Late. Abdur Rahman	20,000.00	Chicken & Duck Rearing
6	11062213724	Parvin Begum	Hasibur	20,000.00	Chicken & Duck Rearing
7	11042213675	Akhlima Begum	Late Abdul Haque	20,000.00	Chicken & Duck Rearing
8	11042113751	Faruk	Late Hasem	20,000.00	Chicken & Duck Rearing
9	11062110471	Rokeya Begum	Late Taher Ali	20,000.00	Chicken & Duck Rearing
10	11062210118	Mina Haque	Safor Ali	20,000.00	Chicken & Duck Rearing
11	11062110435	Azzijul Hakim	Ai Ahamad	20,000.00	Chicken & Duck Rearing
12	11042113459	Serajul Islam	Late. Moksed Ali	20,000.00	Chicken & Duck Rearing
13	11062113664	Samad	Late Nur Mohammad Vuia	20,000.00	Chicken & Duck Rearing
14	11062210384	Giasmin	Kobir Hossain	20,000.00	Chicken & Duck Rearing
15	11062110434	Parvin	PEAR ALI	20,000.00	Chicken & Duck Rearing
16	11042113534	Mahabub Molla	Md Abdul Mozid Mollah	20,000.00	Chicken & Duck Rearing
17	11062113593	Samsul Alom Molla	Mejba Uddin Mollah	20,000.00	Chicken & Duck Rearing
18	11062211562	Jobeda Begum	Late Abdul Mojid	20,000.00	Chicken & Duck Rearing
19	11062210494	Khohinur Akter Koli	Eilias Bhuiyan	20,000.00	Chicken & Duck Rearing
20	11062210492	Mst Abyakousar	Babul Molla	20,000.00	Chicken & Duck Rearing
21	11052112884	Rajib Dhar	Konak Dhar	20,000.00	Chicken & Duck Rearing
22	11032110251	Rehana	Md. Rafik Buyin	20,000.00	Chicken & Duck Rearing
23	11042113506	Mekail	Late Soleman	20,000.00	Chicken & Duck Rearing
24	11042113785	Khadiza	Md Norul Islam	20,000.00	Cow & Goat rearing
25	11042210549	Morium Begum	Abdur Rahman	20,000.00	Cow & Goat rearing
26	11062113607	Moslem Bhuiyan	Late Rozob Ali	20,000.00	Cow & Goat rearing
27	11062113679	Dolal Bhuiyan	Late Abdul Ali Bhuiyan	20,000.00	Cow & Goat rearing
28	11032213169	Tahamina Akter	Late Tofazzal Hossain	20,000.00	Cow & Goat rearing
29	11062113713	Saiful Islam	Abul Samad Mia	20,000.00	Cow & Goat rearing
30	11062113714	Al Amin	Abdul Smad Miah	20,000.00	Cow & Goat rearing
31	11062113759	Firoz Miah	Abdul Kader Prodhan	20,000.00	Cow & Goat rearing
32	11042113137	Bilkis Begum	Jalal	20,000.00	Cow & Goat rearing
33	11062112133	Md Ibrahim	Miaj Uddis	20,000.00	Cow & Goat rearing
34	11062113354	Jafiluddin Mia	Late Nurul Islam Nur Mia	20,000.00	Cow & Goat rearing
35	11062113815	Jalil Alam Kiron	Afaz Uddin	20,000.00	Cow & Goat rearing

36	11062110288	Shahjahan Mia	Late Tufani Miah	20,000.00	Cow & Goat rearing
37	11062213811	Monuara Begum	Ayet Ali	20,000.00	Cow & Goat rearing
38	11062113849	Anwar Hossain	Serajul Haque	20,000.00	Cow & Goat rearing
39	11062210296	Najma	Anuar Hossain	20,000.00	Cow & Goat rearing
40	11062113850	Mojammel	Zahirul	20,000.00	Cow & Goat rearing
41	11062110510	Kalam	Late Mobarok	20,000.00	Cow & Goat rearing
42	11062110501	Mokbal Hossain	Late Sukkur Ali Munshi	20,000.00	Cow & Goat rearing
43	11062111598	Md Abdush Shaheed	Korimullah	20,000.00	Cow & Goat rearing
44	11042110140	Abul Kalam	Late Nowab Ali	20,000.00	Cow & Goat rearing
45	11062113733	Abdul Halim	Eajuddin	20,000.00	Cow & Goat rearing
46	11052110265	Md Askar Ali	Late. Monsur Ali	20,000.00	Cow & Goat rearing
47	11062113847	Anwar Hossain	Late Shamsuddin	20,000.00	Cow & Goat rearing
48	11032112851	Taslina Akter	Sahabuddin	20,000.00	Cow & Goat rearing
49	11032110051	Md Alogir	Abdul Batan	20,000.00	Cow & Goat rearing
50	11032112852	Md Younus Mia	Md. Minnot Ali	20,000.00	Cow & Goat rearing
51	11032111718	Hossan Ali	Late Abdul Aziz	20,000.00	Cow & Goat rearing
52	11032110044	Md. Babul Hosun	Late Hazrat Ali	20,000.00	Cow & Goat rearing
53	11032110223	Abul Hossain	Late Hajrat Ali	20,000.00	Cow & Goat rearing
54	11052210206	Masuda Begum	Nurul Haque	20,000.00	Cow & Goat rearing
55	11042110129	Md. Hanifa	Late Abdul Mannan	20,000.00	Cow & Goat rearing
56	11052213027	Saleha Akter	Md Alauddin	20,000.00	Cow & Goat rearing
57	11052110157	Md Babul Miah	Md. Robiul Molla	20,000.00	Cow & Goat rearing
58	11052110154	Md Sahidulla Molla	Late Oliullah Molla	20,000.00	Cow & Goat rearing
59	11022112927	Md Misir Ali	Late. Amin Uddin Sarker	20,000.00	Cow & Goat rearing
60	11032213218	Fajila	Late Taizuddin	20,000.00	Cow & Goat rearing
61	11032213048	Amala Begum	Late Abdul Khalek	20,000.00	Cow & Goat rearing
62	11052210144	Msty Ajufa Akter	Late Mohiuddin Vuia	20,000.00	Cow & Goat rearing
63	11052113075	Md Abdul Baten Mollah	Late Md. Azizulla Molla	20,000.00	Cow & Goat rearing
64	11012212938	Rokeya	Late Dulu Miah	20,000.00	Cow & Goat rearing
65	11052223054	Jahera	Based Ali	20,000.00	Cow & Goat rearing
66	11032210201	Peyara	Helal Uddin	20,000.00	Cow & Goat rearing
67	11062113399	Md Banujir Ahmed	Late Shahabuddin	20,000.00	Cow & Goat rearing
68	11052113425	Md Golhas	Late Md. Afsar Uddin	20,000.00	Cow & Goat rearing
69	11042110141	Monir Hosan	Late Rozzob Ali	20,000.00	Cow & Goat rearing
70	11052113313	Somon	Late Ohiuddin	20,000.00	Cow & Goat rearing
71	11042113359	Md Ahid Bhuyan	Abu Jafor Bhuyan	20,000.00	Cow & Goat rearing
72	11042213216	Mst Salma	Late Abdul Motaleb	20,000.00	Cow & Goat rearing
73	11042113502	Earsail	Late Solayman	20,000.00	Cow & Goat rearing
74	11042213670	Parul Akter	Late Alal Uddin	20,000.00	Cow & Goat rearing
75	11032113864	Md Samsul Haqe	Late Sebot Ali	20,000.00	Cow & Goat rearing
76	11052110146	Md Abdul Haque Buian	Late Oaj Uddin Vuia	20,000.00	Tailoring
77	11032213249	Sahera	Late Md. Ali Hossain	20,000.00	Tailoring
78	11052113219	Suraj Miah	Late Noab Ali Munsi	20,000.00	Tailoring
79	11032110055	Abdul Aual	Late Abdul Latif	20,000.00	Tailoring
80	11052213241	Suily Akter	Joj Mia	20,000.00	Tailoring
81	11062113276	Kazi Md Billal	Late Hasem	20,000.00	Tailoring
82	11052113410	Md Samsul Hoq	Late Mizanur Rahman	20,000.00	Tailoring
83	11042213528	Mst Rajieya Akter	Johirul	20,000.00	Tailoring

84	11042113503	Nabi Hosan	Late Munsur Ali	20,000.00	Tailoring
85	11042113615	Md Obaidul Hok Bhuiyan	Late Khoyrot Ali Bhuiyan	20,000.00	Tailoring
86	11052213793	Mst Sufia Begum	Abdul Ali	20,000.00	Tailoring
87	11062110422	Md Abdul Baten Miah	Late Taijuddin Miah	20,000.00	Tailoring
88	11062210430	Sahera	Mobarak Hossain	20,000.00	Tailoring
89	11062110428	Md Ebrahim Bhuyain	Late Yousuf Ali	20,000.00	Tailoring
90	11062113803	Torab Ali	Late Abdul Jobbar	20,000.00	Tailoring
91	11062113805	Jakir Hossen	Torab Ali	20,000.00	Tailoring
92	11062113768	Sultan Mahmud Bhuiyan	Late Joynal Abedin Bhuiyan	20,000.00	Tailoring
93	11062213831	Shahanaz	Hasem	20,000.00	Tailoring
94	11052113887	Md Alam	Late Tomijuddin	20,000.00	Tailoring
95	11062212753	Rehana Begum	H. Doctor Abdur Barek	20,000.00	Tailoring
96	11062210455	Rokia	Late Taher Ali	20,000.00	Tailoring
97	11062213715	Mst Salma Akter	Abdul Samad Miah	20,000.00	Tailoring
98	11011213882	Rahima Begum	Hafijuddin	20,000.00	Tailoring
99	11011213881	Rahena Akter	Abdul Malkek	20,000.00	Tailoring
100	11011213880	Halima	Iman Ali	20,000.00	Tailoring

I.2 Sample Photos of LIRP Training





J. LIRP training monitoring format

J.1 Chicken & Duck

Dhaka Environmentally Sustainable Water Supply Project (DESWSP)
 Development Organization of the Rural Poor (DORP)
 Monitoring of livelihood activities under LIRP **(Chicken and Duck rearing)**

Section-:		Name of Upazila:				Name of district:				Date:							
SINo.	Name and Address of the Trained Person	Name of Father/Husband	No. of chicken/duck				Money received from DESWSP resettlement & vulnerable benefit + training grant)	Investment status	Income status (Monthly/yearly)		Source of income	Followed training guideline (Yes/No ¹)	Involved with NGO/financial institutions (Yes ² /No)	Facing any problem (Yes/No). If yes ³ explain	Further support required (Yes/No). If yes ⁴ explain	Get any chance to work in project construction work (yes/No). If yes ⁵ explain	Remarks
			Before training	After training	Total	Total at present			Before training (Taka)	After training (Taka)							

Note: ¹ If training guideline not followed explain why?
² Mention names of the NGO or institutions
³ What kind of problem faced, explain
⁴ What kind of support required and from where?
⁵ What kind of work doing by the affected persons in project construction work

Signature:
 Name:
 Designation:
 DORP Area Office:

J.2 Small Business

Dhaka Environmentally Sustainable Water Supply Project (DESWSP)
 Development Organization of the Rural Poor (DORP)
 Monitoring of livelihood activities under LIRP (**Small business**)

Section-:		Name of Upazila:				Name of district:				Date:				Remarks		
Sl. No.	Name and Address of the Trained Person	Name of Father/Husband	Business started			Money received from DESWSP (resettlement & vulnerable benefit + training grant)	Investment status	Income status (Monthly/yearly)		Source of income	Followed training guideline (Yes/No ¹)	Involved with NGO/financial institutions (Yes ² /No)	Facing any problem (Yes/No). If yes ³ explain		Further support required (Yes/No). If yes ⁴ explain	Get any chance to work in project construction work (yes/No). If yes ⁵ explain
			Before training (Y/N)	After training. (Y/N)	Doing now Y/N			Before training (Taka)	After training (Taka)							

Note: ¹ If training guideline not followed, explain why?
² Mention names of the NGO or institution
³ What kind of problem faced, explain
⁴ What kind of support required and from where?
⁵ What kind of work doing by the affected persons in project construction work

Signature:
 Name:
 Designation:
 DORP Area Office:

J.3 Tailoring

Dhaka Environmentally Sustainable Water Supply Project (DESWSP)
 Development Organization of the Rural Poor (DORP)
 Monitoring of livelihood activities under LIRP **(Tailoring)**

Section-:		Name of Upazila:			Name of district:			Date:								
Sl. No.	Name and Address of the Trained Person	Name of Father/Husband	Tailoring done			Money received from DESWSP (resettlement & vulnerable benefit + training grant)	Investment status	Income status (Monthly/yearly)		Source of income	Followed training guideline (Yes/No ¹)	Involved with NGO/financial institutions (Yes ² /No)	Facing any problem (Yes/No). If yes ³ explain	Further support required (Yes/No). If yes ⁴ explain	Get any chance to work in project construction work (yes/ No). If yes ⁵ explain	Remarks
			Before training (Y/N)	After training (Y/N)	Doing now (Y/N)			Before training (Taka)	After training (Taka)							

Note: ¹ If training guideline not followed, explain why?

² Mention name of the NGO or institution

³ What kind of problem faced, explain

⁴ What kind of support required and from where?

⁵ What kind of work doing by the affected persons in project construction work

Signature:

Name:

Designation:

DORP Area Office:

J.4 Cow & Goat rearing

Dhaka Environmentally Sustainable Water Supply Project (DESWSP)
 Development Organization of the Rural Poor (DORP)
 Monitoring of livelihood activities under LIRP (**Cow & Goat rearing**)

Section-:		Name of Upazila:				Name of district:				Date:							
Sl. No.	Name and Address of the Trained Person	Name of Father/Husband	No. of cows/goats				Money received from DESWSP (resettlement & vulnerable benefit + training grant)	Investment status	Income status (Monthly/yearly)		Source of income	Followed training guideline (Yes/No ¹)	Involved with NGO/financial institutions (Yes ² /No)	Facing any problem (Yes/No). If yes ³ explain	Further support required (Yes/No). If yes ⁴ explain	Get any chance to work in project construction work (yes/No). If yes ⁵ explain	Remarks
			Before training	After training	Total	Total at present			Before training (Taka)	After training (Taka)							

Note: ¹ If training guideline not followed, explain why?

² Mention name of the NGO or institution

³ What kind of problem faced, explain

⁴ What kind of support required and from where?

⁵ What kind of work doing by the affected persons in project construction work

Signature:

Name:

Designation:

DORP Area Office:

K. Summary Sheet of LIRP Monitoring

K.1 Summary of LIRP monitoring report (Chick & Duck)

Name of Area: Araihasar/Rupgonj

Reporting period:

Name of trade: Chick and duck rearing

No. of affected persons (APs) trained: M___ F___

No. of trained APs monitored: M___ F___

No. of APs engaged in IGA: M___ F___

Nos. of APs engaged in IGA before training: M___ F___

Nos. of APs engaged in IGA after training: M___ F___

Status of chick & duck rearing:

No. of chick /duck & APs						Remarks
Before training		After training		At present		
No. of chick	No. of APs	No. of chick	No. of APs	No. of chick	No. of APs	
Chick						
No chick		No chick		No chick		
1 chick		1 chick		1 chick		
2 chicks		2 chicks		2 chicks		
3 chicks		3 chicks		3 chicks		
More chicks		More chicks		More chicks		
Duck						
No duck		No duck		No duck		
1 duck		1 duck		1 duck		
2 ducks		2 ducks		2 ducks		
3 ducks		3 ducks		3 ducks		
More ducks		More ducks		More ducks		

Reasons for not starting IGA/non-investment by APs:

Compensation (additional money, vulnerable allowance & training grant) received amount and investment status. Following are the investment status:

Investment status of APs in IGA against received amount				
Below 20%	21%-40%	41%-60%	61%-80%	81%-100%
No. of AP	No. of AP	No. of AP	No. of AP	No. of AP

Received amount status of no -investment APs

Received amount status of non -investment APs										Remarks
% of amount kept for business					% of amount spent for no-productive work					
Below 20%	21%-40%	41%-60%	61%-80%	81%-100%	Below 20%	21%-40%	41%-60%	61%-80%	81%-100%	
No. of AP	No. of AP	No. of AP	No. of AP	No. of AP	No. of AP	No. of AP		No. of AP	No. of AP	

Note: Those who are not invest 100% money in IGA, what is the status of their amount. If any APs invest more than received amount, what is the source of additional money.

Number of chick and goats increased or decreased by number from starting

Chick & ducks increased	Chick & duck decrease	Same as before	Reason for decrease
1 chick/duck = No. of APs	1 chick & duck = No. of APs	No. of APs	
2 chick/duck = No. of APs	2 chick/duck = No. of APs	No. of APs	
3 chick/duck = No. of APs	3 chick/duck = No. of APs	No. of APs	
More.....	More....		

Income status:

No. of APs increased monthly income after training comparing before training					No. of APs decreased monthly income	Same as before	Reasons for decreasing
below 10%	11%-20%	21%-30%	31%-40%	41%-50%			

No. of APs followed training guideline: M__ F__

What is the reason for not following the training guideline? Please explain:

No. of APs interested to be involved with NGO/financial institution: M__ F__

No. of APs involved with NGO/financial institution: M__ F__

What is the reason for not being involved with NGO/financial institution of other interested APs?

No. of APs facing problems in operating IGA or start IGA (if any): M__ F__

Types of problem, explain:

Plan of action by the APs to overcome of the problems:

No. of APs get chance to work in project construction work as worker/daily labor/security guard/others: M__ F__

Over all opinion and recommendation of the data collectors:

Report prepared by:

Report checked by:

Signature:

Signature:

Name:

Name:

Designation:
Manager

Designation: Area

K.2 Summary Sheet of LIRP Monitoring (Cow & goat)

Name of Area: Araihasar/ Rupgonj

Reporting period:

Name of trade: Cow and goat rearing

No. of affected persons (APs) trained: M___ F___

No. of trained APs monitored M___ F___

No. of APs engaged in IGA: M___ F___

Nos. of APs engaged in IGA before training: M___ F___

Nos. of APs engaged in IGA after training: M___ F___

Status of cow & goat rearing:

No. of cows /goats & APs						Remarks
Before training		After training		At present		
No. of cow	No. of APs	No. of cow	No. of APs	No. of cow	No. of APs	
Cow						
No cow		No cow		No cow		
1 cow		1 cow		1 cow		
2 cows		2 cows		2 cows		
3 cows		3 cows		3 cows		
More cows		More cows		More cows		
Goat						
1 goat		1 goat		1 goat		
2 goats		2 goats		2 goats		
3 goats		3 goats		3 goats		
More goats		More goats		More goats		
No goat		No goat		No goat		

Reasons for not starting IGA/non-investment by APs: M___ F___

Compensation (additional money, vulnerable allowance & training grant) received amount and investment status. Following are the investment status:

Investment status of APs in IGA against received amount				
Below 20%	21%-40%	41%-60%	61%-80%	81%-100%
No. of AP	No. of AP	No. of AP	No. of AP	No. of AP

Status of non-investment APs who received investment allowance:

Status of non-investment APs										Remarks
% of amount kept for business					% of amount spent for no-productive work					
Below 20%	21%-40%	41%-60%	61%-80%	81%-100%	Below 20%	21%-40%	41%-60%	61%-80%	81%-100%	
No. of AP	No. of AP	No. of AP	No. of AP	No. of AP	No. of AP	No. of AP	No. of AP	No. of AP	No. of AP	

Note: Those who are not invest 100% money in IGA, what is the status of their amount. If any APs invest more than received amount, what is the source of additional money.

Number of Cows and Goats increased or decreased by number from starting

Cows & goats increased	Cows & goats decreased	Same as before	Reason for decrease
1 cow = No. of APs	1 cow = No. of APs	No. of APs	
2 cows = No. of APs	2 cows = No. of APs		
3 cows = No. of APs	3 cows = No. of APs		
More.....	More...		
1 goat = No. of APs	1 goat = No. of APs	No. of APs	
2 goats = No. of APs	2 goats = No. of APs		
3 goats = No. of APs	3 goats = No. of APs		
More.....	More...		

Income status:

No. of APs increased monthly income after training compared to before training					No. of APs with decreased monthly income	Same as before	Reasons for decrease
below 10%	11%-20%	21%-30%	31%-40%	41%-50%			
No. of AP	No. of AP	No. of AP	No. of AP	No. of AP	No. of AP	No. of AP	

No. of APs followed training guideline: M__ F__

What is the reason for not following the training guideline? Please explain:

No. of APs interested to be involved with NGO/financial institution: M__ F__

No. of APs involved with NGO/financial institution: M__ F__

What is the reason for not being involved with NGO/financial institution of other interested APs:

No. of APs facing problems in operating IGA or start IGA (if any): M__ F__

Types of problem, explain:

Plan of action by the APs to overcome of the problems:

No. of APs to get chance to work in project construction work as worker/daily labor/security guard/others: M__ F__

Over all opinion and recommendation of the data collectors:

Report prepared by:

Report checked by:

Signature:

Signature:

Name:

Name:

Designation:
Manager

Designation: Area

K.3 Summary Sheet of LIRP Monitoring (Small Business)

Name of Area: Araihasar/ Rupgonj

Reporting period:

Name of trade: Small business

No. of affected persons (APs) trained: M___ F___

No. of trained APs monitored M___ F___

No. of APs engaged in IGA: M___ F___

Nos. of APs engaged in IGA before training: M___ F___

Nos. of APs engaged in IGA after training: M___ F___

Reasons for not started IGA/non-investment by APs:

Compensation (additional money, vulnerable allowance & training grant) received amount and investment status. Following are the investment status:

Investment status of APs in IGA against received amount				
Below 20%	21%-40%	41%-60%	61%-80%	81%-100%
No. of AP	No. of AP	No. of AP	No. of AP	No. of AP

Status of non-investment APs who received investment allowance:

Received amount status of non-investment APs										Remarks
% of amount kept for business					% of amount spent for no-productive work					
Below 20%	21%-40%	41%-60%	61%-80%	81%-100%	Below 20%	21%-40%	41%-60%	61%-80%	81%-100%	
No. of AP	No. of AP	No. of AP	No. of AP	No. of AP	No. of AP	No. of AP		No. of AP	No. of AP	

Note: Those who are not invest 100% money in IGA, what is the status of their amount. If any APs invest more than received amount, what is the source of additional money.

Income status:

No. of APs increased monthly income after training comparing before training					No. of APs decreased monthly income	Same as before	Reasons for decreasing
below 10%	11%-20%	21%-30%	31%-40%	41%-50%			

No. of APs	No. of APs	No. of APs	No. of APs	No. of APs	No. of APs	No. of APs	

No. of APs followed training guideline: M___ F___

What is the reason for not follow the training guideline? Please explain:

No. of APs interested to be involved with NGO/financial institution: M___ F___

No. of APs involved with NGO/financial institution: M___ F___

What is the reason for not being involved with NGO/financial institution of other interested APs?

No. of APs facing problems in operating IGA or starting IGA (if any): M___ F___

Types of problem, explain:

Plan of action by the APs to overcome of the problems:

No. of APs, who get chance to work in project construction work as worker/daily labor/security guard/others: M___ F___

Over all opinion and recommendation of the data collectors:

Report prepared by:

Report checked by:

Signature:

Signature:

Name:

Name:

Designation:
Manager

Designation: Area

K.4 Summary Sheet on LIRP Monitoring (Tailoring)

Name of Area: Araihasar/Rupgonj

Reporting period:

Name of trade: Tailoring

No. of affected persons (APs) trained: M___ F___

No. of trained APs monitored M___ F___

No. of APs engaged in IGA: M___ F___

Nos. of APs engaged in IGA before training: M___ F___

Nos. of APs engaged in IGA after training: M___ F___

Reasons for not started IGA/non-investment by APs:

Compensation (additional money, vulnerable allowance & training grant) received amount and investment status. Following are the investment status:

Investment status of APs in IGA against received amount				
Below 20%	21%-40%	41%-60%	61%-80%	81%-100%
No. of AP	No. of AP	No. of AP	No. of AP	No. of AP

Received amount status of no -investment APs

Received amount status of non -investment APs										Remarks
% of amount kept for business					% of amount spent for no-productive work					
Below 20%	21%-40%	41%-60%	61%-80%	81%-100%	Below 20%	21%-40%	41%-60%	61%-80%	81%-100%	
No. of AP	No. of AP	No. of AP	No. of AP	No. of AP	No. of AP	No. of AP		No. of AP	No. of AP	

Note: Those who are not invest 100% money in IGA, what is the status of their amount. If any APs invest more than received amount, what is the source of additional money.

Income status:

No. of APs increased monthly income after training comparing before training					No. of APs decreased monthly income	Same as before	Reasons for decreasing
below 10%	11%-20%	21%-30%	31%-40%	41%-50%			
No. of APs	No. of APs	No. of APs	No. of APs	No. of APs	No. of APs	No. of APs	

No. of APs followed training guideline: M__ F__

What is the reason for not follow the training guideline? Please explain:

No. of APs interested to be involved with NGO/financial institution: M__ F__

No. of APs involved with NGO/financial institution: M__ F__

What is the reason for not being involved with NGO/financial institution of other interested APs?

No. of APs facing problems in operating IGA or start IGA (if any): M__ F__

Types of problem, explain:

Plan of action by the APs to overcome of the problems:

No. of APs get chance to work in project construction work as worker/daily labor/security guard/others:

Over all opinion and recommendation of the data collectors:

Report prepared by:

Report checked by:

Signature:

Signature:

Name:

Name:

Designation:
Manager

Designation: Area

L. Public Consultation minutes

L.1 Public Consultation minutes for non-priority mouzas upto 11-11-20

Dhaka Environmentally sustainable Water Supply Project (DESWSP)

Development Organization of the Rural Poor (DORP)

Public Consultation Meeting Minutes on Dedicated account with CCL unpaid Affected Persons (Non-priority 3 Mouzas),

Araihazar, Narayanganj

Subject: Meeting related to dedicated account with CCL non-paid affected persons of section-2 (3 non-priority *mouza*)

Venue: Brahmmondi Union Parishad Complex, Araihazar, Narayanganj

Date: 11 November 2020

Time of Meeting: 10.30 AM to 1.00 PM

Commencement of the Meeting: In the inaugural speech Md. Iqbal Hossain, Area Manager (DORP), Araihazar, told the CCL non-paid affected persons participating in the meeting that those who did not receive CCL from Deputy Commissioner's office for various reasons, the honorable Project Director will discuss today about their payment along with other relevant issues. The Chair of the meeting welcomed the participants in the meeting and all the participant introduced themselves. The participants were briefed about the project. It was explained that land has been acquired for the project construction work under the land acquisition and requisition ordinance of 1982. He added that the land has been handed over to DWASA by the Deputy Commissioner, Narayanganj long ago. He mentioned that they may have been received notice from Deputy Commissioner's office in this regard and they are supposed to receive compensation from Deputy Commissioner's office for their affected land and properties. In addition, subject to receiving payment from Deputy Commissioner's office they are eligible to receive other resettlement benefits from DWASA. He told to the meeting participants that by this time the contractors have started construction activities at Intake point at *Shamvupura Mouza*, and they will enter into other places very soon. He enquired with the DORP staff whether they have carried out individual house visits and distributed the leaflet on dedicated account. The participants were asked whether they have read the leaflet, in reply the participants said that they have read the leaflet. He started agenda-based discussions. In the meeting the following agenda was discussed:

1. Present status of the papers related to receiving CCL from Deputy Commissioner's office;
2. Dedicated account and its operation procedure;
3. Assistance to the affected persons;
4. Affected persons opinion on cooperating in project construction work;
5. Conclusion;

1. Present status of problems related to receiving CCL from Deputy Commissioner's office:

The Project Director wanted to know the present status of their papers and he requested all of them to update their papers and to submit those to Deputy Commissioner's office immediately for receiving CCL.

2. Dedicated account and its operation procedure: The Project Director explained that due to the land ownership problems those who did not receive CCL from the Deputy Commissioner's office, the amount of compensation for their loss property will remain deposited in the account of the Deputy Commissioner and their other payable resettlement benefit amount due from DWASA will be kept deposited till their case is resolved. For this purpose, a separate account has been opened with DWASA at Janata Bank Limited, Kawran Bazar, Dhaka. The account is being operated with joint signature of Project Director and Senior Finance and Accounts officer of DWASA. The detailed operational procedures of dedicated account were explained to the affected persons by the Project Director:

a. According to the SPS (2009) of ADB, the funding agency of the project, those recognized as affected persons by the project intervention, will be eligible for additional and resettlement benefits from DWASA. At the appropriate time, they are requested to communicate with INGO- DORP and DWASA office at the given address in the leaflet.

b. After completion of the legal process regarding land related disputes by the court, the affected persons are to apply and submit relevant papers to the Deputy Commissioner's office with judgment copy from court in favor of affected persons for compensation payment. The affected persons are also requested to communicate to the office of INGO-DORP and DWASA as mentioned in the leaflet.

c. Those affected persons who did not receive CCL for the affected land from Deputy Commissioner's office due to the dispute over ownership claim in the court and or other problems their land value has already been deposited in the account of Deputy Commissioner's office. In the same way, those affected persons could not receive additional payment/resettlement benefits due to the legal problems in the court, the estimated amount they are supposed to receive has been kept safely in a separate account (dedicated account) at Janata Bank Limited, corporate branch, Kawran Bazar, Dhaka. The account is being operated by the joint signature of Project Director and Senior Finance & Accounts Officer of the project.

d. This account is being used only for payment of resettlement benefits to the CCL non-paid affected persons and not for any other purposes.

e. After settlement of the disputes on ownership claim over the land by the court, the decree or judgment copy from court along with other relevant papers to be submitted and applied to Deputy Commissioner's office and to be informed and applied to DWASA appointed INGO for necessary payments.

f. The Deputy Commissioner will give CCL on affected land to the affected persons and the DWASA project office will pay all other (additional and other resettlement) benefits to the affected persons from the dedicated account.

g. This account will remain active and operational with the requisite balance due for affected persons, till the last affected person is paid and even after the completion of the project activities.

h. The interest that will be incurred on the balance of the account over the time will be distributed proportionately to the affected persons' payable amount.

i. If any affected persons is unpaid by DWASA after the completion of implementation activities of the project, the affected person is instructed to apply to the Director, Management, Maintenance and Operation Department of Water 'Treatment Plant' at Gandharbpur. Payment of necessary additional /resettlement benefits will be arranged from this office. Time to time the CCL non-paid affected persons will be updated by the project.

j. To implement the resettlement activities smoothly a 6 (six) member Grievance Redress Committee (GRC) has been formed at each of local level Union *Parishad* according to

Government Gazette Notification. This committee will deal with resolving the compensation related complaints.

3. Assistance to the affected persons: In the meeting affected person Abdur Rahim of Kumarabag *mouza* told that the share distribution agreement deed was submitted to Chairman of Kumarabag for signing, after registration of share distribution agreement deed they will receive CCL from Deputy Commissioner's office. Affected person Abdul Aziz of Edbardi *mouza* wanted to know from the Project Director that a case on share distribution is ongoing in the court of law and it will take time, whether they will receive compensation at that time? Project Director replied that certainly they will receive compensation. Affected person Mukti Sikder requested the Project Director that most of them are taking much time to get mutation from land office, hence they might they should not be deprived from receiving compensation from Deputy Commissioner's office as well as from DWASA. The affected person Firoz Miah and Nasu Miah assured Project Director that by no means, such a mega project of the Government can stop, they suggested to continue the project construction, they will render their assistance to Project Director. Affected person Ashad confirmed from Project Director that those have court cases, after resolving the case they will receive their compensation. In reply of the affected persons' query, Project Director told to them that after disposing up of the court case they have to submit papers to Deputy Commissioner's office for receiving CCL and after having the Deputy Commissioner's office payment, papers to be submitted to DORP office for additional and resettlement payment from DWASA. Project Director urged to them to support in implementing of the project activities, as their land has already been acquired by the government and Deputy Commissioner's Narayanganj handed over the land to DWASA for the project construction work.

4. Affected persons opinion to cooperate in project construction work: In response to the Project Director's appeal with regards to support to the project construction work, all of the participants agreed upon with the request of Project Director and expressed their positive opinion that they will cooperate the project construction work for the success to the greater interest of Dhaka north city dwellers in ensuring pure drinking water supply to them by DWASA.

5. Conclusion: Project Director thanked everyone for their valuable contribution in the meeting and for being positive and committed to support the project construction work. Having no any other discussion the chair of the meeting closed the meeting with his warm thanks to all of the participants in the

Attached: Attendance Sheet



Dhaka Environmentally Sustainable Water Supply Project (DESWSP)
Development Organisation of the Rural Poor (DORP)
Araihazar, Narayanganj

Subject : Non paid CCL APs Public Consultation Meeting ,

Date : 11.11.2020

Location : Brammondi Union Parisad, Araihazar, Narayanganj

Time of Meeting : 10 AM

Sl. No	Name	Mouza & Plot No	Mobile No	Agreed with the DWASA and signed
1.	Md. Mahmudul Islam	PD, DESWSP DWASA -	01922198190	
2.	Dr. Rafiq Akter	DRE, DESWSP. DWASA	01718217941	Rafiq
3.	Jesmin Shahana	DESWSP- DORP	01768525262	
4.	Md. Iqbal Hossain	Area Manager- DOR. Araihazar.	01716104604	
5.	Md. Shahadat Hossain	Data Collection EMA	01712495626	
6.	Md. Ashraf Ali	SAE, PMU, DWASA	01920-725455	
7.	Tofazzal Hossain	Safeguard officer (SEA) DESWSP,	0174542948	Hossain 11.11.2020
8.	MD. ANISUR RAHMAN	DESWSP - R.O. DORP ARAIHAZAR	01732-716226	Sub. 11.11.20
9.	MD. RAKONUZ ZAMAN	DESWSP - DORP	01725-400775	Sub. 11.11.20
10.	মুন্সিফ	কুমারিয়া - ৫০	01791151085	মুন্সিফ
11.	মুন্সিফ	কুমারিয়া - ৫০	01791151085	মুন্সিফ
12.	মুন্সিফ	কুমারিয়া - ৫০	01791151085	মুন্সিফ
13.	মুন্সিফ	কুমারিয়া - ৫২	01641957856	মুন্সিফ
14.	মুন্সিফ	কুমারিয়া - ৫০	01909705094	মুন্সিফ
15.	মুন্সিফ	কুমারিয়া - ৫০	কুমারিয়া	মুন্সিফ
16.	মুন্সিফ	কুমারিয়া - ৫০	কুমারিয়া	মুন্সিফ

No	Name	Monza & Plot No	Mobile No	Agreed with the DWASA and signed
17	তিনিজামিন	ইসলামাবাদ-৬০	০১৭০৭৭০৫০৭৭	স্বাক্ষরিত
18	আঃ আলী	ইসলামাবাদ ২৬, ২৭	০১৭৩৭২৮০৮৭৭৫	স্বাক্ষরিত
19	আঃ জাহিদুল ইসলাম	☺	☺	☑️ স্বাক্ষরিত
20	আব্দুল হক	☺	☺	০১৭৪১০৬২১৭৩৬
21	ফজলুল হক	☺	☺	স্বাক্ষরিত
21	ফরিদ	☺	☺	স্বাক্ষরিত
22	আব্দুল হক	☺	☺	স্বাক্ষরিত
23	নসরুল	ইসলামাবাদ-৪৬০	০১৭৪০৮৩৬২৬০	☑️ স্বাক্ষরিত
24	আব্দুল হক	☺		☑️ স্বাক্ষরিত
25	আব্দুল হক	☺		☑️ স্বাক্ষরিত
26	আব্দুল হক	ইসলামাবাদ-৫৭	০১	☑️ স্বাক্ষরিত
27	আব্দুল হক	ইসলামাবাদ-৭০	০১৭৩৬২৭১১২৫	☑️ স্বাক্ষরিত
28	আব্দুল হক	☺	☺	স্বাক্ষরিত
29	আব্দুল হক	☺	০১৭০৫৮২৫৭৪৫	স্বাক্ষরিত
30	আব্দুল হক	☺	০১৭১৫৮৭৫৩১৫	স্বাক্ষরিত
31	আব্দুল হক	☺	০১৭৫৩০৭৫২২৫	☑️ স্বাক্ষরিত
32	আব্দুল হক	☺	☺	স্বাক্ষরিত
33	আব্দুল হক	☺	☺	স্বাক্ষরিত
34	আব্দুল হক	☺	☺	স্বাক্ষরিত
35	আব্দুল হক	ইসলামাবাদ-৫৪০	০১৭১৭৩৭২০১৬	০১৭৬১২৬০৬০০০০
36	আব্দুল হক	ইসলামাবাদ-৪০	০১৭৫২৭১২১৬৬	৬৬১০১
37	আব্দুল হক	ইসলামাবাদ-৫২০	০১৭০৩৩২২৭৭	☑️ স্বাক্ষরিত
38	আব্দুল হক	ইসলামাবাদ-৬০	০১৭৫৫৩৬৩১০৩	☑️ স্বাক্ষরিত
39	আব্দুল হক	DESUSP R.O D OLP	০১৭৫৪৪৭২০৮	Handwritten

SL No	Name	Mouza & Plot No	Mobile No	Agreed with the DWASA and signed
A0	সবিত্রী ডেবী	হালিমিয়াপাড়া-৬০	০১৭৩৬০৬৭৪০	স্বাক্ষর
A1	কামরুন্নাহ ডেবী	হালিমিয়াপাড়া-৬০	০১৭৩৬০৬৭৪০	স্বাক্ষর
A2	সনোয়ারা বেগম	হালিমিয়াপাড়া-২১৩		✓
A3	সুজাতা বেগম	সুজাতাপাড়া-২২	০১৬৪১৯৫৭৪৯৬	✓ স্বাক্ষর
A4	আব্বাস	ইকরাখী-৩২২	০১৪০১৫৬৪৯৬	✓ স্বাক্ষর
A5	আব্দুল করিম	♀	♀	স্বাক্ষর
A6	আব্দুল ওয়াহিদ	♀	♀	স্বাক্ষর
A7	আব্দুল হক	হালিমিয়াপাড়া	০১৭২০-১৯৪১০৪	স্বাক্ষর
A8	কামরুন্নাহ ডেবী	হালিমিয়াপাড়া-২০০		✓ স্বাক্ষর
A9	সুজাতা বেগম	হালিমিয়াপাড়া-২০০		✓ স্বাক্ষর
A9	আব্দুল হক	ইকরাখী-৪৬০	০১৭১৭৭৯৫২০০	✓ স্বাক্ষর

L.2 FGD Report (English) for dedicated account of non-priority mouzas up to 25-11-20

Dhaka Environmentally sustainable Water Supply Project (DESWSP)

Development Organisation of the Rural Poor (DORP)

FGD Meeting Minutes on Dedicated account with CCL non-paid Affected persons at Eidbardi

Araihazar, Narayanganj

Subject: Meeting related to dedicated account with CCL unpaid affected persons of section-2, Baliapara

Venue: House of Masum Miah, Baliapara, Araihazar, Narayanganj

Date: 25 November 2020

Time of Meeting: 10.00 AM to 1.30 PM

In the inaugural speech the chair of the meeting welcomed and shared greetings with the participants. He briefed the participants on the project. He stated that land has been acquired for the project construction work and that DC Narayanganj has already handed over the project acquired land to DWASA. He mentioned that they have received notice from DCs office in this regard and they are supposed to receive compensation from DC office for their affected land and lost assets. Subject to receiving payment from Deputy Commissioner's office they are eligible to receive additional payment and other resettlement benefits from DWASA. He told the participants that by this time the contractors have started construction activities at Intake point at *Shamvupura Mouza*, and they will enter into other places for construction work shortly. He told that DORP staff have visited house to house for distributing and explaining the leaflet on dedicated account to them. He asked them whether they read the leaflet, in reply the participants said that they have read the leaflet. He started agenda-based discussions. In the meeting the following agenda was discussed:

1. Understanding the problems related to papers in receiving CCL from Deputy Commissioner's office;
2. Dedicated account and its operation procedure;
3. Affected persons opinion on cooperating in project construction work;
4. Conclusion;

1. Understanding the problems related to papers in receiving CCL from Deputy Commissioner's office:

The meeting participants willingly shared the present status of their papers. The chair of the meeting requested all of them to update their papers and to submit those to DC office for receiving CCL. There are some problems such as shareholders' and ownership problems among themselves, which can be resolved by themselves.

2. Dedicated account and its operational procedure: The chair of the meeting explained that due to the ownership problem and court case over the land those who did not receive CCL from DCs office, the amount of compensation for their lost assets will remain deposited to the account of DC office. The other payable additional and resettlement benefits amount due from DWASA has also been kept deposited in a separate account, opened with DWASA at Janata Bank Limited, Kawran Bazar, Dhaka. This account will be used only for additional and other resettlement benefits payment to the CCL non-paid affected persons, not for any other purposes. This account will remain active and operational with the requisite balance due for affected persons, till last unpaid is paid affected person and even after the completion of the project activities. The interest that will be incurred on the balance of the account over the time will be distributed proportionately to the affected persons' payable amount.

3. Affected persons opinion on cooperating in the project construction work: In the meeting affected person Mukti Sikder asked if the project construction work has started whether they will receive their compensation. In reply of his query, the chair of the meeting told to them that certainly, they will receive their due compensation from DCs office after resolution of their problems and from DWASA, subject to submission of CCL payment documents to NGO (DORP) Arahazar area office. He requested the participants not to be worried about their payment. Affected person Akram Mirdah and Sumon told that due to the small quantity of land, DCs office is not giving them compensation. In reply the chair of the meeting told if they submit papers orderly, they must get compensation through cheque from DC office. Affected person Firoz Miah told that due to shareholders' problem he cannot receive compensation from DCs office. In this regard the chair of the meeting told the participants that those with shareholders' problem, they should sit among themselves and resolve their problem. He advised to resolve the problem immediately for acceleration of their payment. The chair told to them that the NGO staff is working to assist them in receiving CCL from DCs office and other resettlement benefits from DWASA. He said the NGO staff are there to assist them by providing proper guidelines and advice. He requested the participants to keep close contact with the local DORP staff. He requested them not to be worried about their payment. The chair of the meeting requested the participants to render their assistance in project construction work. In response to his appeal the participants agreed upon with the request of the chair of the meeting and expressed their positive opinion that they will cooperate the project construction work for the success of the greater interest of Dhaka city dwellers in ensuring pure drinking water supply to them by DWASA.

5. Conclusion: The chair of the meeting appraised everyone for their valuable contribution and opinions and for being positive and for being committed to support to project construction work. Having no any other discussion the chair of the meeting closed the meeting with his warm thanks to all of the participants.

S M Alamgir Hossain
Team Leader, DORP
DESWSP

Participants of FGD Meeting:

Sl. No.	Name	Father's/Husband's Name/Designation	Address	Mobile Number
1.	SM Alamgir Hossain	Team Leader	DORP	01714091216
2.	Md. Anisur Rahman	Resettlement Organizer	DORP	01732716226
3.	Md. Arman Bhuiyan	-	Baliapara	-
4.	Md. Masum	Late, Shamsu	Baliapara	-
5.	Md. Yunus	Late, Sukur Ali Munshi	Baliapara	-
6.	Md. Firoz Miah	Late, Sukur Ali	Baliapara	-
7.	Rabeya Begum	Borhanuddin	Baliapara	-
8.	Md. Chand Miah	Late, Sukur Ali Munshi	Baliapara	-
9.	Mukti Sikder	Late, Abdul Gaffar	Baliapara	-
10.	Nayem Islam	Md. Rafiqul	Baliapara	-
11.	Al Akram	Late Abdul Khaleque	Baliapara	-
12.	Md. Wadud Miah	Lal Miah	Baliapara	-
13.	Md. Rokunuzzaman	Abdul Hamid	Baliapara	-

L.3 FGD Report for dedicated account of non-priority mouzas upto 28-11-20

Dhaka Environmentally sustainable Water Supply Project (DESWSP)

Development Organisation of the Rural Poor (DORP)

FGD Meeting Minutes on Dedicated account with CCL non-paid Affected persons at Eidbardi

Araihazar, Narayanganj

Subject: Meeting related to dedicated account with CCL non-paid affected persons of section-2, Eidbardi

Venue: House of Saiful Islam, Edbardi, Araihazar, Narayanganj

Date: 28 November 2020

Time of Meeting: 9.30 AM to 1.00 PM

In the inaugural speech the chair of the meeting welcomed and share greetings with the participants. He briefed the project before the participants that those land has been acquired for the project construction work, Deputy Commissioner, Narayanganj has already handed over the project acquired land to DWASA. He mentioned that they have received notice from Deputy Commissioner's office in this regard and they are supposed to receive compensation from Deputy Commissioner's office for their affected land and loss items. Subject to receive payment from Deputy Commissioner's office they are eligible to receive additional payment and other resettlement benefits from DWASA. He told to the meeting participants that by this time the contractors have started construction activities at intake point at *Shamvupura Mouza*, and they will enter into other places for construction work shortly. He told that DORP staff have visited house to house for distributing and explain the leaflet on dedicated account to them. He asked them whether they read the leaflet, in reply the participants said that they have read the leaflet. He started agenda-based discussions. In the meeting the following agenda was discussed:

1. Listening the participants on papers related problems in receiving CCL from Deputy Commissioner's office;
2. Dedicated account and its operation procedure;
3. Affected persons opinion to cooperate in project construction work;
4. Conclusion;

1. Listening the participants on papers related problems in receiving CCL from Deputy Commissioner office:

The meeting participants willingly shared the present status of their papers. The chair of the meeting requested all of them to update their papers and to submit those to Deputy Commissioner's office for receiving CCL, and there are some problems such as shareholders' and ownership problems among themselves, which can be resolved by themselves.

2. Dedicated account and its operation procedure: The chair of the meeting explained that due to the ownership problem and court case over the land and those did not receive CCL from Deputy Commissioner office, the amount of compensation for their loss assets will remain deposited to the account of Deputy Commissioner office and their other payable additional and resettlement benefits amount due from DWASA has also been kept deposited in a separate account, opened with DWASA at Janata Bank Limited, Kawran Bazar, Dhaka. This account is being used only for additional and resettlement benefits payment to the CCL non-paid affected

persons not for any other purposes. This account will remain active and operational with the requisite balance due for affected persons, till last unpaid affected persons and even after the completion of the project activities. The interest that will be incurred on the balance of the account over the time will be distributed proportionately to the affected persons' payable amount.

3. Affected persons opinion to cooperate in project construction work: In the meeting affected person Abdul Gafur asked if the project construction work started whether they will receive their unpaid compensation and whether they can cultivate crops in their land. In reply of his query, the chair of the meeting told to them that certainly, they will receive due compensation from Deputy Commissioner office after dispose up of their problems and from DWASA as well subject to submission of CCL payment documents to NGO area office., further he added as the construction work in the raw pipeline area will start soon, so, the chair requested them refraining from cultivating crops in the project acquired land. The affected person Bellal requested the chair of the meeting whether NGO can assist them in receiving CCL from Deputy Commissioner office. In reply to the query of Bellal, the chair told to them that the NGO staff is working to assist them in receiving CCL from Deputy Commissioner office and other resettlement benefits from DWASA, the NGO staffs assist them by providing proper guideline and advice. So, he requested the participants to keep close connection with the local DORP staff. He requested them not to be worried about their payment. The chair of the meeting requested the participants to render their assistances in project construction work. In response to his appeal the participants agreed upon with the request of the chair of the meeting and expressed their positive opinion that they will cooperate the project construction work for a success to the greater interest of Dhaka city dwellers in ensuring pure drinking water supply to them by DWASA.

5. Conclusion: The chair of the meeting appraised everyone for passing different valuable opinion and for being positive and for being committed to support to project construction work Having no any other discussion the chair of the meeting closed the meeting with his warm thanks to all of the participants in the

S M Alamgir Hossain
Team Leader, DORP
DESWSP

Participants of FGD:

Sl. No.	Name	Father's/Husband's Name/Designation	Address	Mobile Number
1.	SM Alamgir Hossain	Team Leader	DORP	01714091216
2.	Md. Ali Ashraf	Lata, Afzal	Edbardi	-
3.	Md. Dula	Late, Md. Yousuf	Edbardi	-
4.	Md. Gafur	Late, Taher Ali	Edbardi	-
5.	Md. Naimur Rahman	Md. Rafiqul Islam	Edbardi	-
6.	Md. Azharul	Md. Yasin	Edbardi	-
7.	Md. Alamin	Abdus Samad	Edbardi	-
8.	Md. Bellal Hossain	Md. Based	Edbardi	-
9.	Md. Ali Ahmmed	Late, Yousuf Ali	Edbardi	-
10.	Md. Tota Miah	Late, Md. Rezzek	Edbardi	-
11.	Md. Zakir Hossain	Late, Amanullah	Edbardi	-
12.	Md. Anisur Rahman	Resettlement Organizer	DORP, Araihasar	-
13.	Md. Rokunuzzaman	Abdul Hamid	DORP, Araihasar	-

L.4 Summary Minutes of Consultation for July-December 2020

Summary of the Public Consultation Dhaka Environmentally Sustainable Water Supply Project (DESWSP) Conducted by DORP Cumulative from July to December 2020		
<p>During July to December 2020 a total number of 85 (community-82, FGD-2, Consultation-1) meetings with a total of 1095 participants (M-326, F-769) held in the project site of Araihasar and Rugganj Area. Of the 85 meetings two focused group meetings with a total of 27 affected persons (M-25, F-2) and a public consultation meeting with 50 CCL unpaid affected persons (M-33, F-17) with CCL unpaid affected persons at Araihasar area.</p> <p>The following discussion were held in these consultation meetings:</p>		
Key Issues of Discussion	Participants Responses	Project Response
<p>1. Receiving IGA training under LIRP</p>	<p>The meeting participants expressed their interest to receive skill development training on different income generating activities such as: vegetable cultivation, cultivating seasonal crops, small business, weaving, tailoring, boat business, CNG driving, cow and goat rearing, poultry rearing, advanced agriculture, etc. In this regard in December 2020 another meeting held at section-2. In the meeting one training recipient (Amena) told that she has been involved in the IGA activities and she asked besides this traing whether they will receive any other facilities from the project. Participants Md. Shahjahann and Montajuddin asked about the approximate date of training, they are willing to participate.</p>	<p>Regarding receiving training under LIRP the participants were informed that under Livelihood and Income Restoration Program (LIRP) in coming days several training sessions on different trade based on the scope of marketing and creating employment opportunity and as per the choice/interest of the affected vulnerable and full loss of agriculture-based livelihood persons will be organized and provided by DWASA. In response to the query of Amena Begum DORP replied at present there is no any other financial benefits them, DORP advised her to follow the training guide and to increase her income. In reply to other two participants, it was told to them that training opportunity will be got soon.</p>
<p>2. Involvement in income generating activities</p>	<p>After receiving IGA training they wanted to be involved in the income generating activities on the sector they received training on. In this regard participants expect that INGO will guide them and assist them so that they can run their activities properly.</p>	<p>The IGA training will be provided to them basically with an aim to re-establish or restart the loss of livelihood-based activities for enhancing households' income particularly given emphasis on vulnerable women. The INGO assured them that during the project period the INGO DORP, MDSC, Project authority will visit them regularly and discuss and listen to their successess and problems. They will be given consultancy support where the INGO will assist them in involving with the local level credit institution and NGO's which can provide them technical and financial support.</p>

<p>3. Investment of compensation, additional and other resettlement benefits in income generating activities</p>	<p>In the meeting using of compensation money and other benefits by the project affected persons were discussed. They have been informed that the compensation from Deputy Commissioner's office and additional/resettlement benefits from DWASA should be invested in income generating activities so that they can improve their economic status much better compared to their present status. The participants showed their interest to use the money in productive sectors. They gave commitment to use their compensation money and resettlement benefits to re-start or re-establish their livelihoods activities at the previous level or at better levels. The meeting participants requested DORP to guide them with regard to spending the compensation money and other resettlement benefits in proper way.</p>	<p>In this regard the participants were informed that the money which they will receive as compensation and resettlement benefits will have to be used to rebuild the lost structures and restart their livelihood so that they can bring a positive change in their lives or at least at the level of pre project condition. Affected persons were advised not to use the compensation money/ resettlement benefits in unproductive ways.</p>
<p>4. Providing support to the ongoing/ensuing project construction work by the affected persons</p>	<p>In the meeting participants were requested to cooperate with the contractors during project construction work, especially by making free the project acquired land by removing the structures, trees etc. irrespective of who have received resettlement benefits and those did not receive yet due to problems with papers, ownership, shareholders, land record/mutation and court cases.</p> <p>The participants raised questions that they have been not yet compensated for their lost properties, whether they will receive their payment earlier?</p>	<p>With regard to assisting in the project construction work some participants were reluctant to make their land encumbrance free as they did not receive payment till then. In this regard they have been notified several times and requested verbally to clear the land for construction work as their land has already been acquired by the government for water pipeline installation purposes. Their payments have been delayed mostly due to legal problem and lack of mutation according to RS record etc. So, as long their problems will remain unsettled the compensation money will be kept safe in a separate dedicated account opened for them and as soon as their problems will be solved, they could receive their payments. Ultimately the participants agreed to cooperate with the contractors during project construction work, especially by making free the project acquired land.</p>
<p>5. Papers required in receiving compensation from DC office and additional payment/ other resettlement benefits from DWASA</p>	<p>The meeting participants wanted to know how they will receive their compensation money from Deputy Commissioner's office and additional payment/other resettlement benefits from DWASA, whether their payment will be made by cash or by cheque? They also wanted to know the kind of papers they will need to submit to DC office for compensation and papers to be submitted to INGO DORP for receiving additionalpayment/other resettlement benefits. Their concern whether they will be fairly compensated.</p>	<p>The participants were informed in the meeting about what papers they needed for receiving compensation from Deputy Commissioner's office, such as ownership document of the land, updated mutation and land tax receipt, national ID card, bank account number etc. The participants were informed that they will be paid by account payee cheque. DORP will try utmost so that payments are made fair and transparent.</p> <p>The INGO personnel assured the participants that they will be always with them and will guide them in collecting papers accordingly.</p>

		<p>In response to the query about papers to be collected for receiving additional payment and other resettlement benefits, the meeting participants were informed that they will receive additional payment according to the current market value and according to the project entitlement matrix. INGO DORP will assist/guide them in preparing/collecting necessary papers to be submitted to DWASA for receiving additional payment and other resettlement benefits. In response to the question whether the project affected persons will be paid by cash or by cheque, they informed that the payment will be made in account payee cheque. In this regard they need to open individual bank account. In reply to another question, they have been informed that DORP will try utmost to ensure fair and transparent payment.</p> <p>In response to the participants question they were informed that those have already been received CCL from DC office, all those papers along with affected persons ID card, Photocopy of NID/SMART card, citizenship certificate from Union/Pauroshava Chairman, account number, share sheet etc. to be submitted to DORP local office for payment of additional/resettlement benefits.</p>
<p>6. Explain Dedicated Account to the affected persons</p>	<p>In this connections 1 consultations and 2 FGD meetings held in the project section-1 and 2 of Araihasar. The affected members, who are facing issues regarding the ownership of lands or due to some other reasons, did not receive the payments from the DC office or from the project office, they asked the project authority about payment, they mentioned some cases are in the legal court and some are mutation and shareholders problem and some will be found to be ownership problem, they need record correction. So, their question how they will receive their payment, the meeting participants requested the authority to help them in pursuing their cases and to get the mutation encumbrance free.</p>	<p>In response to the questions raised by the participants they were informed that those affected persons, who are facing issues regarding the ownership of lands or due to some other reasons, did not receive the payments from the Deputy Commissioner office or from the project office, their money will be safely kept to the account of Deputy Commissioner's office and at the DWASA Project Office separately by opening an Dedicated account. Based on the circumstances, even after the project is over, the money will be kept safe in the dedicated account. After the resolution of ownership problems and subject to submission of the necessary proper documents, the payment will be made to them from Deputy Commissioner's office and from the project office. The dedicated account will be in operation till the last person is paid. It was also informed to the CCL unpaid affected persons that they will also receive interest proportionately on their due amount from DWASA. Based on the circumstances, even after the project is over, the money will be kept safe in this exclusive account.</p>

<p>7. Take away or removal of the structures from the project acquired land</p>	<p>On the basis of discussion of the topic the participants asked whether they will be paid of their compensation before shifting of their structures. Unless they are paid fully they will not shift their structures and will not make the project area free for project construction work. The participants asked that their dues must be paid and notified as required and allow them reasonable time for shifting, otherwise they will not hand over their land or remove their structures etc.</p>	<p>The participants were informed that before dismantling of the structures they will be fully paid and they will get one month time after making all payments to dismantle their structures. Being assured from the project side they agreed to shift their structures and to make the project area free for construction work. They requested to notify them before dismantling and allow them reasonable time for shifting, otherwise they will not hand over their land or remove their structures etc.</p>
<p>8. Serving notice under section-7(1) and 8(3) (ka)</p>	<p>In the meeting serving notice under section-7(1) and 8(3) (ka) were discussed for section-3 and 5. After serving notice partially under section 7(1) it has been stopped. Participants asked reasons behind stopping of serving notice under section 7(1) in the section 3 and 5. They wanted to know when notice under section 7(1) and 8(3) (ka) will be started and when their compensation will be paid.</p>	<p>Serving notice under section-7(1) was discussed for section-3 and 5. The participants were informed that after serving notice partially under section 7(1) it has been stopped due to the alignment change. Serving notice under section 7 (1) and 8 (3) (ka) will be started soon. After serving notice under section 8(3) (ka) they will be instructed to submit necessary papers to DCs office for receiving compensation. Once serving notice under section 8 (3) (ka) is completed it will not take much time to receive compensation.</p>
<p>9. Changing of alignment</p>	<p>In the meeting it was discussed that due to valid reasons alignment of section-5 has been changed. So, the new plots will need to be surveyed for updating of the RP section-5.</p>	<p>The participants were informed that based on approved RP additional and other resettlement benefits can be disbursed to the title and non-title affected persons.</p>
<p>10. Affected persons entitlements</p>	<p>In the meeting affected persons entitlements were discussed. The participants asked about whether they will be given compensation for their loss of properties/items. The meeting participants showed keen interest to know the details of the entitlements.</p>	<p>It was informed to the meeting participants that as per ARIPA, 2017 affected persons will get 200% premium on land loss and 100% premium on structures, trees, crops and fish stock from Deputy Commissioner's office. In addition, they will receive other resettlement benefits according to eligibility and entitlement matrix of resettlement framework. They will be paid for their loss items at the current market price.</p>
<p>11. Grievance Redress Mechanism</p>	<p>In the meetings GRM was discussed elaborately with the participants. The participants asked what was the process to lodge complaints and how this will be resolved;</p>	<p>In response to the affected person's query of their grievances they were informed that at first, they will need to share their complaint with the INGO. The implementing NGO will assist the affected households in drafting the grievances. Complaints and grievances will be heard by the INGO along with focus group discussions at the village level. The grievance will need to be resolved within 14 days. If the grievance cannot be addressed by the INGO and the Social Safeguard Officer, the complainant can lodge complaint related to compensation or delay of payment to the</p>

		GRC committee. DORP will arrange GRC meeting for resolving the complaint.
12. COVID-19 awareness campaign	In the meeting it was discussed to the community people Keeping safe distance the livelihood activities (business, agriculture work, and other income generating activities to be continued for defraying household expenses and the other necessary cost of the family.	For the safety from COVID-19 the participants were suggested to follow: a. Wearing mask in case of movement and during outdoor visits; b. Washing hands frequently at least for 20 seconds; c. During sneezing use elbow and coughing use tissue; d. Keeping the surroundings neat and clean; e. Take care of others ill persons f. Any problem, consult with physicians.
14. Land value at road side in Rugganj area	In the meeting the affected person Madan Das and Monsur Ahmmed told that the govt. will pay them 200% increase of registered value but the actual value of the land will be 10 times higher than the registered value, then how they will be fairly compensated?	In reply DORP informed the participants that the actual market value will be determined by DORP through market survey and PVAC will approve the actual land value. So, if Deputy Commissioner's office paid them less, the difference in value will be paid by DWASA after receiving CCL from Deputy Commissioner's office and subject to submission of necessary papers to DORP for additional payment.
15. Payment for loss of business, trees etc.	In the meeting affected person Md. Anowar Hossain of Section 3 told that he is running a business but due to the project construction work his business will be affected. He wanted to know whether he will be compensated for the business loss? Affected person Ali Ashraf wanted to know when they will be compensated for structures?	In reply to the query of Md. Anowar Hossain he was informed that he will be fairly compensated according to the market price with 100% premium from Deputy Commissioner's office and DWASA will pay compensation for business loss as per entitlement matrix. In reply to the query of Ali Ashraf he was informed that he will also get compensation for the loss of structures with 100% premium from DC office and DWASA will pay transfer and reconstruction cost for the structures.
16. Need for resurvey	In the meeting Md. Shamsuzzaman of Section 5 wanted to know if once SES is done then why there is a need for resurvey?	In reply to the query of Md. Shamsuzzaman he was informed that due to change of alignment and plot schedule re-survey was necessary.

M. Minutes of the Meetings

M.1 1 July 2020_Zoom Meeting on Resettlement issues



Office of the Project Director
 Dhaka Environmentally Sustainable Water Supply Project (DESWSP)
 Dhaka Water Supply and Sewerage Authority
 WASA Bhaban, 98, Kazi Nazrul Islam Avenue (9th Floor)
 Kawran Bazar, Dhaka-1215



Web site- www.deswsp-dwasa.com , Email: pddeswspwrtp@gmail.com, Tel: 88-02-8189095

Memo no: 46.113.618.00.00. W-11 /DESWSP/ V3/ 2346 Date 2.7.2020

Project title	Dhaka Environmentally Sustainable Water Supply Project (DESWSP) under Dhaka Water Supply and Sewerage Authority (DWASA)		
Subject	Zoom VC Meeting (2 nd), PROGRESS MEETING ON Resettlement Land Acquisition		
Date	01 July 2020		
Time of meeting	11.00 am		
Loan No	3051 BAN		
Meeting participants			
Name	Initials	Position/Company/unit/division	
Md. Mahmudul Islam	MMI	Project Director, DESWSP, DWASA	
Md. Zunayed Abu Yasir	MZAY	Executive Engineer, DESWSP, DWASA	
Bahrul Islam	MBI	Deputy Project Director, DESWSP, DWASA	
Mahrin Binte Islam	MBI	ASST. Engineer, DESWSP, DWASA	
Md. Tofazzal Hossain	MTH	Sub-Assistant Engineer, DESWSP, DWASA	
Dr. Rafeza Akter	DRA	National Resettlement Expert, MDSC, DESWSP, DWASA	
Md. Iqbal Hossain	MIH	Area Manager, Arahazar, INGO, DESWSP, DWASA	
S M Alamgir Hossain	AH	Team Leader, DORP, DESWSP, DWASA	
Recorded and prepared by	S M Alamgir Hossain		
Distribution	All attendees		

The second Zoom V C meeting held on 01 July 2020 at 4.00 PM to know the section wise progress on resettlement activities of the project based on decisions taken in the first zoom VC meeting. The meeting was chaired by Project Director of DESWSP. At the beginning of the meeting PD welcomed all the participants. Before starting section wise discussions PD informed the meeting participants that GWT will **start construction work from 1st September in raw water pipeline area**, so before the time of GWT entrance all sorts of resettlement activities to be completed and to make the land free for construction work. The following agenda was discussed and decisions were taken in the meeting:-

G File Pos



Office of the Project Director
 Dhaka Environmentally Sustainable Water Supply Project (DESWSP)
 Dhaka Water Supply and Sewerage Authority
 WASA Bhaban, 98, Kazi Nazrul Islam Avenue (9th Floor)
 Kawran Bazar, Dhaka-1215



Web site- www.deswsp-dwasa.com , Email: pddeswspgwtp@gmail.com, Tel: 88-02-8189095

Item	Discussions and decisions	Responsible person/persons
Section-1		
1	PD wanted to know the update of 3 CCL non-paid APs of section-1. Area manager of Araihaazar informed to the meeting participants that no CCL payment has been made by DC office during the time to these 3 APs. PD advised to keep close connection of these 3 APs and update in next zoom meeting.	Md. Iqbal Hossen, Area Manager of Araihaazar.
2	PD re-iterated the field DORP staffs movement issue. He suggested DORP to utilize a vehicle (preferably micro or pick up) for smooth and safe movement to the field at least for 15 days to accomplish the assigned urgent jobs.	TL, DORP and Area manager, Araihaazar Md. Iqbal Hossen.
3	RP-1 to be updated incorporating the CCL and additional payment data and Escrow/dedicated account information	TL, DORP
Section-2		
4	PD informed that he got a payment budget from DORP of 33 APs from section-2, approximate an amount of BDT 2,800,000, he wanted to if there is anybody's name from 106 CCL non-paid APs. In reply Area Manager of Araihaazar informed that none from the list of 106 CCL non-paid APs are included. But he knows that 1 person received CCL from DC office but he did not get the papers for processing the file for additional payment or resettlement benefits payment. Besides, it is reported that 5 APs received CCL from rest 3 mouza's. PD advised to collect the papers and process for payment. He also advised to update the list of CCL non-paid APs of 24 mouzas.	Area Manager of Araihaazar
5	PD also advised AM of Araihaazar to update the list of structures did not remove yet. In previous visit it was found that 37 structures excluding Baliapara did not remove by the APs. In this connection tomorrow (02 July 2020) Md.Tofazzal Hossen, Social Safe Guard Officer (Social and Gender) and Resettlement Organizer Md. Anisur Rahman will visit the alignment to update the list of non-removal structures. It was also discussed in the meeting that structures non-removal APs may be given again short time to remove the structures immediately and freed the project area, and to remind them that otherwise legal action will be taken against them for eviction	Social Safeguard Officer, DESWSP-DEWASA And Md. Anisur Rahman, Resettlement organizer, DORP
6	PD wanted to know the status of getting signature of GRC members on GRC meeting minutes and JVC meeting minutes from Area Manager of Araihaazar. Area Manager of Araihaazar informed in the meeting that almost 70 percent signature has been taken from the members and the rest signatures will be taken within one or two days. Dr. Rafeza, National Resettlement Expert, MDSC told in the meeting that she has some observation on the last page of meeting minutes, on which she will provide feedback for corrections.	Area Manager of Araihaazar
7	PD instructed Area Manager of Araihaazar to update and finalize the list of business tenants and their monthly income along with other affected items to be paid according to GRC meeting decisions and to send it to Md. Rakibul Islam for incorporating in the RP budget as well as for processing for CCL and other payments immediately.	Area Manager of Araihaazar
8	It was decided in the meeting that to know the actual number of APs Mr Ashraf Raj, SAE of DWASA, Md. Saidur Rahman, Resettlement Organizer, and Md. Lutfar Rahman, Surveyor of DORP. Araihaazar will visit DC office (Narayanganj) for collecting the list of APs paid CCL. In this regard PD has already talked to the personnel of DC office (especially with land acquisition officer). PD remarked this time as the best time to work uninterrupted at DC office.	Mr Ashraf Raj, SAE of DWASA and Md. Iqbal Hossain, Area Manager, DORP.

G File No



Office of the Project Director
 Dhaka Environmentally Sustainable Water Supply Project (DESWSP)
 Dhaka Water Supply and Sewerage Authority
 WASA Bhaban, 98, Kazi Nazrul Islam Avenue (9th Floor)
 Kawran Bazar, Dhaka-1215



Web site- www.deswsp-dwas.com , Email: pddeswspgwtp@gmail.com. Tel:88-02-8189095

Item	Discussions and decisions	Responsible person/persons
9	Depositing the amount of additional/resettlement benefits to the Escrow/dedicated account which will be paid to the CCL non-paid APs by DWASA will be possible by last day of first week of July 2020.	PMU
10	In the meeting again database issue discussed elaborately. It was decided in the previous that a separate team comprising IT consultant, database manager and more 1 or 2 data operator will engage to complete the data entry as discussed and desired by different stakeholders (PMU, MDSC, ADB and DORP DESWSP management). In case of any emergency to give back up i.e. updating RP and database PD felt that DORP need a strong and an expert alternative supporting hand of Rakib to carry over the responsibility of Rakib of the project during emergency.	IT consultant and database manager, DORP
11	RP-2 to be updated incorporating the CCL and additional payment. Escrow/dedicated account information and GRC Meeting related data.	TL, DORP
Section-3		
12	PD updated LA case status of section-3 to the meeting participants. He told that for LA case 5 the archaeology department raised objection that in acquisition of land DWASA needs to take clearance certificate from them.PMU is waiting for DC office response In this relation it was decided in the meeting that PD will write a reply mentioning that the project activities will not interrupt any of archaeological concerned objects/structures and will seek for clearance from the archaeological department. In previous meeting PD updated that the estimated amount of BDT: 150, 000, 00 has been deposited to the Govt. fund, And LA case 10 is pending at Ministry. Possibly the money for LA case-10 will be released in the mid of August 2020.	PMU to pursue
13	PD instructed TL DORP to collect plot schedule from Ashraf Raj by sending any messenger to WASA Bhaban with prior consent with Mr. Ashraf Raj, DAE, DWASA	TL, DORP

Section-4		
14	The cost budget related to Graveyard development work has duly been forwarded to database manager to incorporate in the RP-4 resettlement budget. In previous zoom VC meeting PD instructed to incorporate a separate para in the RP of section -4 with CPR (Graveyard) and related cost budget in resettlement	TL DORP and database manager of DORP DESWSP.
Section-5		
15	PD also updated LA case status of section-5. According to new proposal plots will be changed with Jalsiri under LA case 11 completely. Based on the change plots RP of section-5 to be updated. The recorded owners of the new plots will provide by Mr Ashraf Raj, SAE, DESWSP, DWASA soon to DORP for RP-5 updating.	TL, DORP for RP updating and Ashraf Raj of PMU for providing the recorded owners of the changed plots

G For Pp



Office of the Project Director
 Dhaka Environmentally Sustainable Water Supply Project (DESWSP)
 Dhaka Water Supply and Sewerage Authority
 WASA Bhaban, 98, Kazi Nazrul Islam Avenue (9th Floor)
 Kawran Bazar, Dhaka-1215



Web site- www.deswsp-dwasa.com , Email: pddeswspgwtp@gmail.com, Tel: 88-02-8189095

16	The issue of de-notification notice to Md. Rafiqul Islam for saving his resident comprising an area of 6 decimal and Dockyard was discussed with DC Narayanganj and other concerned personnel by PD. He informed that it is very complicated and lengthy process. So, it was decided that house of Rafique will remain as it is and a MoU between DWASA and MR. Rafique will try to sign mentioning condition that DWASA will not harm to his residential house but he has to surrender his due amount in favour of DWASA which will be adjusted with DC office. In a meeting in 26 October 2019 the dockyard authority told that they will shift the dockyard from the project acquired land by April 2020 and the claimed compensation for shifting the dockyard materials approximately 2,000,000. Now the cost dockyard materials shifting has been estimated and PD requested to talk to Mr. Ashraf Raj for collecting the estimate for incorporating in the RP budget.	PMU
17	A notice to be prepared for requesting dockyard owners to shift the dockyard materials by July 2020 positively as they have given commitment to shift dockyard materials by April 2020.	PMU
18	In previous zoom VC meeting it was decided to declare the local GRC committee members name and designation for section-5.	PMU
Section-6		
19.	TL, DORP informed in the meeting that according to the previous decision of PD a through visit of the project section-6 is required to update the RP of section-6. Any structures or change occurred in the section he requested to incorporate in the RP. PD requested DORP to visit the project area of section-6 maintaining social safety and personal protections for updating RP-6.	TL, DORP and AM Rugganj
20	PD will visit the alignment of Dhaka part of section-6 on 06 July (Wednesday) 2020 , representative from DORP can join with the team.	PMU and DORP
Miscellaneous		
21	The date of 3 rd Zoom VC meeting has been fixed on 15 July (Wednesday) 2020 at 3.00 PM. So, all participants are requested to participate in the meeting timely.	PMU and all meeting participants
22	DPD-1 expressed his observation on DORP Monthly and Quarterly Progress report in the portion of Matrix table, RP updating. He will give correction on next week through Social Safeguard Officer, DESWSP, DWASA.	DPD-1 and Social Safeguard officer
22	PD expressed his dissatisfaction in the meeting for delay submission of DORP generated QPR (January to March). He advised DORP to submit QPR for the period of April to June 2020 quarter on or before 21 July 2020 .	TL and OTL, DORP
24	Having no any other discussions PD concluded the meeting with thanks to all participants.	PMU


Md Mahmudul Islam
 Superintending Engineer & Project Director
 DESWSP, DWASA

- Copy for information & action to:
- 1) DPD 1 & DPD 2 DESWSP, DWASA.
 - 2) EE 1, 2 & 3, DESWSP, DWASA.
 - 3) Assistant Engineer ----- DESWSP DWASA
 - 4) Team Leader MDSC, DESWSP DWASA
 - 5) Safe Guard Officer, Social and Gender/ DESWSP DWASA
 - 5) Deputy Team leader Dorp, DESWSP, DWASA.
 - 6) Area Mmanager (anishez / Rugganj , Dorp, INGO DESWSP DWASA
 - 7) Team Leader, DORP/EMA, DESWSP DWASA
 - 8) National Resettlement Expert, MDSC, DESWSP, DWASA

G File No

Project title Dhaka Environmentally Sustainable Water Supply Project (DESWSP) under Dhaka Water Supply and Sewerage Authority (DWASA)

Subject Progress meeting on resettlement (3rd)

Date 16 July 2020

Time of meeting 4.15 pm

Project number 346152

Loan number 3051
 BAN

Meeting participants

Name	Initials	Position/Company/unit/division
Md. Mahmudul Islam	MMI	Project Director, DESWSP, DWASA
Bahrul Islam	MBI	Deputy Project Director-1, DESWSP, DWASA
Md. Zunayed Abu Yasir	MZAY	Executive Engineer, DESWSP, DWASA
Md. Mustafizur Rahman	MMR	Executive Engineer, DESWSP, DWASA
SM Anwar Sattar	MAA	Deputy Project Director-2, DESWSP, DWASA
Mahrin Binte Islam	MBI	ASSt. Engineer, DESWSP, DWASA
Md. Tofazzal Hossen	MTH	Social Safeguard Officer (Social & Gender), DESWSP, DWASA
Md. Ashraf Raj	MAR	Sub-Assistant Engineer, DESWSP, DWASA
Dr. Rafeza Akter	DRA	National Resettlement Expert, MDSC, DESWSP, DWASA
Md. Iqbal Hossain	MIH	Area Manager, Araihasar, INGO, DESWSP
Md. Kamal Talukder	MKT	Area Manager, Rupganj, INGO, DESWSP
Md. Rakibul Islam	MRI	Database Manager, DORP, DESWSP
Jesmin Akter Shahana	JAS	Deputy Team Leader, DORP, DESWSP
S M Alamgir Hossain	AH	Team Leader, DORP, DESWSP

Recorded and prepared by S M Alamgir Hossain

Distribution All attendees

M.2 16 July 2020_Meeting on Resettlement Issues

The third Zoom V C meeting held on 16 July 2020 at 4.15 PM to review the progress of 2nd zoom VC meeting decisions as per section. The meeting was chaired by Project Director of DESWSP. At the beginning of the meeting PD welcomed all the participants. Before starting section wise discussions PD informed the meeting participants that GWT will start construction work from 1st September in raw water pipeline area, so before the time of GWT entrance all sorts of resettlement activities to be completed and to make the land free for construction work. The following agenda was discussed and decisions were taken in the meeting:

Item	Discussions and decisions	Responsible person/persons
Section-1		
1	PD expressed his interest to know the activities going on at present at Araihasar DORP Area office. In reply Area Manager of Araihasar Md. Iqbal briefed to the meeting participants that at present the following activities are going on under Araihasar area office: <ul style="list-style-type: none"> a. Follow up monitoring of IGA training under LIRP at section-1; b. Updating information of CCL non-paid affected persons; c. Updating the list of Affected persons did not remove the structures from the project land; d. Alignment visit, conducting personal contact and community meetings; e. Training need assessment (Revised) at section-2; f. Taking Photographs of structures from 26 <i>mouzas</i> (required by Dr. Rafeza Akter); g. Collecting the files of CCL recipients processing for additional payment etc. 	
2	Area Manager, Araihasar informed the meeting participants that 4 persons were affected due to the sand filling on canal by the contractors at section-1, which caused interruption of their cultivation as the sand falls on their cultivable land. It was decided that Area Manager Iqbal will send their application for compensation to PMU by Sunday next (19-07-2020).	
3	In terms of safety measures Dr. Rafeza Akter, National Resettlement Expert raised the COVID-19 issue. She said that it is reported that in section-1 there are CORONA patients. In reply PD told in the meeting that Mr. Rahat is working on it and he prepared report touching the social safeguard issue. PD assured Dr. Rafeza Akter that from next on she will be copied the report.	
4	Area manager of Araihasar updated PD regarding 3 CCL unpaid affected person of section-1. He said that till to the time no CCL payment has been made by DC office.	Md. Iqbal Hossen, Area Manager of Araihasar.
5	In case of updating RP section-1, the payment status of CCL and additional payment data and dedicated account information to be incorporated.	TL, DORP
Section-2		
6	PD informed in the meeting that a progress meeting held between PMU and GWT. GWT wants to take over the project area physically by visiting the project alignment. In this regard date fixed on 22 July 2020 and 25 July 2020 respectively to visit the project alignment area for make the GWT a clear understanding of the project area	Area Manager of Araihasar

Item	Discussions and decisions	Responsible person/persons
7	<p>PD wanted to the update of the list of 106 CCL unpaid affected persons, if anybody received CCL from Deputy Commissioner's office during the time. In reply, Area Manager, Iqbal informed the meeting participants that 2 affected persons received CCL partially from the list of 106 CCL unpaid affected persons of first sorted 21 mouzas. So, the number will remain 106 of the 1st sorted 21 mouzas. Besides, it is reported that 5 affected persons received CCL from rest 3 mouzas.</p>	
8	<p>BY this time Araihaazar Area office collected a total of 52 affected persons CCL payment related files. Out of the 52 affected persons estimate for payment has already been sent to PMU for 33 affected persons and the rest 19 affected persons estimate will send to PMU on Sunday (19-07-2020).</p>	
9	<p>Area Manager, Araihaazar will finalize the list of structures not removed yet. It was also discussed in the meeting that in spite of fully paid and notified repeatedly through serving written notice and verbal request affected persons did not remove their structures from the project acquired land they will be not given any more time. It was decided in the meeting that for them DC of Narayanganj district will be requested formally through a application for taking legal actions against them and make the land free for construction work. A summary of the structures which are not removed is given with minutes as annexure-1.</p> <p>Besides GRC related issues, those affected persons who need intervention of Deputy Commissioner, Narayanganj for compensation can be put up before the DC Narayanganj seeking help of Land Acquisition section of Deputy Commissioner's office (based on GRC meeting minutes). Md. Ashraf Raj will prepare the application with the list of structures to be removed. Social Safeguard officer will prepare the list of structures to be removed and the names of persons eligible for compensation as per committee decisions by following the process.</p>	<p>1. DPD-2, DESWSP, DWASA 2. Social Safeguard officer (Social & Gender), DESWSP, DWASA 3. Mr. Ashraf Raj, SAE, DESWSP, DWASA</p>
10	<p>As per decision of the 2nd progress meeting, Area Manager of Araihaazar was supposed to get the signature of GRC members on GRC meeting minutes and JVC meeting minutes which has been collected and PD has already distributed the meeting minutes to the concerned personnel.</p>	completed
11	<p>It was decided in the previous meeting that Mr Ashraf Raj, SAE of DWASA, Md. Saidur Rahman, Resettlement Organizer, and Md. Lutfar Rahman, Surveyor of DORP, Araihaazar will visit DC office Narayanganj for collecting the list of affected persons paid CCL. Accordingly, the team visited the DC office but due to the engagement in other important work staff of DC office could not assist the team. The team will again start work from coming week.</p>	Mr Ashraf Raj, SAE of DWASA and Md. Iqbal Hossain, Area Manager, DORP.
12	<p>Project Director informed in the meeting that the tentative date for depositing the amount of additional/resettlement benefits to the Escrow/dedicated account will be in between 22-24 July 2020. He requested TL DORP to give a table of estimated amount to be deposited to dedicated account as annexure with this minute. The required table is given as annexure-2.</p>	TL, DORP
13	<p>Database related problem remains same as it was during the last progress meeting. So, decisions taken in the last progress meeting will be valid till the problem has been resolved. It was decided in the previous meeting that a separate team comprising IT consultant, database manager and more 1 or 2 data operators will engage to complete the data entry as discussed and desired by different stakeholders (PMU, MDSC, ADB and DORP DESWSP management). In case of any emergency to give back up i.e., updating RP and database PD felt that DORP needs a strong and an expert</p>	IT consultant and database manager, DORP

Item	Discussions and decisions	Responsible person/persons
	alternative supporting hand of Rakib to carry on the responsibility of Rakib of the project during emergency.	
14	PD advised to wait till depositing the payable amount by DWASA to the dedicated account so that it can be incorporated in the RP section-2.	TL, DORP
Section-3		
15	PD updated LA case status of section-3 to the meeting participants. In previous meeting he told that for LA case 5 the archaeology department raised objection that in acquisition of land DWASA needs to take clearance certificate from them. In this regard it was decided in the meeting that PD will write a reply mentioning that the project activities will not interrupt any of archaeological objects/structures. In today's meeting he informed that LA case 5 needs to be approval from ministry as ministry do not agree with the approval of DC. So, PD will process to get approval of LA case 5 from ministry. LA case 10 is lying with ministry for approval.	PMU to pursue
16	PD instructed TL DORP to collect plot schedule recorded names (parcha) from Ashraf Raj by sending any messenger to WASA Bhaban with prior consent with Mr. Ashraf Raj, SAE, DWASA.	TL, DORP
Section-4		
17	The cost budget related to fencing of the graveyard has duly been included in the RP-section-4 budget. Now TL, DORP will update of the RP-4.	TL DORP and database manager of DORP DESWSP.
Section-5		
18	PD also updated LA case status of section-5. A feasibility study to new proposed LA case (Jalsiri) will take place soon. Based on the change plots RP of section-5 to be updated. The recorded owners of the new plots will be provided by Mr Ashraf Raj, SAE, DESWSP, DWASA soon to DORP for RP-5 updating.	TL, DORP for RP updating And Ashraf Raj of PMU for providing the recorded owners of the changed plots
19	In the previous progress meeting it was decided that a notice to be prepared for requesting dockyard owners to shift the dockyard materials by July 2020 positively as they have given commitment to shift dockyard materials by April 2020.	PMU
Section-6		
20	A feasibility study has been completed at section-6 on 16 July 2020. PD expressed his concern that Bangladesh army is constructing a pucca road alongside of the project. So, the land acquisition related work to be expedited. Besides, a big construction work is going on in the project area.	PMU
Miscellaneous		
21	PD asked TL DORP to submit Quarterly Progress report (April-June 2020) timely.	TL, DORP
22	PD expressed his concern in using manpower of DORP properly.	TL and DTL, DORP
23	It was urged in the meeting that we all should work as a team so that contractors can start their construction work timely.	PMU, MDSC, DORP

Item	Discussions and decisions	Responsible person/persons
24	Having no any other discussions PD concluded the meeting with thanks to all participants.	PMU

Annexure-1: Mouza wise status of non-removal structures (Section-2)

Moza name	No. of structures	Payment and removal status of the structures		Status of non-paid structures		Remarks
		Paid fully (no. of structures)	Removal status	No. of non-paid structures	Removal status	
Chaitankanda	8 1. Residential house-6 2. Kitchen-1 3. Cow house-1	6	Not removed-6	2	Not removed-2	1. Constructed after cut-off date-1 2. Applied to GRC committee-1
Bijoyagar	7 1. Residential house-2 2. Shop-4 3. Cow house-1	4	1. Not removed-3 2. Removal ongoing-1	3	Not removed-3	1. Govt.-3 2. Applied to GRC committee-1
Aguandi	13 1. Residential house-8 2. Kitchen-1 3. Cow house-4 4. Wall-1	9	1. Not removed-7 2. Removed partially-2	4	Not removed-4	Applied to GR-4
Atadi	10 1. Residential house-8 2. Verandah-2	1	Not removed-1	9	Not removed-9	Applied to GRC-7
Kamaldi	6 1. Residential house-6	6	Not removed-6	-	-	AGL did not pay to-4

Atabdi	2 1. Residential house-1 2. Shop-1	2	Not removed-2	-	-	-
Eidbardi	7 1. Residential house-3 2. Kitchen-2 3. Pigeon house-1 4. Cow house-1	5	Not removed-5	2 (Kitchen)	Not removed-2	Applied to GRC-2
Baliapara	36 1. Residential house-20 2. Kitchen-6 3. Textile Mills-2 4. Shop-2 5. Cow house-2 6. Boundary wall-2 6. Verandah-2	26	Not removed-26	10	Not removed-10	1. Applied to GRC-1 2. Govt. Land-6 3. Legal Problem-3
Total	89	59	59	30	30	30

Annexure-2: Estimated amount to be deposited to dedicated account by DWASA for CCL unpaid affected persons

RP section	No. of Mouzas with CCL non-paid APs	No. of actual AP	To be paid by DC office (CCL)	To be paid by DWASA		
				Additional grant for land	Other resettlement benefits	Total (5+6=7)
1	2	3	4	5	6	7
Section-1	1 (out of 2)	3 From 1 mouza	25,43,229	2,06,271	3,78,800	5,85,071
Section-2	18 (out of 24)	181 1. From 15 mouzas-106	4,55,92,769	35,00,065	1,18,31,630	1,53,31,695

		2.From 3 mouzas-75				
Total		184	4,81,35,998	37,06,336	1,22,10,430	1,59,16,766

M.3 2 September 2020 - Zoom Meeting on Resettlement Issues (4th)

Project title Dhaka Environmentally Sustainable Water Supply Project (DESWSP) under Dhaka Water Supply and Sewerage Authority (DWASA)

Subject Progress meeting on resettlement (4th)

Date 02 September 2020

Time of meeting 2.00 pm

Project number 346152

Loan number 3051
 BAN

Meeting participants

Name	Initials	Position/Company/unit/division
Md. Mahmudul Islam	MMI	Project Director, DESWSP, DWASA
Md. Zunayed Abu Yasir	MZAY	Executive Engineer, DESWSP, DWASA
Md. Mustafizur Rahman	MMR	Executive Engineer, DESWSP, DWASA
SM Anwar Sattar	MAS	Deputy Project Director-2, DESWSP, DWASA
Mahrin Binte Islam	MBI	Asst. Engineer, DESWSP, DWASA
Md. Tofazzal Hossen	MTH	Social Safeguard Officer (Social & Gender), DESWSP, DWASA
Dr. Rafeza Akter	DRA	National Resettlement Expert, MDSC, DESWSP, DWASA
Tahir Ahmed Choudhury	TAC	Procurement Specialist, MDSC
Imtiazul Haque	IH	Deputy Team Leader, MDSC, DESWSP
Md. Iqbal Hossain	MIH	Area Manager, Araihasar, INGO, DESWSP
Hamayeet Chowdhury	HC	IT Consultant, DORP
S M Alamgir Hossain	AH	Team Leader, DORP, DESWSP

Recorded and prepared by S M Alamgir Hossain

Distribution All attendees

The fourth Zoom video conference meeting held on 02 September 2020 at 2.00 PM to review the progress of 3rd zoom VC meeting decisions as per section. The meeting was chaired by Project Director of DESWSP. Before starting sectionwise discussions Project Director welcomed the

meeting participants. The following agenda was discussed and decisions were taken in the meeting:

Item	Discussions and decisions	Responsible person/persons
1	At the beginning of the meeting DORP IT consultant was given floor to update the meeting participants regarding CCL related information collection from DC office. Mr. Ashraf Raj, SAE, DWASA and Md. Saidur Rahman, resettlement organizer DORP is responsible to collect information by using a format designed by MDSC. PD enquired after DORP IT consultant were they facing any problem in information collection with the designed format and does the format fit or need to change. On this point Md. Saidur Rahman, resettlement organizer, DORP informed that he did not face any problem in collecting data with this format, Saidur told that he is extracting data from award book easily. He said that it is easy to collect data in case of CCL paid affected persons but for CCL non-paid affected persons it is quite a bit problematic. For detail discussions on this issue PD decided to sit for another meeting on 09-09-2020 at 10.30 AM at MDSC.	PMU
Section-1		
1	Due to sand filling in the water intake area the crops and cultivable land is being affected due to sand filling by the contractors in construction work. In this regard decision taken by the PD that a notice/letter to be prepared mentioning the issue (name of affected persons, amount land affected, plot number etc.) which to be sent to contractors. Dr. Rafeza Akter was assigned to write the letter.	PMU and MDSC
2	PD informed in the meeting that Rupa Banerjee of ADB has given comments on RP section-1. PD requested Rupa Banerjee to send the RP section-1 for complying the comments by DORP and MDSC before her formal submission with ADB.	TL, DORP and Dr. Rafeza, NRE, MDSC
Section-2		
1	Area Manager, Araihasar, DORP informed PD in the meeting that a number of 71 structures belongs 51 affected persons need to be removed. Most of the complainants lodged complaints to GRC for payment against their structures. Area Manager mentioned that out of the 71 structures a bulk number is secondary structures.	Area Manager, DORP, Araihasar and PMU
2	PD informed in the meeting that at any cost GWT to be given access to the raw water pipeline area. So, the existing problems (removing of the structures) to be (solved) removed at any cost. Those have received payment from DC office and from DWASA, PD instructed Area Manager, DORP to contact with the affected persons and to request them for removal of the structures and make the land encumbrance free for pipeline installation work. Besides, he assumed that 50 percent cases can be resolved through resolution of the complaints lodged with GRC. PD assured that some GRC complaints need to check award book of DC office which he assured will be solved in the coming week through pursuing from DWASA.	Area Manager, DORP, Araihasar and PMU
Section-3		
1	PD updated LA case status of section-3 to the meeting participants. In the meeting he informed that LA case 5, and 10 is under processing for approval in the ministry except one new LA case. He assured that the new LA case will also be solved soon.	PMU to pursue

Section-4		
1	The cost budget related to fencing of the graveyard has been revised and it is decided that BDT: 12,00,000 (Twelve lac) to be included in the RP-section-4 budget (loss of fish income-5,00,000, loss of residential structure of Jahangir-4,00,000 and loss of office of father-in-law of Jahangir-3,00,000). After updating RP section-4, TL, DORP will submit it to Dr. Rafeza Akter for reviewing the RP section-4.	TL DORP and database manager of DORP DESWSP.
Section-5		
1	Project Director also updated LA case status of section-5. A feasibility study to new proposed LA case (Jalsiri) will take place on 13-09-2020. Before feasibility study Mr Ashraf Raj, SAE, DWASA will pay a visit to the section on 10-09-2020. Based on the changed plots RP of section-5 to be updated. Updated RP to be submitted to PMU by end of September 2020.	TL, DORP for RP updating And Ashraf Raj of PMU for providing the recorded owners of the changed plots
2	In the previous 2 nd progress meeting it was decided that a notice to be prepared for requesting dockyard owners to shift the dockyard materials by July 2020 positively as they have given commitment to shift dockyard materials by April 2020.	PMU
Section-6		
1	A feasibility study has been completed at section-6 on 16 July 2020. PD expressed his concern that Bangladesh army is constructing a pucca road alongside of the project. So, the land acquisition related work to be expedited. Besides, a big construction work is going on in the project area. DORP to be kept notice on the alignment so that none can trespass unauthorised or occupy the land.	PMU, and DORP
2	PD informed in the meeting that Cha form for the section-6 has been collected by PMU. He instructed DORP to collect the photocopies of the form by sending someone from PMU on 06-09-2020.	Area Manager, Rupganj and PMU
3	A SES has to be conducted in section-6 to update the RP as changes have occurred in the section. Based on the updated SES, RP to be updated and submitted to PMU by 15 October 2020.	TL, DORP
Miscellaneous		
1	PD felt need to arrange a meeting with mgt. level personnel of DORP preferably on 09-09-2020 with database meeting.	PMU
2	PD instructed TL, DORP to update the CCL unpaid affected persons excel sheet and to determine the amount to be deposited in dedicated account for additional and resettlement benefits to the CCL unpaid affected persons.	TL, DORP
3	Having no any other discussions PD concluded the meeting with thanks to all participants.	PMU

M.4 9 September 2020 - Minutes on database and other resettlement progress

Project title Dhaka Environmentally Sustainable Water Supply Project (DESWSP) under Dhaka Water Supply and Sewerage Authority (DWASA)

Subject Meeting on Database, Data Collection from DC office and other resettlement progress

Venue MDSC

Date 09 September 2020

Time of meeting 10.00 am

Project number 346152
 Loan number 3051
 BAN

Meeting participants

Name	Initials	Position/Company/unit/division
Md. Mahmudul Islam	MMI	Project Director, DESWSP, DWASA
Md. Ashraf Raj	AR	SAE, DESWSP, DWASA
Dr. Rafeza Akter	DRA	National Resettlement Expert, MDSC, DESWSP, DWASA
Tahir Ahmed Choudhury	TAC	Procurement Specialist, MDSC
Imtiazul Haque	IH	Deputy Team Leader, MDSC, DESWSP
Md. Iqbal Hossain	MIH	Area Manager, Araihasar, DORP, DESWSP
Md. Rakibul Islam	RI	Database Manager, DORP, DESWSP
Md. Saidur Rahman	SR	Resettlement Organizer, Araihasar, DORP, DESWSP
Hamayeet Chowdhury	HC	IT Consultant, DORP
S M Alamgir Hossain	AH	Team Leader, DORP, DESWSP

Recorded and prepared by S M Alamgir Hossain

Distribution All attendees

The meeting held on 09 September at MDSC with an aim to follow up of the database related information on CCL, additional and other resettlement benefits payment. The meeting was chaired by the Project Director, DESWSP. The chair welcomed the meeting participants and request IT consultant, DORP to present the database update.

Serial number	Discussions and decisions	Responsible person/persons for action
1	<p>DORP IT consultant displayed the DORP designed format regarding payment data is being recorded in the database (My SQL PHP). Besides, Mr Ashraf Raj, SAE, DWASA and Md. Saidur Rahman, resettlement organizer DORP is assigned to collect information by using a format designed by MDSC. PD enquired with them whether they faced any problem in information collection with the designed format and does the format fit or need to change. On this point Md. Saidur Rahman, resettlement organizer, DORP informed that he is collecting data from award book obeying the instructions of the staff of LA section, every now and then Mr. Saidur has to go out from the office, due to unexpected intervention by the LA staff he cannot work smoothly. He said that it is easy to collect data in case of CCL paid affected persons but for CCL unpaid affected persons it is quite a bit problematic. He added that Award Book for RP Section 1 and 2 are not fully updated.</p>	-
2	<p>On the issue of completion of CCL payment information from DC office, Mr. Saidur informed in the meeting that there remains 8 mozas (7 mouza of section-2 and one mouza of section-1) to collect CCL payment related information, which he said that it will take more one week to complete information collection. After completion of collecting information from DC office, a face-to-face meeting needs to be held for filtering and to come into a unanimous consent by the data users.</p>	<p>Md. Saidur, DORP, Rakibul islam, Md. Iqbal, Area Manager, DORP, Database Manager, DORP, Md. Ashraf Raj, DWASA, Dr. Rafeza, NRE, MDSC and Tahir Ahmed Chowdhury, procurement specialist, MDSC.</p>
3	<p>For finalization of RP budget of section-4, it needs to include in the budget of RP section-4 of an amount of approximate 12 (twelve) lac for loss of income from fish cultivation at WTP water body, loss of a residential structure and an office by the project construction work. But beforehand, a GRC meeting to be called for determining the loss and approval of the budget to be incorporated in the RP. PD requested DORP Team Leader to send him the complaints so far lodged for compensation at Rugganj, DORP Area office for his scrutiny.</p>	<p>DPD-1, PMU, TL, DORP and Area Manager, DORP.</p>
4	<p>In the issue of RP disclosure and translating from English to Bengali PD requested Dr. Rafeza, NRE, MDSC to assist TL, DORP and Md. Tofazzal Hossen, Safeguard Officer (Social and Gender) as he felt that she can provide best services in translating RP in Bengali. He also informed the meeting participants that disclosure of RP will come into effect within a short time.</p>	<p>Md. Tofazzal Hossen, Safeguard Officer (Social and Gender), WASA, and Dr. Rafeza, NRE, MDSC.</p>

Having no any other discussions the chair of the meeting closed the meeting with thanks to the meeting participants.

M.5 18 October 2020 - Minutes on Action Plan and ToR Preparation

Minutes of the Meeting

Discussion on preparing the Action Plan for Land Acquisition for DESWSP and preparation of ToR for Land Acquisition and Resettlement Officer

Video Conference held on 18th October 2020

Participants

Mr. Md. Mahmudul Islam, Project Director, DESWSP
Mr. Bahrul Islam, Deputy Project Director, DESWSP
Ms. Saswati Ghosh Belliappa, Social Safeguards Specialist, ADB
Dr. Rafeza Akter, Social Safeguards Specialist, MDSC,
Mr. Alamgir Hossain, Team Leader, DORP
Ms. Rupa Banerjee Pravin, Social Consultant, ADB

Project Director welcomed everyone to the meeting. Ms. Saswati explained the purpose of the meeting. Ms. Saswati said an action plan needs to be prepared for the project with reference to land acquisition to understand the timelines for completion of land acquisition process. She said that it has been 7 years since the project was initiated and LA still remains a challenge. The meeting was to discuss to all the key LA which are to be carried out by DWASA to complete the LA process in all the RP sections. Ms. Saswati explained that the action plan will need provide section wise the key activities, the time line and who is responsible for each of the activity.

The action plan will be prepared by Mr. Alamgir, Dr. Rafeza and Ms. Rupa in consultation with Project Director after this meeting and sent to ADB by 19th October 2020.

Ms. Saswati also mentioned that a ToR has to be prepared for the Resettlement and Safeguard Officer. Project Director proposed that the person will have the rank of AE, and will report to the PMU to expedite the LA work. Project Director also agreed that an assistant will be provided to the Land Acquisition and Resettlement Officer, at the rank if SAE. This person will be dedicated full time for pursuing LA matters only. Mr. Ashraf SAE who is pursuing the land acquisition work will be given this task.

It was agreed a draft ToR for the Resettlement and Safeguards Officer and that of the post of the assistant will be drafted by Ms. Rupa and shared with PMU for further inputs.

The Video Conference ended by Project Director thanking everyone for attending the meeting.

M.6 28 October 2020 - LIRP training and vulnerable list verification_Distributed

Project title	Dhaka Environmentally Sustainable Water Supply Project (DESWSP) under Dhaka Water Supply and Sewerage Authority (DWASA)
Subject	Discussion on LIRP Training and Vulnerable List under RP Section 2
Location	MDSC Conference Hall
Date	28 October 2020
Time of meeting	10.30 - 13:30 (Dhaka)
Project number	346152

Attendees

Name	Initials	Position/Company/unit/division
Dr. Rafeza Akter	DRA	National Resettlement Expert (NRE), MM MDSC, DESWSP
Ruksana Begum	RB	Social Development and Gender Specialist (SDGS), MM MDSC, DESWSP
Jesmin Shahana	JS	Deputy Team Leader (DTL), DESWSP, DORP, DESWSP
Hemayet U Chowdhury Shimul	HCS	IT Consultant and management representative, DORP,
Md. Iqbal Hossain	MIH	Area Manager (AM), Araihaazar, DORP
Rakib Islam	RI	Database Manager (DM), DORP

Recorded by Dr. Rafeza Akter

Distribution All attendees

Item	Text	Action on
1.	DRA welcomed the participants. Meeting discussion has been carried out on the process of LIRP training and finalization of its participants' list.	
2.	It has been informed to the participants by the DTL, DORP that a LIRP training program has been completed in RP Section 2 from 11.10.2020 to 22.10.2020. In total 100 affected persons have received training on 3 trades such as cow and goat rearing, poultry rearing and tailoring. Trainees were supposed to be selected from the vulnerable list and from the list of affected persons, who have lost full agriculture-based livelihood. During training it has been found that 4 affected persons have been selected out of the RP's list of full loss of agriculture-based livelihood. DTL stated that Area Manager (AM), Araihaazar included this 4 affected persons by himself without informing DORP management. However, AM declined that he did not receive any list from the DTL.	

	But DTL showed him the hard copy of an email in which she attached the list. The showed email has been sent on 28 January 2020. SDGS, MDSC added that AM, Araihaazar hastily did everything. Even, AM did not share training need assessment report either with DORP management or MDSC. SDGS asked AM about his hastiness regarding change of the list and training need assessment. AM could not give any satisfactory answer.	
	DTL informed the team that she has made aware AM through an email dated 28.01.2020 (as soon as she found out the wrong inclusion) regarding newly added 4 trainees that the project will not pay for those 4 affected persons. Despite, AM allowed those affected persons to complete the training course. Based on that, MDSC informed IT Consultant, DORP (who is also a part of DORP management) that the project cannot bear the training expenses and investment grants for those 4 affected persons. DORP management representative stated that DORP will bear trainees' daily expenses, which will be cut from AM's own salary.	DORP
4.	DTL asked about the payment investment grant to those affected persons, who have completed training courses. It has been unanimously decided by the participants that payment will be given soon except unauthorized 4 affected persons. AM will deal with them regarding their payment and so on.	01.11.2020
5.	SDGS stated that she has paid a training monitoring visit in Araihaazar at the 3 rd day of training and three days were still to go on. During that visit she found that AM took advance signatures on revenue stamps from the all trainees that they have been given conveyances for all days of training. As a matter of fact, that conveyance was supposed to be given each day, at the end of training session. DORP management found it very risky for the project organization as the affected persons might conduct any criminal offence outside the training room. But that advance signature might prove the AP as guiltless. DORP management representative warned AM not to do the same activity in future.	
6.	During training monitoring SDGS, MDSC found that DORP's Training Specialist had attended training program only for one day, which was the inauguration day. After that she did not attend any session. DORP management representative has been requested to ensure Training Specialist presence in full training program.	At the time of training has been conducted
7.	SDGS also doubtfully opined that DORP's training assessment does not reflect contemporary skill development requirement. It only reflects 7 modules, which DORP has prepared before. NRE also gave consent with her statement. DORP management representative honored the statement and asked AM to conduct re-assessment of training needs amongst eligible trainees. He instructed AM to do it faster. AM has been asked to send handwritten filled up form of training need assessment to DORP's Dhaka office If AM does not have facilities for data entry.	AM by 9 November 2020
8.	Having no other issues, DRA concluded the meeting by giving thanks to the all participants.	

M.7 08 November 2020 - Zoom meeting on Structures Dismantling

Project title Dhaka Environmentally Sustainable Water Supply Project (DESWSP) under Dhaka Water Supply and Sewerage Authority (DWASA)

Subject Progress Meeting on Removal of Structures in Raw Water Pipeline

Date 08 November 2020

Time of meeting 11.30 am

Project number 346152

Loan number 3051
 BAN

Meeting participants

Name	Initials	Position/Company/unit/division
Md. Mahmudul Islam	MMI	Project Director, DESWSP, DWASA
Bahrul Islam	MBI	Deputy Project Director-1, DESWSP, DWASA
Md. Zunayed Abu Yasir	MZAY	Executive Engineer, DESWSP, DWASA
SM Anwar Sattar	MAA	Deputy Project Director-2, DESWSP, DWASA
Mahrin Binte Islam	MBI	ASSt. Engineer, DESWSP, DWASA
Md. Ashraf Raj	MAR	Sub-Assistant Engineer, DESWSP, DWASA
Md. Tofazzal Hossen	MTH	Safeguard Officer (Social & gender)
Dr. Rafeza Akter	DRA	National Resettlement Expert, MDSC, DESWSP, DWASA
Md. Iqbal Hossain	MIH	Area Manager, Araihasar, INGO, DESWSP
Jesmin Akter Shahana	JAS	Deputy Team Leader, DORP, DESWSP
S M Alamgir Hossain	AH	Team Leader, DORP, DESWSP

Recorded and prepared by S M Alamgir Hossain

Distribution All attendees

The 4th Zoom VC meeting held on 8 November 2020 at 11.30 AM. The meeting was chaired by Project Director of DESWSP. At the beginning of the meeting PD welcomed all the participants. The meeting was arranged with a short notice for discussing a few important issues, needs immediate solution for starting construction work by GWT in raw water pipeline area, so before GWT entrance the unresolved resettlement activities to be completed and to make the land free

for construction work. The following agenda was discussed and decisions were taken in the meeting:

Item	Discussions and decisions	Responsible person/persons
Section-2		
1	PD expressed his concern regarding unremoved structures both full paid and non-paid affected persons. He told that the requisite amount for CCL payment for land, structures, crops and trees has been given to the account of DC's office. Now this is the obligation of DC's office to hand over the land physically in favour of DWASA. In this regard he informed to the meeting participants that tomorrow after field visit at Rugganj, he will visit DC office and sit for a meeting with the issue of handing over the land physically in favour of DWASA and structures removal issue as well.	PMU
2	PD pointed out resolving the GRC cases pertaining to the intervention needed from DC office. He requested Md. Iqbal, Area Manager, Araihasar to provide him the GRC complaints related application referred to DC office by the GRC with photographs of lost assets for discussions in tomorrow's meeting at DC office, Narayanganj. He also instructed Md. Iqbal to process for payment the 8 files (non-priority mouzas) in his hand.	PMU and AM, DORP, Araihasar
3	PD will conduct a meeting on the 'Dedicated Account' and for getting consent on freeing the project land for construction work with the CCL unpaid affected persons of 3 remaining non-priority mouzas of RP section-2 on 11 November, 2020 at 10.00 AM at Brahmandi Union Parishad office. Area Manager of Araihasar were instructed to perform the meeting related all arrangements.	PMU and Md. Iqbal Hossen, Area Manager of Araihasar.
4	The Deputy Secretary of MLGRDC will pay a site visit on 10 November 2020 to Jalsiri of project RP section-5 area. From DORP, Md. Kamal, Area Manager, and surveyor Lutfar and Ramzan will give accompany and receive the guest from Jalsiri site at 10.00 AM.	PMU and Area Manager, DORP, Rugganj
Miscellaneous		
5	PD updated the participants that PMU is processing for submitting the LA related issues to the ministry of Dhaka part to send to Ministry.	PMU to pursue.
6	PD updated the participants about mission program from 17 November 2020. And requested to update the resettlement related activities	All concern
7	Having no any other discussions PD concluded the meeting with thanks to all participants.	PMU

M.8 23 November 2020 - Zoom VC - 10.00 AM to 1.00 PM by DORP

Project title	Dhaka Environmentally Sustainable Water Supply Project (DESWSP) under Dhaka Water Supply and Sewerage Authority (DWASA)
Subject	Meeting on Social Safeguard Issue (VC Zoom)
Date	23 November 2020
Time of meeting	10.00 AM to 1.15 pm
Project number	346152
	Loan number 3051 BAN
Recorded and prepared by	S M Alamgir Hossain

The Zoom VC meeting held on 23 November 2020 at 10.00 AM. The meeting was initiated by ADB Mission to discuss on Social Safeguard issues. In the meeting participants from ADB, PMU, MDSC and DORP shared greetings each other. In the meeting along with other issues the following issues intrinsically pertaining to DORP were discussed and taken decisions in the meeting:-

Item	Discussions and decisions	Responsible person/persons
1. Submission of RP section-2	In the meeting it was discussed that by completing payment of 53 wage employees, resolving complaints for payment of structures by GRC, incorporating consultation and FGD meeting resolution, photographs, meeting attendance sheet and DDR preparation for 3 non-priority mouzas RP section-2 to be updated and submitted To PMU and PMU will submit to ADB by 1 January 2020.	NGO and PMU
2. Submission of RP section-4	RP of section-4 (WTP) to be updated incorporating complaints resolution on compensation claim and include in the RP budget. The updated RP submission date to PMU and MDSC fixed for 10 December 2020 and PMU to ADB by 15 December 2020.	NGO and PMU
3. Submission of RP section-5	The updated RP section-5 submission date to PMU and MDSC has been fixed on or before 15 December 2020 for quality checking and then from PMU to ADB by or before 10 January 2021.	NGO

Item	Discussions and decisions	Responsible person/persons
4. Submission of RP section-6	The updated RP section-6 submission date to PMU and MDSC has been fixed on or before 31 December 2020 for quality checking and then from PMU to ADB by or before 10 January 2021. Beforehand, updating all related activities (conducting SES, data entry, analysis and adding summary and other text table on Socio economic status and budget to be incorporated in the RP section-6	NGO and PMU
5. Discussion on 22 CCL unpaid affected persons	It was discussed and decided in the meeting that on this issue a separate meeting will be arranged for detailed discussions. ADB thanked all the participants of the meeting.	ADB

M.9 7 December 2020 - Estimate for CCL unpaid structures

Project title	Dhaka Environmentally Sustainable Water Supply Project (DESWSP) under Dhaka Water Supply and Sewerage Authority (DWASA)
Subject	Discussion on Estimate finalization for CCL unpaid structures
Location	MDSC Conference Hall
Date	07 December 2020
Time of meeting	2.45 – 4.45 (Dhaka)
Project number	346152

Attendees

Name	Initials	Position/Company/unit/division
Md. Mahmudul Islam	MMI	Project Director, DESWSP, DWASA
Md. Ashrafal Islam	MAI	Sub-Assistant Engineer, DESWSP< DWASA
Md. Tofazzal Hossen	MTH	Safeguard Officer, DESWSP, DWASA
Dr. Rafeza Akter	DRA	National Resettlement Expert (NRE), MM MDSC, DESWSP
AYM Intiazul Haque	IH	Deputy Team Leader, MM MDSC, DESWSP
Md. Jaglul Haider	MJH	Civil Engineer, MM MDSC, DESWSP
Pierre Racine	PR	Senior Residential Engineer, Fichtner MDSC, DESWSP
Rakib Islam	RI	Database Manager (DM), DORP

Recorded by Dr. Rafeza Akter

Distribution All attendees

Item	Text	Action on
2.	DTL, MDSC welcomed the participants. He stated that it is known that some structures of the affected persons have been missed out during joint verification survey. Those structures owners have applied to the GRC meeting to get compensations. GRC advised PMU that those structures may get CCL from the DC office. Accordingly, PMU has forwarded those to DC office. However, DCs office informed DC office they have closed their books and cannot pay anymore for these structures. PD also cannot pay them since it is CCL item. But dismantling of those structures without payment is not possible. Under this circumstance, PD requested DBO contractors if they have any heads to pay in the form of social responsibility. Contractor asked PMU to help them in preparing an estimate for compensation to pay. So, PMU has prepared a draft estimate based on application of the affected persons and shared with MDSC. MDSC reviewed the budget and thought this needed to be revised in presence of PMU, MDSC and implementing NGO.	

	MDSC shared reviewed estimate with the participants. It has been shown that some prices are not relevant with the condition of the structures. In this stage participants are requested to see each of the structures and give their comments on pricing. All of the participants saw the houses and gave opinions. PD revised the estimate.	
	SAE informed that PWD-fixed rate of structures has been followed to prepare estimate for payment. However, SAE has been informed by the MDSC that the project has a Property Valuation Advisory Committee (PVAC). This PVAC has recommended a price-list of structures.	
9.	Having no other issues, DRA concluded the meeting by giving thanks to the all participants.	

M.10 15 December_livelihood training grant

Project title Dhaka Environmentally Sustainable Water Supply Project (DESWSP) under Dhaka Water Supply and Sewerage Authority (DWASA)

Subject Meeting on comment matrix of section-2

Date 15 December 2020

Time of meeting 10.30 AM

Project number 346152
 Loan number 3051 BAN

Meeting participants

Sl. No.	Name	Initials	Position/Company/unit/division
1	Md. Mahmudul Islam	MMI	Project Director, DESWSP, DWASA
2	Md. Bahrul Islam	BI	DPD-1, DESWSP, DWASA
3	SM Jaglul Haider	SGH	MDSC, Civil Eng.
4	Mostafizur Rahman	MR	Executive Eng. DESWSP, DWASA
5	Md. Al-Amin	MAA	Executive Eng. DESWSP, DWASA
6	Richard Sawa	RS	GWT snc, Project Director
7	Mr. Yousuf	Y	Contractors, site Engineer
8	Duclos Eril	DE	GWT snc, Security Manager
9	Mahcochom Clucks	MC	Senior Country Manager
10	Shahin Mattbar	SM	GIS/ Environmental Eng.
11	Dr. Rafeza Akter	DRA	National Resettlement Expert, MDSC, DESWSP, DWASA
12	Md. Ramjan Hossain	RH	Surveyor, DORP, Rupganj
13	Md. Iqbal Hossan	IH	Area Manager, Araihasar, DORP
14	Md. Ashraf Ali	AA	SAE, PMU
15	Tofazzel Hossen	TH	Safeguard Officer (S&G), DESWSP, DWASA

Recorded and prepared by: Md. Iqbal Hossan

Translated: SM Alamgir Hossain, TL, DORP

Distribution

All attendees

The follow up meeting of compliance of the decision discussed in the zoom VC meeting with ADB, PMU, MDSC and DORP dated 18 November 2020 regarding. The meeting was chaired by Project Director of DESWSP in compliance with the request of ADB to resolve payment issues (payment to those will loss 10 percent and more land will receive compensation benefits) arises on SDCC comment matrix. At the beginning of the meeting PD welcomed all the participants. The participants also shared greetings each other. In the meeting along with the issue of payment for structures by GWT, payment of 15 affected persons out of 20 CCL unpaid affected persons, those will lose land 10 percent and more were discussed.

Item	Discussions and decisions	Responsible person/persons
1	In the meeting there was dilemma whether titleholders will receive only livelihood training and to involve them in microcredit institutions. In this regard PD informed and made all the participants clear that those (8) CCL unpaid affected persons and those will lose 10 percent and above land will be provided IGA training and training grant of an amount of TK. 20,000 and they will be involved in local level micro credit NGOs/Institutions for enhancing capital and technical support as and when required.	INGO and PMU
2	The payment for 7 (seven) CCL unpaid non-titleholders' affected persons was discussed. In this meeting it was informed to the participants that few are not interested to receive compensation as non-titleholders, they are afraid of any trouble later. The affected persons are supposed to receive compensation on loss of standing crops. The NGO will provide necessary support in preparing payment related arrangements.	INGO and PMU
3	The PD instructed Area Manager, Araihasar to prepare the affected persons' file ready for payment (file containing affected persons' Identity card, National Identification Card, bank account, document on land ownership and other assets, citizenship certificate from local Union Parishad Chairman etc.) in a quicker process.	AM DORP, Araihasar to prepare affected persons file ready and submit to Database Manager within this week.
Miscellaneous		
7	Having no any other discussions PD concluded the meeting with thanks to all participants.	PMU

Management, Design & Supervision Consultant (MDSC)
 Dhaka Environmentally Sustainable Water Supply Project (DESWSP), DWASA

Project Office: House-14 (3rd floor), Road-32
 Gulshan-1, Dhaka-1212

Telephone:

Date: 15/12/2020

Attendance Sheet

Sub:.....REGARDING.....RAW WATER ACCESS & OTHERS.....

S/N	Name	Designation & Organization	Phone Number	Signature
1.	Md. Mahmudul Haque	PD, DESWSP, DWASA	01922192190	
2.	BAHRUL ISLAM	DPD, DESWSP, DWASA	01711584893	
3.	S.M. Jagul Haque	MDSC, Civil Engineer	01712659011	
4.	Mostafijur Rahman	EEI, DESWSP, DWASA	01710385068	
5.	Md. Af-Amin	EE, DESWSP, DWASA	01716496853	
6.	Richard Sawa	GWT SNC CW Project Director	01758581283	
7.	Yousuf UMMA	Customs. Site Manager	0313438502	
8.	Duclos Eric	GWT SNC SECURITY MANAGER	01711140353	
9.	MAKLOM CRICKSHANK	SERVICE CONTRACT MANAGER	01313210649	
10.	Shahin Matubber	GIS/ Environmental Engineer	01812181284	
11.	Dr. Refezat Akter	NRE, MM MDSC	01718217941	

M
M
 MOTT
 MACDONALD

In association with Fichtner GmbH & Co. KG (GER), Euro consult Mott MacDonald (Netherlands) & Yeoshin Engineering Cooperation (KOR), SCL Associates Limited (Bangladesh), SARMA Associates Limited (Bangladesh), Associate for Development Services Limited (Bangladesh) in Association with Mott MacDonald Limited (UK).

N. List of Persons who have constructed structures after cut-off-date

Name of Persons	Mouza	Upazila	Plot No.	Type of Possession
Section 3				
Md. Kabir Hossain	Darikandi (near to WTP before Gazi bridge)	Rupganj	1213	Tin-made structure
Section 4				
Md. Sagar	Gandharbpur		7	Tin-made structure
Md. Samaul Pradhan	Gandharbpur	Rupganj	285	Tin-made structure with concrete pillar

O. GRC Meeting & Report

O.1 GRC 3rd Meeting Minutes (English) for 04.11.2020

GRC Meeting Proceedings

Dhaka Environmentally Sustainable Water Supply Project (DESWSP)

DWASA

Date: 04 November 2020

Time: 10.30 AM

Meeting Venue: DORP Area Office, Araihasar, Narayanganj

- Agenda: a. Review of the complaints lodged to GRC;
b. Steps undertaken by the Committee;
c. Compare the structures construction date with the project cut-off date;

Name and designation of the personnel attended in the meeting:

1. Mr. Zunayed Abu Yasir, Executive Engineer, DESWSP, DWASA and Convener of the Committee;
2. Dr. Rafeza Akter, national resettlement Expert, MDSC, member of the Committee;
3. Md. Sirajul Islam, Chairman, Bishnandi union, Araihasar, Narayanganj, member of the Committee;
4. Md. Nazimuddin, Chairman, Uchitpura union, Araihasar, Narayanganj, member of the Committee;
5. Nasima Begum, Women UP member, Uchitpura Union Parishad, Araihasar, Narayanganj and Member of the Committee;
6. Sheuly Akter, Women UP member, Mahmudpur Union Parishad, Araihasar, Narayanganj and Member of the Committee;
7. Rehena Begum, Women UP member, Bishnandi Union Parishad, Araihasar, Narayanganj and Member of the Committee;
8. Kazi Hamida Begum, Women UP member, Brahmandi Union Parishad, Araihasar, Narayanganj and Member of the Committee;
9. Md. Aizuddin Molla, attended as representative on behalf of the affected persons of Uchitpura union, Member of the Committee;
10. Md. Fazlul Haque, attended as representative on behalf of the affected persons of Mahmudpur union, Member of the Committee;
11. Md. Iqbal Hossain, area Manager (Resettlement), DORP, Araihasar, Narayanganj, Member Secretary of the Committee;
12. Md. Tofazzal Hossen, Safeguard officer, (Social & Gender), DESWSP, DWASA;
13. The complianants to GRC

Introductory speech of Convener: Mr. Zunayed Abu Yasir, Executive Engineer, DESWSP and the Convener of the GRC welcomed the participants of the meeting and commenced the meeting proceedings. He requested the participants to introduce themselves.

In response to the request of the Convener of the meeting each of the participant of the meeting introduced themselves.

After completion of the introductory session, the meeting convener described the project in brief before the meeting participants. He told that the Dhaka Environmentally Sustainable Water Supply Project (DESWSP) will provide reliable and sustainable water supply for the dwellers of the Dhaka north City corporation through developing a new surface water supply mega scheme for supplying pure drinking water, which includes development of a water intake at Meghna River Bishnandi point, the raw water transmission pipeline, a water treatment plant at Gandharbpur with capacity of 500 million liters per day (MLD), a treated water transmission pipeline to the existing water supply network, and distribution reinforcements. The project includes distribution network improvements to reduce non-revenue water, and will promote household and community access to safe water, including support to low-income communities. Dhaka Water Supply and Sewerage Authority (DWASA) is the executing and implementing agency of the project. He further added that for implementation of this project an amount of 131.52 acres of land from Araihasar and 60.55 acres of land from Rupganj will be required and which has been or will be acquired according to the acquisition and requisition of immovable properties ordinance 1982 and Act of 2017 respectively. The participants have also been informed that due to acquisition and requisition of the land there will be impacted of their moveable and immovable properties (Land, Structures, Trees, crops, Fish stocks and others) and for this reason they will be compensated under the above-mentioned ordinance or Act according to the Entitlement Matrix.

As the project is being implemented with the co-financing by ADB, EIB, AFD and Bangladesh Government for resettlement plan implementation there is a condition to resolve of any grievance of affected or non-affected person through the process of GRM.

So, those have any grievance they can lodge their complaints with the GRC. The complaint which will be solved after scrutiny and analysis by the committee members.

The whole GRC meeting proceedings and actions/decisions taken were observed and monitored by Dr. Rafeza, National resettlement Expert, MDSC.

The Convener has drawn attention to the participants that today's meeting has been arranged to hear the complaints filed from Araihasar upazila. He requested Md. Iqbal Hossain, Area Manager, Araihasar and Member secretary of the committee to put up the complaint one by one. The discussions and decisions matrix table are given below:-

Discussions and decisions:

Sl. No.	Name of Complainant	Subject matter of complaint	Discussion (s)	Decision (s)
1	Md. Saiful Islam, father's name: Late, Azizur Rahman Mouza: Atadi Araihazar, Narayanganj	He claimed compensation for loss of residential structures (Home, Verandah, Fire wood keeping house, Tube well, Electricity connection, Toilet, Steel gate, Bio-gas plant, and Trees)	After scrutiny and field checking it was found that the applicant has structures on the place mentioned by applicant. It is also opined by the committee members that the living house, Verandah and steel gate can be avoided from project alignment.	It was decided the DC of Narayanganj District will be requested to provide compensation based on the available evidences as per award book of DC office. PMU will request DC so that applicant can receive compensation.
2	Prodip Kumar Mitra, Father's name: Gazendra Mohon Mitra Mouza: Bijoy Nagar, Araihazar, Narayanganj	He did not receive compensation for land and shop as well from DC office as the land is listed as vested property. So, he claims compensation to GRC.	Through discussions it was found that the land is enlisted as vested property and he did not receive any compensation from DC office for land and shop. The applicant told to the committee he has suit against Bangladesh Government with the property.	It was decided in the meeting that PMU will request DC so that applicant can receive compensation subject to eligibility and resolving the suit.
3	Indrajit Chandra Dey, Father's name: Sabur Chandra Dey Mouza: Bijoy Nagar, Araihazar, Narayanganj	In JVC survey the residential structures (house, CI sheet fence, tub well and electric connection) was not considered. She claimed compensation for loss of structures & others as stated in the application.	Through field checking by GRC it was found that a slab ring toilet and 6 trees will be affected by project construction work. His claim is valid as the loss items are existed.	The applicant has been advised to communicate with LA section of DC office of Narayanganj District for compensation.
4	Md. Abed Ali Father's name: Late Abdur Rahman Mouza: Sripoti Chack Araihazar, Narayanganj	Application for enlisted as vulnerable affected person	Considering the vulnerability category, the person falls under the category of elderly headed household (His date of birth is 10-11-1954)	Decided for payment as vulnerable AP.

5	Alauddin, Father's name: Abdul Baten Mouza: Choitankanda Araihazar, Narayanganj	He claimed that In JVC survey one corrugated residential tin house with pucca floor has been left. So, he claimed for compensation.	Through field checking it was found that Alauddin has constructed the house after declaration of cut-off date. Besides, Alauddin agreed during hearing that he has constructed the after declaration of cut-off date.	The GRC rejected his application.
6	Jahirul, Father's name: Late Abdul Khaleque, Mouza: Aguandi Araihazar, Narayanganj	He claimed for transfer and reconstruction allowance for his residential house.	Through field checking it was observed that there existed the residential structure in the mentioned place	It was agreed by the GRC to provide him the resettlement benefits as the applicant and his brother Shahin lives in separate household after the death of his father. The applicant has been advised to communicate with Araihazar, DORP Area office,
7	Md. Abdul Baten, Father's name: late Tamizuddin Miah, Mouza: Edbardi Araihazar, Narayanganj	He claimed for transfer and reconstruction allowance for his residential house.	Through field checking it was observed that there existed the residential structure.	It was agreed by the GRC to provide him the resettlement benefits, the committee will request Project Director in this regard.
8	Md. Mojibar Rahman, Father's name: Mongol Miah, Mouza: Choitankanda, Araihazar, Narayanganj	The applicant claimed that due to sand filling in the project area by the Contractor, 7 decimals of his cultivable land has been affected. He cannot cultivate his land for the last two seasons. Besides, he requested the committee for removing sand from his land.	Through field verification the land was found under water.	It was decided in the meeting that decision will be taken in dry season, when land will be visible through paying a further visit to the spot.
9	Md. Sohel Miah, Father's name: Late Abdul Barek Mouza: Choitankanda Araihazar, Narayanganj	The applicant claimed that due to sand filling in the project area by the Contractor, 23 decimals of his cultivable land has been affected. He cannot cultivate his land for the last two	Through field verification the land was found under water.	It was decided in the meeting that decision will be taken in dry season, when land will be visible through paying a further visit to the spot.

		seasons. Besides, he requested the committee for removing sand from his land.		
10	Md. Jasimuddin, Father's name: Sagir Ahammed Molla, Mouza Choitankanda Araihazar, Narayanganj	The applicant claimed that due to sand filling in the project area by the Contractor, 4 decimals of his cultivable land has been affected. He cannot cultivate his land for the last two seasons. Besides, he requested the committee for removing sand from his land.	Through field verification the land was found under water.	It was decided in the meeting that decision will be taken in dry season, when land will be visible through paying a further visit to the spot.
11	Bolai Chandra Das, Father's name: Hiron Chandra Das Mouza Choitankanda Araihazar, Narayanganj	The applicant claimed that due to sand filling in the project area by the Contractor, 1.5 decimal of his cultivable land has been affected. He cannot cultivate his land for the last two seasons. Besides, he requested the committee for removing sand from his land.	Through field verification the land was found under water.	It was decided in the meeting that decision will be taken in dry season, when land will be visible through paying a further visit to the spot.
12	Md. Shaidullah, Father's name: Rajab Ali Bepari Mouza Choitankanda Araihazar, Narayanganj	The applicant claimed that due to sand filling in the project area by the Contractor, 2.5 decimal of his cultivable land has been affected. He cannot cultivate his land for the last two seasons. Besides, he requested the committee for removing sand from his land.	Through field verification the land was found under water.	It was decided in the meeting that decision will be taken in dry season, when land will be visible through paying a further visit to the spot.
13	Md. Rokonzaman Bhuiyan, Father's name: Md. Hannan Bhuiyan Mouza Atadi	He has claimed compensation for non-using of an irrigation pump.	After discussion it was decided that he may be compensated for irrigation pump.	Decision has taken that PD will be requested to provide him the resettlement benefit for business loss.

	Araihazar, Narayanganj			
--	---------------------------	--	--	--

Having no any other discussions the convener ended the meetings with thanks to all participants of the meeting.

O.2 4th GRC Meeting on 23-12-20

GRC 4th Meeting Proceedings (Section-4)

Dhaka Environmentally Sustainable Water Supply Project (DESWSP)
DWASA Circular Number: 46.014.01.00.006.2013 (part) constituted under
888 Date 11.11.2015

Date: 23-12-2020

Time: 3.00 PM

Meeting Venue: Conference room, DESWSP 9th floor, DWASA

Discussing Topics:

- a. Review of the complaints lodged to GRC;
- b. Decisions on compensations of loss of fish stock, compensation on structures of Cow farm and federation office;
- c. Steps undertaken by the Committee;

Name and designation of the personnel attended in the meeting:

1. Mr. Md. Mahmudul Islam, Superintending Engineer, Project Director, DESWSP, DWASA;
2. Dr. Rafeza Akter, National Resettlement Expert, MDSC, member of the Committee;
3. Jesmin Akter Shahana, DTL, DORP;
4. Md. Kamaluddin, Area Manager, DORP, Rugganj;
5. Md. Aminul Haque, President Ajimat Fish Farm (Complainant);
6. Md. Jahangir Alam, J enterprize, Cow Farm (Complainant);
7. Abdul Mannan Azad, President, Krishak Federation (Complainant);
8. Md. Tofazzal Hossen, Safeguard officer, (Social & Gender), DESWSP, DWASA;

Introductory speech of Convener: Mr. Md. Mahmudul Islam, Superintending Engineer and project director, DESWSP chaired the GRC meeting. He welcomed the participants of the meeting and commenced the meeting proceedings. He requested the participants to introduce themselves.

In response to the request of the Chair of the meeting each of the participant of the meeting introduced themselves.

1. After the introductory session, the Project Director told to the meeting participants that all of the participants are aware that Dhaka WASA is going to implement a Mega project “Dhaka Environmentally Sustainable Water Supply Project (DESWSP)” with the Government of the People’s Republic of Bangladesh. Accordingly, the construction work to build a ‘Water Treatment Plant’ is ongoing in Section-4 under Char-Gandharbpur mouza. Work on ‘Water Treatment Plant’ is on progress. He also added that, Dhaka WASA has already been provided compensation to all of the affected persons. Subsequently, 55 affected persons have again applied for crop compensation. But after checking all of the applications it was found that there are no remaining land in the project where compensation for standing crops was not paid. He told to the participants that there is no validity for applying further for compensation on crops loss. Hence, the complainants applied for the compensation on loss of standing crops were rejected unanimously.

2. The chair of the meeting told that those have recently applied for compensation for loss of fish stock, there is need proper verification of documents and evidences on fish cultivation that who, when and type of fishes cultivated, after a proper investigation decision on compensation payment on loss of fish stock will be taken.

3. The son-in-law of Md. Abdul Mannan and the president of “Krishak Federation” Mr. Jahangir Alam applied for compensation for the loss of an office house on behalf of his father-in-law, in this regard Area Manager of Rupganj DORP Area office, Mr. Kamal Uddin, was instructed to measure the length and width of the office room and ask the applicants to submit the relevant documents. Mr. Kamal was also directed to collect a bank account number from the affected person, so that the compensation money could be paid to that account number.

4. Similarly, on behalf of Mrs. Shahnaz Parveen her husband Mr. Jahangir Alam was present in the meeting, He claimed compensation for the loss of a cattle farm.

5. Mr. Aminul Haque, President of the “Ajumot Fish Farm” and Md. Abu Taher Ali, Secretary of “Ajumot Fish Farm” were present in the meeting on behalf of Azumat Fisheries. The National Resettlement Expert, MDSC, DESWES project wants to know from them, how do they cultivate fish in the land that belongs to Dhaka WASA? They could not provide any explanation, so they they have been requested to provide appropriate evidences in support of the fish cultivation.

6. Above all, Project Director also explained to them through discussion that they have to provide specific evidences/documents (fish fingerling and fish sale/purchase voucher etc.) and submit it to the project office. Subject to submission of proper evidences as quick as possible and getting investigated the arrangements for compensation can be made. Applicants were advised to submit the required documents as soon as possible.

Decisions of the meeting:

Sl. No.	Name of the complainant and adress	Subject of complaint	Discussions and review	Decisions
1.	Hazi Md. Aminul Haque (President Ajimot Fish Farm) Father’s name: Late, Ramizuddin	Compensation for loss of fish stock of Ajimot Fish Farm.	Project Director opined in the meeting that in support of fish cultivation the	Subject to submission of documents in support of fish cultivation the

	Mouza: Chargandharbpur, Rugganj, Narayanganj		applicants to be produced specific evidences. Beside it is heard from the local people the applicants are not the actual fish cultivators.	compensation application may be considered.
2.	Md. Rafiqul Islam Monir Father's name: Ali Hossain Mouza: Chargandharbpur, Rugganj, Narayanganj	Compensation for loss of fish stock.	Absent	Due to absence of the applicant hearing could not be held.
3.	Md. Hossain Ahmmed Rajib Father's name: Md. Rafique Hossain Mouza: Chargandharbpur, Rugganj, Narayanganj	Compensation for loss of fish stock.	Absent	Due to absence of the applicant hearing could not be held.
4.	Md. Faruque Prodhan Father's name: Md. Anwar Ali Mouza: Gandharbpur, Rugganj, Narayanganj	Compensation for loss of fish stock.	Absent	Due to absence of the applicant hearing could not be held.
5.	Abdul Mannan Azad Father's name: Late, Mahabbat Ali Prodhan Mouza: Gandharbpur, Rugganj, Narayanganj	Loss of structure (Krishak Federation office) by the project construction work.	After reviewing and physical visit, it was found that there existed the structure. The applicant advised to apply in office pad as the earlier one was in white paper.	The applicant was requested to re-apply in their office letter head., Decided to give compensation for the structure.
6.	Shahnaz Parvin Husband: Jahangir Alam Gandharbpur (WTP), Rugganj	Compensation for loss of a Cow Farm (J S Enterprise).	After reviewing and physical visits, it was found that there existed the structure.	Decision has been taken to give compensation for the structure.

Note: After reviewing the remaining 55 complainants' applications for compensation for loss of standing crops were rejected by the GRC. List of them is given below:

Sl. No.	Name and address of complainant	Subject of complaints	Discussion and review	Decision
01	Kabiullah Hossain Father's name: Alauddin Address: Gandharbpur, Rupganj, Narayanganj	Application for receiving compensation of loss of standing crops of 35 decimal of land on plot No. 18 at Gandharbpur mouza.	The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.
02	Maria Akter Husband: Kabula Address: Gandharbpur, Rupganj, Narayanganj	Application for receiving compensation of loss of standing crops of 45 decimal of land on plot No. 65 at Gandharbpur mouza.	The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.
03	Anwara Begum, Husband: Md. Dador Miah Address: Gandharbpur, Rupganj, Narayanganj	Application for receiving compensation of loss of standing crops of 15 decimal of land on plot No. 18 at Gandharbpur mouza.	The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.
04	Md. Khorshed Alam Father's name: Md. Siddique Miah Address: Gandharbpur, Rupganj, Narayanganj	Application for receiving compensation of loss of standing crops of 90 decimal of land at Gandharbpur mouza.	The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.
05	Md. Mokbul Hossain Father's name: Md. Lehazuddin Address: Gandharbpur, Rupganj, Narayanganj	Application for receiving compensation of loss of standing crops of 11 decimal of land on plot No. 40, 63 and 101 respectively at Gandharbpur mouza.	The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.
06	Amin Miah Father's name: Kalu Miah	Application for receiving compensation of loss of	The compensation for loss of standing crops on the	As the application for compensation for loss of crops have no validity.

	Address: Gandharbpur, Rupganj, Narayanganj	standing crops of 35 decimal of land on plot No. 311 at Gandharbpur mouza.	mentioned plot has been given earlier. So, there is no scope to give compensation further.	Hence, the application has been rejected unanimously by the committee members.
07	Md. Majibar Father's name: Chand Miah Address: Gandharbpur, Rupganj, Narayanganj	Application for receiving compensation of loss of standing crops of 32 decimal of land at Gandharbpur mouza.	The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.
08	Moslehuddin Father's name: Shamsher Ali Address: Gandharbpur, Rupganj, Narayanganj	Application for receiving compensation of loss of standing crops of 79 decimal of land on plot No. 96, 140, 164, 29 and 415 respectively at Gandharbpur mouza.	The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.
09	Md. Hasan Ali Father's name: Md. Khabiruddin Address: Gandharbpur, Rupganj, Narayanganj	Application for receiving compensation of loss of standing crops of 37 decimal of land on plot No. 300 at Gandharbpur mouza.	The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.
10	Awlad Hossain Father's name: Md. Abul Hossain Address: Gandharbpur, Rupganj, Narayanganj	Application for receiving compensation of loss of standing crops of 51 decimal of land on plot No. 58, 60, 104, 105 130 and 132 respectively at Gandharbpur mouza.	The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.
11	Shamsul Alam Father's name: Amir Ali Miah Address: Gandharbpur, Rupganj, Narayanganj	Application for receiving compensation of loss of standing crops of 15 decimal of land on plot No. 341 at Gandharbpur mouza.	The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.

12	<p>Md. Taher Ali Father's name: Md. Faizuddin Address: Gandharbpur, Rupganj, Narayanganj</p>	<p>Application for receiving compensation of loss of standing crops of 38 decimal of land on plot No. 25, 38, 112, 133 and 136 respectively at Gandharbpur mouza.</p>	<p>The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.</p>	<p>As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.</p>
13	<p>Md. Serajul Islam Father's name: Md. Shahuddin Address: Gandharbpur, Rupganj, Narayanganj</p>	<p>Application for receiving compensation of loss of standing crops of 24 decimal of land on plot No. 301, 303 and 395 respectively at Gandharbpur mouza.</p>	<p>The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.</p>	<p>As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.</p>
14	<p>Md. Nurul Haque Father's name: Abdul Kader Address: Gandharbpur, Rupganj, Narayanganj</p>	<p>Application for receiving compensation of loss of standing crops of 16 decimal of land on RS plot No. 65 at Gandharbpur mouza.</p>	<p>The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.</p>	<p>As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.</p>
15	<p>Meherneka Husband's Name: Bellal Address: Gandharbpur, Rupganj, Narayanganj</p>	<p>Application for receiving compensation of loss of standing crops of 6 decimal of land on plot No. 65 at Gandharbpur mouza.</p>	<p>The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.</p>	<p>As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.</p>
16	<p>Md. Sukkur Mahmud Father's name: Ayes Ali Address: Gandharbpur, Rupganj, Narayanganj</p>	<p>Application for receiving compensation of loss of standing crops of 15 decimal of land at Gandharbpur mouza.</p>	<p>The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.</p>	<p>As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.</p>
17	<p>Md. Tara Miah Address: Gandharbpur, Rupganj, Narayanganj</p>	<p>Application for receiving compensation of loss of standing crops of 30 decimal of land on plot No. 304 at Gandharbpur mouza.</p>	<p>The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.</p>	<p>As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.</p>

18	Md. Anwar Ali Prodhan Address: Gandharbpur, Rupganj, Narayanganj	Application for receiving compensation of loss of standing crops of 6 decimal of land on plot No. 231 and 267 respectively at Gandharbpur mouza.	The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.
19	Ataur Father's name: Abdul Latif Address: Gandharbpur, Rupganj, Narayanganj	Application for receiving compensation of loss of standing crops of 10 decimal of land on plot No. 255 and 272 respectively at Gandharbpur mouza.	The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.
20	Nurul Alam Address: Gandharbpur, Rupganj, Narayanganj	Application for receiving compensation of loss of standing crops of 18 decimal of land on plot No. 260 and 261 respectively at Gandharbpur mouza.	The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.
21	Helal Address: Gandharbpur, Rupganj, Narayanganj	Application for receiving compensation of loss of standing crops of 15 decimal of land on plot No. 220 at Gandharbpur mouza.	The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.
22	Md. Delowar Hossain Father's name: Late, Jalaluddin Address: Gandharbpur, Rupganj, Narayanganj	Application for receiving compensation of loss of standing crops of 80 decimal of land on plot No. 5, 9, 55, 56, 107 and 113 respectively at Gandharbpur mouza.	The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.
23	Md. Monir Hossain Father's name: Late, Tota Miah	Application for receiving compensation of loss of standing crops of 25 decimal	The compensation for loss of standing crops on the mentioned plot has been given	As the application for compensation for loss of crops have no validity. Hence, the application has been

	Address: Gandharbpur, Rupganj, Narayanganj	of land on plot No. 187 at Gandharbpur mouza.	earlier. So, there is no scope to give compensation further.	rejected unanimously by the committee members.
24	Md. Gahan Ali Father's name: Dil Mohammed Address: Gandharbpur, Rupganj, Narayanganj	Application for receiving compensation of loss of standing crops of 45 decimal of land on plot No. 19 at Gandharbpur mouza.	The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.
25	Amanullah Bhuiyan Father's name: Nurul Islam Address: Gandharbpur, Rupganj, Narayanganj	Application for receiving compensation of loss of standing crops of 20 decimal of land on plot No. 304 at Gandharbpur mouza.	The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.
26	Md. Kamal Azad Father's name: Abul Hashem Azad Address: Gandharbpur, Rupganj, Narayanganj	Application for receiving compensation of loss of standing crops of 69 decimal of land on plot No. 5, 51, 108, 109 and 123 respectively at Gandharbpur mouza.	The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.
27	Md. Amzad Hossain Father's name: Awal Address: Gandharbpur, Rupganj, Narayanganj	Application for receiving compensation of loss of standing crops of 20 decimal of land at Gandharbpur mouza.	The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.
28	Md. Abul Hossain Father's name: Late, Abdul Kader Address: Gandharbpur, Rupganj, Narayanganj	Application for receiving compensation of loss of 12 trees and 196 bamboo on the land on plot No. 18 at Gandharbpur mouza.	The compensation for loss of trees and bamboo on the mentioned plot has been paid. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.
29	Nazrul Islam	Application for receiving compensation of loss of standing crops of 97 decimal	The compensation for loss of standing crops on the mentioned plot has been given	As the application for compensation for loss of crops have no validity. Hence, the application has been

	Father's name: Abdul Hamid Prodhan Address: Gandharbpur, Rupganj, Narayanganj	of land on plot No. 220 and 293 respectively at Gandharbpur mouza.	earlier. So, there is no scope to give compensation further.	rejected unanimously by the committee members.
30	Md. Sourav Hossain Father's name: Abul Hossain Address: Gandharbpur, Rupganj, Narayanganj	Application for receiving compensation of loss of standing crops of 85 decimal of land on plot No. 195 and 208 respectively at Gandharbpur mouza.	The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.
31	Md. Nurul Haque Address: Gandharbpur, Rupganj, Narayanganj	Application for receiving compensation of loss of standing crops of 65 decimal of land on plot No. 21, 41, 56 and 57 respectively at Gandharbpur mouza.	The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.
32	Shahidullah Father's name: Abdul Kader Miah Address: Gandharbpur, Rupganj, Narayanganj	Application for receiving compensation of loss of standing crops of 53 decimal of land on plot No. 196 and 274 respectively at Gandharbpur mouza.	The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.
33	Abul Kashem Father's name: Late Enayet Ali Address: Gandharbpur, Rupganj, Narayanganj	Application for receiving compensation of loss of standing crops of 8 decimal of land on RS plot No. 245 at Gandharbpur mouza.	The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.
34	Md. Nasiruddin Father's name: Khowazuddin Address: Gandharbpur, Rupganj, Narayanganj	Application for receiving compensation of loss of standing crops of 12 decimal of land on RS plot No. 39 at Gandharbpur mouza.	The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.

35	Md. Sohel Address: Gandharbpur, Rupganj, Narayanganj	Application for receiving compensation of loss of standing crops of 270 decimal of land at Gandharbpur mouza.	The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.
36	Nuruzzaman Father's name: Ali Mohammed Address: Gandharbpur, Rupganj, Narayanganj	Application for receiving compensation of loss of standing crops of land on plot No. 303 at Gandharbpur mouza.	The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.
37	A B M Rokonuddin Father's name: Md Sarujuddin Bepari Address: Gandharbpur, Rupganj, Narayanganj	Application for receiving compensation of loss of standing crops of 21 decimal of land on RS plot No. 298 and 360 at Gandharbpur mouza.	The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.
38	Abul Hossain Father's name: Abul Hashem Address: Gandharbpur, Rupganj, Narayanganj	Application for receiving compensation of loss of standing crops of 16 decimal of land on RS plot No. 288 at Gandharbpur mouza.	The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.
39	Md. Rouf miah Father's name: Late, Momtazuddin Address: Gandharbpur, Rupganj, Narayanganj	Application for receiving compensation of loss of standing crops of 37 decimal of land on RS plot No. 230 at Gandharbpur mouza.	The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.
40	Md. Anwar Hossain Address: Gandharbpur, Rupganj, Narayanganj	Not mentioned	The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.

41	Abdur Rouf Father's name: Ajmat Bepari Address: Gandharbpur, Rupganj, Narayanganj	Application for receiving compensation of loss of standing crops of 16 decimal of land on RS plot No. 291 at Gandharbpur mouza.	The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.
42	Rafique Hossain Father's name: Rahamatullah Address: Gandharbpur, Rupganj, Narayanganj	Application for receiving compensation of loss of standing crops of 12 decimal of land on RS plot No. 359 at Gandharbpur mouza.	The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.
43	Md. Afazuddin Miah Father's name: Yad Ali Address: Gandharbpur, Rupganj, Narayanganj	Application for receiving compensation of loss of standing crops of 28 decimal of land on RS plot No. 60, 104 and 107 respectively at Gandharbpur mouza.	The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.
44	Tofazzel Hossain Father's name: Nur Mohammed Address: Gandharbpur, Rupganj, Narayanganj	Application for receiving compensation of loss of standing crops of 38.5 decimal of land on RS plot No. 21, 43 and 409 respectively at Gandharbpur mouza.	The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.
45	Sabbir Address: Gandharbpur, Rupganj, Narayanganj	Not mentioned	The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.
46	Abu Bakar Siddique Address: Gandharbpur, Rupganj, Narayanganj	Not mentioned	The compensation for loss of standing crops on the mentioned plot has been given	As the application for compensation for loss of crops have no validity. Hence, the application has been

			earlier. So, there is no scope to give compensation further.	rejected unanimously by the committee members.
47	Md. Ali Haider Father's name: Late, Hafizuddin Address: Gandharbpur, Rupganj, Narayanganj	Application for receiving compensation of loss of standing crops of 10 decimal of land on RS plot No. 126 at Gandharbpur mouza.	The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.
48	Siddiqur Rahman Father's name: Arab Ali Address: Gandharbpur, Rupganj, Narayanganj	Application for receiving compensation of loss of standing crops of 28 decimal of land on RS plot No. 65 at Gandharbpur mouza.	The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.
49	Md. Abu Sahid Father's name: Kafuluddin Address: Gandharbpur, Rupganj, Narayanganj	Application for receiving compensation of loss of standing crops of 15 decimal of land on RS plot No. 308 at Gandharbpur mouza.	The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.
50	Sahera Husband's name: Abdul Ali Address: Gandharbpur, Rupganj, Narayanganj	Application for receiving compensation of loss of standing crops of 10 decimal of land on RS plot No. 284 at Gandharbpur mouza.	The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.
51	Rehena Akter Husband's name: Hasan Mahmud Address: Gandharbpur, Rupganj, Narayanganj	Not mentioned.	The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.
52	Nure Alam	Application for receiving compensation of loss of	The compensation for loss of standing crops on the	As the application for compensation for loss of crops have no validity.

	Father's name: Fazlul Haque Address: Gandharbpur, Rupganj, Narayanganj	standing crops of 10 decimal of land on RS plot No. 284 at Gandharbpur mouza.	mentioned plot has been given earlier. So, there is no scope to give compensation further.	Hence, the application has been rejected unanimously by the committee members.
53	Md. Abu Sayed Address: Gandharbpur, Rupganj, Narayanganj	Application for receiving compensation of loss of standing crops of 60 decimal of land at Gandharbpur mouza.	The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.
54	Md. Omar Faruque Father's name: Ali Hossain Address: Gandharbpur, Rupganj, Narayanganj	Application for receiving compensation of loss of standing crops of 25 decimal of land at Gandharbpur mouza.	The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.
55	Md. Abdus Sattar Address: Gandharbpur, Rupganj, Narayanganj	Application for receiving compensation of loss of standing crops of 1.78 decimal of land at Gandharbpur mouza.	The compensation for loss of standing crops on the mentioned plot has been given earlier. So, there is no scope to give compensation further.	As the application for compensation for loss of crops have no validity. Hence, the application has been rejected unanimously by the committee members.

O.3 GRC Summary Report for July-Dec 2020

Summary of 2 (3rd and 4th) GRC Meetings, DESWSP DORP Area Office, Arai hazar and Rupganj Narayanganj

Subject: Affected persons applied to GRC

Period: July 2020 to December 2020

SL. No.	Name& Mobile No.	Fathers/Husbands Name	Mouza	Application Details: Land/Structures/Trees/Others	Decisions/ Comments
1	Md. Saiful Islam	Late, Azizur Rahman	Atadi	Claimed compensation for loss of residential structures (Home, Verandah, Fire wood keeping house, Tube well, Electricity connection, Toilet, Steel gate, Bio-gas plant, and Trees)	It is opined by the committee members that the living house, Verandah and steel gate can be avoided from project alignment. PMU will request DC so that applicant can receive compensation.
2	Prodip Kumar Mitra	Gazendra Mohon Mitra	Bijoy nagar	Compensation for land and shop as well from DC office as the land is listed as vested property. So, he claims compensation to GRC.	It was decided in the meeting that PMU will request DC so that applicant can receive compensation subject to eligibility and resolving the title suit by the court.
3	Indrajit Chandra Dey	Sabur Chandra Dey	Bijoy Nagar	He claimed compensation for loss of residential structures (house, CI sheet fence, tub well and electric connection.	It was found that a slab ring toilet and 6 trees will be affected by project construction work. His claim is valid as the loss items are existed. The applicant has been advised to communicate with LA section of DC office of

SL. No.	Name& Mobile No.	Fathers/Husbands Name	Mouza	Application Details: Land/Structures/Trees/Others	Decisions/ Comments
					Narayanganj for compensation.
4	Md. Abed Ali	Late Abdur Rahman	Sripoti Chack	Application for enlisted as vulnerable affected person. His date of birth is 10.11.1954	Considering the vulnerability category as elderly headed household. Decided for payment as vulnerable AP.
5	Alauddin	Abdul Baten	Choitankanda	He claimed that In JVC survey one corrugated residential tin house with pucca floor has been left.	Constructed the house after declaration of cut-off date. Besides, Alauddin agreed during hearing that he has constructed the house after declaration of cut-off date. The GRC rejected his application.
6	Jahirul,	Late Abdul Khaleque	Aguandi	He claimed for transfer and reconstruction allowance for his residential house.	It was observed that the residential structure existed. It was agreed by the GRC to provide him the resettlement benefits. The applicant has been advised to communicate with Arahazar DORP Area office for payment.
7	Md. Abdul Baten	Late Tamizuddin Miah,	Edbardi	He claimed for transfer and reconstruction allowance for his residential house.	It was agreed by the GRC to provide him the resettlement benefits The committee will request PD in this regard.
8	Md. Mojibar Rahman	Mongol Miah,	Choitankanda	The applicant claimed that due to sand filling in the project area by the Contractor, 7 decimals of his cultivable land has been affected. He cannot cultivate his land for the last two seasons.	It was decided in the meeting that decision will be taken in dry season, when land will be visible through paying a further visit to the spot.

SL. No.	Name& Mobile No.	Fathers/Husbands Name	Mouza	Application Details: Land/Structures/Trees/Others	Decisions/ Comments
				Besides, he requested the committee for removing sand from his land.	
9	Md. Sohel Miah	Late Abdul Barek	Choitankanda	The applicant claimed that due to sand filling in the project area by the Contractor, 23 decimals of his cultivable land has been affected. He cannot cultivate his land for the last two seasons. Besides, he requested the committee for removing sand from his land.	It was decided in the meeting that decision will be taken in dry season, when land will be visible through paying a further visit to the spot.
10	Md. Jasimuddin	Sagir Ahammed Molla	Choitankanda	The applicant claimed that due to sand filling in the project area by the Contractor, 4 decimals of his cultivable land has been affected. He cannot cultivate his land for the last two seasons. Besides, he requested the committee for removing sand from his land.	It was decided in the meeting that decision will be taken in dry season, when land will be visible through paying a further visit to the spot.
11	Bolai Chandra Das	Hiron Chandra Das	Choitankanda	The applicant claimed that due to sand filling in the project area by the Contractor, 1.5 decimal of his cultivable land has been affected. He cannot cultivate his land for the last two seasons. Besides, he requested the committee for removing sand from his land.	It was decided in the meeting that decision will be taken in dry season, when land will be visible through paying a further visit to the spot.

SL. No.	Name& Mobile No.	Fathers/Husbands Name	Mouza	Application Details: Land/Structures/Trees/Others	Decisions/ Comments
12	Md. Shaidullah	Rajab Ali Bepari	Choitankanda	The applicant claimed that due to sand filling in the project area by the Contractor, 2.5 decimal of his cultivable land has been affected. He cannot cultivate his land for the last two seasons. Besides, he requested the committee for removing sand from his land.	It was decided in the meeting that decision will be taken in dry season, when land will be visible through paying a further visit to the spot.
13	Md. Rokonuzzaman	Md. Hannan Bhuiyan	Atadi	He has claimed compensation for non-using of an irrigation pump.	It was decided that he may be compensated for irrigation pump. PD will be requested to provide him the resettlement benefit for business loss.
14	Hazi Md. Aminul Haque	Late, Ramizuddin	Char Gandharbpur (WTP), Rugganj	Compensation for loss of fish stock of Ajimot Fish Farm.	Subject to submission of documents in support of fish cultivation the compensation application may be considered.
15	Md. Rafiqul Islam Monir	Ali Hossain	Char Gandharbpur (WTP), Rugganj	Compensation for loss of fish stock.	Due to absence of the applicant hearing could not be held.
16	Md. Hossain Ahmmed Rajib	Md. Rafique Hossain	Char Gandharbpur (WTP), Rugganj	Compensation for loss of fish stock.	Due to absence of the applicant hearing could not be held.

SL. No.	Name& Mobile No.	Fathers/Husbands Name	Mouza	Application Details: Land/Structures/Trees/Others	Decisions/ Comments
17	Md. Faruque Prodhan	Md. Anwar Ali	Gandharbpur (WTP), Rupganj	Compensation for loss of fish stock.	Due to absence of the applicant hearing could not be held.
18	Abdul Mannan Azad	Late, Mahabbat Ali Prodhan	Gandharbpur (WTP), Rupganj	Loss of structure (Krishak Federation office) by the project construction work.	The applicant requested to re-apply in their office letter head., Decided to give compensation for the structure.
19	Shahnaz Parvin	Hus: Jahangir Alam	Gandharbpur (WTP), Rupganj	Compensation for loss of a Cow Farm (J S Enterprize).	Decision has been taken to give compensation for the structure.

Note: After reviewing the remaining 55 complainants' application for compensation for loss of standing crops were rejected by the GRC.